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1.0 INVITATION TO SUBMIT PROPOSAL 

By this Request for Proposal (RFP), Delta Air Lines, Inc., with offices at Dept. 877 Properties & Facilities, 
P.O. Box 20706, Atlanta, GA 30320, is hereby requesting proposals from construction firms for the award 
of a Construction Manager at Risk (CMR) Construction Guaranteed Maximum Price (GMP) contract for 
pre-construction and construction services for the Delta Air Lines ATL Airside Modernization Project, 
located at the Hartsfield-Jackson Atlanta International Airport in Atlanta, Georgia. 

2.0 PROJECT DESCRIPTION 

Delta is the largest airline operating at Hartsfield-Jackson Atlanta International Airport (ATL) and 
continually strives to improve its customer experience. As part of their improvement initiative, Delta will be 
modernizing its existing gate hold rooms and adjacent concourse corridors to upgrade its passenger’s 
experience within the Central Passenger Terminal Complex.  

Delta’s existing gate hold rooms and adjacent concourse corridors will need to be altered, modified and 
renovated to bring them up to current Delta and Department of Aviation (DOA) standards. Eighty-five (85) 
gate hold rooms and their associated main concourse corridors will be impacted.  The breakout is as 
follows:  

 Concourse T – South:    8 gate hold rooms and concourse corridor 
 Concourse A:   29 gate hold rooms and concourse corridor 
 Concourse B:   32 gate hold rooms and concourse corridor 
 Concourse C – North:  16 gate hold rooms and concourse corridor  

The proposed design per hold room may include, but not limited to: 

The removal of existing single glazing storefront systems and additional portions of exterior walls; addition 
of new double glazed insulated storefront systems, clerestory double glazed insulated ribbon window 
system above the storefront systems, new drywall drop headers; removal of existing ceilings to be 
replaced with new sloped ceiling; new lighting; modifications required for HVAC distribution, fire 
protection, etc.; repainting of all hold rooms and replacement of carpet, hold room seating and gate 
podiums unless noted otherwise (UNO). 

The proposed design per concourse corridor may include, but not limited to: 

Remove and discard the existing mineral fiber ceiling tiles and suspension systems, and replace with new 
metal panels and suspension system; adjustments of HVAC branch ductwork as needed, repaint all walls 
and the installation of new lighting. 

The phasing of the work will be such that all airline and airport operations are maintained at all times and 
will need to include a system of temporary movable construction partitions suitable for public spaces, be 
easily configurable, and potentially be able to receive graphic patterns and/or signs on one side. Due to 
the repetitive nature of the work, it is highly possible for construction to occur on two concourses 
simultaneously after several initial gates have been completed. 
 
Detailed safety and security plans will need to be developed, reviewed and approved with DOA Safety 
and TSA prior to any work beginning.  The FAA may require Form 7460 be submitted to address 
equipment (cranes, boom trucks, etc.) that may be required to perform exterior work. The FAA & DOA 
advised recently of increased timeframe for approval. Per the ATL DOA, this process now takes 100 
days. 

The proposed work for the gate hold rooms and concourse corridors are depicted in Exhibit J – 65% 
Design Development Documents.  
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3.0 PROJECT GOVERNANCE 

Delta leases the gate hold rooms and has a use and lease agreement with the DOA. Delta will be 
required to abide by all DOA requirements noted in section 2.0 Project Description including drawing 
reviews, coordination meetings, building inspections, and construction safety monitoring. The CMR will 
likewise be required to understand and comply with these same requirements.  

  
3.1 Tenant Reimbursement Agreement 

Delta and the City of Atlanta (COA) DOA intend to enter into a Tenant Reimbursement 
Agreement (TRA) whereby Delta will manage the construction of the gate hold rooms and 
concourse corridors noted in Section 2.0 Project Description.  In turn, Delta will be reimbursed for 
costs associated with the management and construction.  

The CMR firm will be required to coordinate with Architect and Delta Project Manager to ensure 
proper documentation and reporting is achieved to ensure reimbursement to Delta.  

The CMR firm will coordinate with Delta’s Financial Controls Manager to develop the necessary 
Project schedule of values, cost allocations, invoicing and reporting requirements. 

3.2 Supplier Diversity 

Goals for Supplier Diversity are identified in Exhibit K – Supplier Diversity.  

 

4.0 PROJECT TEAM ORGANIZATION 

Delta has, or will be, contracting with several firms to provide project management, financial controls, 
construction, and inspection services. These firms along with the DOA will comprise the Project Team. 

Delta has contracted with AvAirPros, Inc. (AAP) to provide Project Management Services and to be the 
primary point of contact based in ATL.   AAP will provide day-to-day project management, acting as 
Delta’s representative for all project matters.  AAP will also provide Financial Controls Management 
Services, overseeing the contract documentation requirements, managing the TRA process, and ensuring 
financial controls are maintained throughout the project.   

Architect has been contracted by the DOA to provide architectural design services, construction 
documents, and construction administration services.  (Architect) shall mean collectively, HKS, Inc., 
Corgan Associates, Inc., and Fitzgerald Collaborative Group, LLC.  

A third-party inspections firm (Inspector) will be retained by Delta to assist the Project Team with the 
inspections of all CMR work. 
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The CMR will be an integral part of the Project Team. The organizational chart for the Project Team is 
shown below. 

 

 

   

5.0 PROJECT SCHEDULE 

In general, Pre-Construction Services will commence upon the Notice of Intent to Award of this RFP and 
conclude upon award of the Construction Contract. Construction Services will commence upon 
acceptance of the GMP and conclude upon completion of actual construction (excluding the warranty 
period noted in the Construction Agreement) which includes submittal and approval of all required project 
closeout documents, and final payment being made. 

The schedules below are for reference in preparation of the RFP. Dates are subject to change and will be 
further refined during the Pre-Construction Services phase.  

5.1 Solicitation Schedule 

The Solicitation schedule for the ATL Airside Modernization Project is outlined below for use in 
preparing a response to this RFP: 

RFP Issued  ............................................................................................................. January 5, 2016 
Pre-Proposal Meeting ............................................................................................ January 14, 2016 
RFI Period (Process & Qualifications) ............................................................ January 18 - 26, 2016 
Responses to RFI’s due ......................................................................................... January 29, 2016 
Proposals due ......................................................................................................... February 1, 2016 
Interviews (if necessary) ................................................................................... February 2 - 5, 2016 
Selection & Notice of Intent to Award ................................................................... February 11, 2016 
Project Team Meeting ........................................................................................... February 16, 2016 

 Any changes to the solicitation schedule will be made by Delta and communicated accordingly. 

5.2 Pre-Construction & Construction Services Schedule 

Reference attached in Exhibit L – Preliminary Project Schedule. 
 

Department 
of Aviation - 

ATL 

Delta 

Architect 

Architect

AAP 
Project Management 
& Financial Controls 

CMR 

Contractor 

Inspector 

Inspections
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The CMR shall utilize this schedule as the basis for preparing its response to this proposal and as 
the basis for evaluation criteria outlined in section 7.0 Proposal Evaluation Criteria.   

 
6.0 SCOPE OF SERVICES 

Delta has chosen to obtain the services of a construction firm familiar with the CMR GMP project delivery 
method. The intent is to take advantage of the benefits this type of project delivery method offers by 
incorporating the CMR as part of the overall Project Team to help manage and control: 

 Scope 
 Schedule 
 Budget 

In addition, the CMR will be expected to provide value-add input on all aspects of these areas. Further, 
the CMR is expected to cultivate and maintain professional working relationships with all Project Team 
members.  

The selected CMR firm shall be licensed to practice in the State of Georgia and if awarded the 
Construction Services shall contract with all subcontractors and suppliers (glazing, mechanical, electrical, 
plumbing, etc.) as may be required to construct the gate hold rooms and corridors. Responses to this 
RFP are being solicited to include Pre-Construction Services and Construction Services required for 
completing the project.  

6.1 Pre-Construction Services 

The CMR shall participate in the continuing design process of the construction documents for the 
Airside Modernization Project. The form of contract for these services is included as Attachment 
A – Construction Agreement – Construction Manager at Risk 
   
As an integral member of the Project Team, the CMR shall perform Pre-Construction Services 
which, in general, include: 
1. Reviewing design elements and making recommendations with respect to cost 

effectiveness, constructability and consistency with local and traditional trade practices; 
2. Preparing a budget estimate of component, system, and total construction costs.  This 

estimate should reconcile with the summary provided in Exhibit N – Pre-Construction and 
Construction Service Fees and the responsibilities/allocations provided in Exhibit O – 
Estimated Construction Values by Trade. 

3. Providing Value Engineering and recommendations of material alternatives; 
4. Scheduling critical design and construction activities for the Project, including identification of 

long-lead items for pre-purchase consideration; 
5. Recommending a bid-packaging strategy relative to the project approach and other 

pertinent considerations; 
6. Recommending and pre-qualifying subcontractors to develop a bidder’s list for review 

and approval by Delta.  
a. The CMR must ensure a minimum of three (3) competitive bids for each bid package. In 

the event that three bids are not possible the CMR must notify Delta and provide 
supporting justification; and 

7. Preparing site and mobilization logistics plans. 
 

It is expected that the CMR will fully integrate with the Project Team during the Pre-Construction 
Services phase and provide collaborative feedback. It is expected that the CMR will have open 
dialogue with the project team rather than formal submission of RFIs. 
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6.2 Initial & Final Guaranteed Maximum Price 

 Initial Guaranteed Maximum Price 6.2.1

An Initial Guaranteed Maximum Price (IGMP), including an estimate of comprehensive 
General Condition’s costs, shall be established and based upon the preliminary documents 
provided as part of this RFP.  

As part of Pre-Construction Services, the IGMP shall be updated upon the completion of the 
95% design documents by the Architect. 

The purpose of the IGMP is to ensure the project is within budget and is maintained within 
that budget during the course of design. 

 Final Guaranteed Maximum Price 6.2.2

The Final Guaranteed Maximum Price (FGMP) will be established based on the 100% 
construction documents; including drawings and specifications.  

At such time as the FGMP is established, the CMR’s Fee shall be incorporated as a 
stipulated lump sum. This Fee will not be subject to reduction if the Cost of the Work can be 
reduced through the efforts of the Project Team, via design refinement, or by the CMR, via 
procurement efforts. However, abandonment or a significant reduction in the scope or 
magnitude of the Project would result in a negotiated reduction of the Fee. 

Conversely, the Fee shall not be increased for changes in scope, which can be absorbed by 
any contingency amount established with the Total Cost of the Work. The Fee is only subject 
to increase should a significant additive scope change occur, which would necessitate a 
Change Order to increase the FGMP. 

To the extent the actual Cost of the Work may be reduced through the course of design 
refinement, procurement and construction, the reduction in cost shall revert entirely to the 
benefit of the Owner. There shall be no “shared savings” compensation to the CMR. 

It is Delta’s policy that qualified contractors, subcontractors and suppliers bid on the 
procurement packages of the Project, and further, that awards are then based upon the 
responsible and conforming bids received. 

In order to comply with the above criteria, the CMR shall develop a procurement strategy 
acceptable to the Owner, and then diligently implement and document its effort to successfully 
execute the strategy. The Owner shall have the opportunity to review/recommend edits to the 
bidders list prior to going out to the subcontracting community. 

6.3 Construction Services   

Specific requirements for Construction Services are described in the Attachment A – 
Construction Agreement – Construction Manager at Risk. Additionally, the following criteria 
will be required during the Construction Services phase: 

1. Assume the primary responsibility for the overall administration of the construction 
contract on behalf of Delta; 

2. Provide a full field staff throughout construction for the purpose of managing, inspecting, 
scheduling, and coordinating subcontractors. Monitor the progress, performance, quality and 
contract compliance of the subcontractors’ activities, and maintain weekly logs of 
construction activities and provide the Project Team copies of same upon request; 
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3. Schedule and conduct weekly progress meetings and other necessary meetings as needed; 

4. Develop and maintain a detailed master construction schedule in a critical path format in 
Primavera P6 with updates on a monthly basis. Provide three-week look-ahead schedules 
at weekly progress meetings; 

5. Request pricing, review and negotiate costs and make recommendations on all necessary 
changes in the contracts; 

6. Coordinate construction interfaces, methods, techniques and sequences; 

7. Institute and administer requirements and procedures for the review and approval of all 
Requests for Information and submittals; 

8. Prepare and administer all cost requirements and procedures for the review and approval of 
all submittals; 

9. Coordinate all requirements of project commissioning and closeout procedures including, but 
not limited to: inspections, Delta and/or the DOA’s orientation, familiarization, and collection 
of all closeout documents;  

10. Develop an occupancy schedule in cooperation with Delta; and 

11. Moderate, seek solutions, make recommendations or take other appropriate actions in 
matters relating in disputes between subcontractors, work stoppages, labor disputes or other 
disruptions that may occur during the construction of this Project.  

6.4 Construction Contracts Bid & Award 

The CMR will be responsible for developing and soliciting construction bid packages and to solicit 
at least three (3) proposals for each bid package. The CMR will be responsible for reviewing each 
proposal received and providing a recommendation for award. The CMR will be responsible for 
awarding and holding all subcontracts for the work. 
 
The CMR will recommend and include in the bid packages procurement language that 
establishes a value for subcontractors’ overhead and profit. It is the intent of Delta that the 
overhead and profit proposed by each selected subcontractor will be the same overhead and 
profit used for any change orders issued.   
 
6.5 Value Engineering 

At Delta’s discretion, a Value Engineering exercise may be conducted to reduce project costs and 
preserve the CMR contract.  The CMR shall assist the Project Team, at no additional cost, with 
providing cost reducing alternatives in coordination with the Architect. 

6.6 Furnishings, Fixtures & Equipment 

A furnishings, fixtures, and equipment (FF&E) package, comprised primarily of carpet, hold room 
seating and millwork, will be developed by Delta. The CMR will be responsible for the receipt and 
installation of the Owner provided FF&E. The CMR will be responsible for all connection points for 
FF&E, including but not limited to: electrical, plumbing, mechanical, natural gas, and/or other 
necessary infrastructure connections. 

Owner provided FF&E may include but not be limited to: carpet, powered hold room seating, gate 
counters and back drops.  
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6.7 Post Construction & Project Closeout 

Upon completion of the project, the CMR shall prepare and submit as-built, record drawings and 
specifications, Operations & Maintenance manuals, and other necessary project documents as 
required and in format defined by Delta and/or the DOA.  

7.0 PROPOSAL EVALUATION CRITERIA 

As part of the RFP process, Delta intends to evaluate responding CMR firms on several factors outlined 
below. The CMR’s proposal shall, at a minimum, include the following: 

7.1 Firm’s Organization 

1. Identify specific personnel proposed for the project team. Indicate, at a minimum, the project 
assignment role/area of responsibility of the project executive, project manager, 
superintendent, engineers, and estimator(s).  

2. Provide an organizational chart graphically depicting how the firm would staff and organize 
the proposed team for Pre-Construction and Construction services. Include delegation of 
responsibility and assignment of authority, and interaction points with the Project Team. 
Clarify where each of the personnel will be located, whether at the office or project site. 

3. Provide a résumé for each proposed team member, specifically stating the years of industry 
experience, years of company experience, and qualifications of individual personnel in 
providing Pre-Construction and/or Construction Services.  

4.     Provide documentation that the Principle General Contractor has completed a successful 
single on-airport project of $20M or greater in value.  

 
5.     Verify that the Principle General Contractor has the ability to obtain Airport Identification 

Badges which allows for unescorted access into the airport Secure Identification Areas 
(SIDA) as well as the ability to obtain vehicle permits which will allow the contractor(s) to 
actively drive on the AOA as required to perform the entire scope of work. 

 
6.     At least one of the Joint Venture Partners must provide documented experience in providing 

pre-construction, construction, or renovation services of a concourse, a major terminal or 
similar facility, while maintaining an existing on-going large hub airport passenger operation 
within the last ten (10) calendar years; and provide documented experience in coordinating 
and managing work with concessions or other retail settings (i.e., mall, transportation hub, 
government facility, etc.); and 

 
7.     A Joint Venture is required for this RFP. 

7.2 CMR Cost & Fees 

Exhibit M – Construction Management Cost Allocation should generally present the cost 
allocations/responsibilities to Pre-Construction and Construction Services. Additionally, this 
exhibit should present cost allocations to the General Conditions and Cost of the Work. The CMR 
shall complete this attachment when developing its IGMP. This exhibit is not all inclusive and as 
such the CMR is encouraged to include or exclude tasks as it believes necessary. 

 Pre-Construction Services 7.2.1

Provide a proposed lump sum fee for Pre-Construction services on Exhibit N – Pre-
Construction and Construction Service Fees. The Pre-Construction Fee shall include all 
costs to perform the services described in section 6.1 Pre-Construction Services and outlined 
in Exhibit M – Construction Management Cost Allocation. 
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In the event that the project and/or the services of the CMR are terminated by Delta at the 
conclusion of the Pre-Construction Services phase, Delta will provide payment, including any 
approved changes, for Pre-Construction Services performed.  

 Construction Services 7.2.2

The project will be performed under an open-book, cost-plus fixed fee basis with a not-to-
exceed Guaranteed Maximum Price (GMP). The establishment of the GMP is part of the 
evaluation criteria for this proposal.  

The Construction Services fee is compensation to the CMR for overhead and profit. Included 
in the CMR’s overhead are those services and facilities furnished by the contractor without 
charge other than the CMR’s Construction Services fee. Exhibit M – Construction 
Management Cost Allocation of this proposal identifies the items Delta expects to be 
covered by the fee and which are included under the general conditions. If there are any 
additions to these items, the firm shall identify them in this section of its response. 

 General Conditions  7.2.3

General Conditions (GC’s) will be provided to the project on a cost not-to-exceed basis 
within the Guaranteed Maximum price (GMP). The CMR shall provide a comprehensive 
cost estimate of General Conditions anticipated for this Project. GC’s are the cost of 
work necessarily incurred by the CMR in the proper performance of the work on the project 
that will be reimbursed by Delta. 

Exhibit M – Construction Management Cost Allocation itemizes the cost 
elements/services as to whether they are classified as a GC cost or are to be provided as 
part of the CMR Construction Fee. The CMR shall provide an itemized estimate of the 
General Conditions for this project as part of the response to the RFP. The General 
Conditions cost estimate shall be organized as follows: 

1. Supervision (Jobsite); 
2. Field Offices and Expenses;  
3. Temporary Utilities; 
4. Temporary Conditions;  
5. Equipment; 
6. Travel; 
7. Engineering/Testing;  
8. Clean-up; and 
9. Signs/Photographs. 

Provide billable rates for all pre-construction and construction staff in your response. 

7.3 Markups 

The CMR should propose its markups as outlined in Exhibit N – Pre-Construction and 
Construction Service Fees.  

 
7.4 Self-Perform Work   

The CMR shall not be precluded from self-performing work. The CMR shall identify in its proposal 
the approximate value of Self-Perform work, as a percentage of the total IGMP value. In addition, 
the CMR shall also describe the purpose for such work to be completed as Self-Perform. 

The CMR should specifically address the manner in which the cost of small tools and expendable 
items that are necessary to self-perform the work will be reimbursed. 
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Note: All reimbursable costs must be supported by actual cost that can be audited. 

7.5 Initial Guaranteed Maximum Price 

The CMR shall provide an Initial Guaranteed Maximum Price (IGMP) based on Exhibit J – 65% 
Design Development Documents. The IGMP shall include a summary and detailed breakdown 
using the Construction Specifications Institute’s MasterFormat®.  
 
The IGMP shall include all costs noted in sections 6.3 Construction Services and 7.2.3 General 
Conditions. 

It is Delta’s intent to utilize the IGMP for evaluation of proposals as well as to validate the overall 
Project budget.  

7.6 Project Schedule  

Prepare a detailed Pre-Construction and Construction Services project schedule based on the 
schedule outlined in Exhibit L – Preliminary Project Schedule. The CMR is encouraged to 
include reasonable and realistic strategies to improve upon the Project completion date. 
However, any final changes to the Project completion date will only be approved by Delta and 
after award of this RFP. 

7.7 Cost Control  

Describe in writing, and provide examples, of the systems you will utilize in controlling the cost for 
this project. Also, describe the reporting systems you will use to communicate the status of the 
project cost to Delta and their consultants at all times. Specifically address the Preliminary 
GMP, design modifications being considered during design, Final GMP, and managing the 
Contingency and Change Orders. 

Identify the appropriate size of the contingency at both the time of the Initial GMP and the Final 
GMP. 

7.8 Safety 

Provide information regarding the following items as they pertain to your Safety Program: 

1. Company-wide Safety Program; 
2. Project-specific Safety Program; 
3. Company safety experience: EMR & OSHA; and 
4. Pre-hire drug testing program. 

 
7.9 Quality Control  

Describe the systems the Firm uses to control the quality of which the gate hold rooms and 
corridors will be constructed. Delta’s expectations are that the firm shall have a proven 
comprehensive quality control plan, which begins in the Pre-Construction phase, proactive during 
construction, and resulting in a zero punch-list facility during project closeout. 

7.10 Project Management/Communication  

Describe the systems the Firm utilizes to successfully manage the planning, organizing, and 
monitoring of the construction project which have been employed by the firm.  Proposing firms 
are to provide examples as an attachment in their RFP response. 
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7.11 Equipment Rates  

Indicate how all equipment costs are determined and how they are proposed for billing to the 
project. All expendable supplies, fuel, oil, grease, and maintenance cost need to be included in 
the rental rate. 

7.12 Qualification Statement 

Submit an AIA Contractor’s Qualification Statement, A305. 

Provide documentation that the Principle General Contractor has completed a successful single 
on-airport project of $20M or greater in value.  

If not included in the Qualification Statement the Firm shall provide the following: 

1. Bonding capacity in the form of a letter from the Firm’s bonding company with current 
and projected (during the term of this project) work volume secured under Performance 
and Payment bonds; 

2. Financial Statement including an Income Statement and a Sources and Uses of 
Funds/Changes in Financial Position Statements, preferably audited (may be submitted 
confidentially under separate cover); 

3. Litigation history with specific detail regarding construction related litigation. Provide 
specific information regarding litigation in two areas;  the first being current litigation and 
the second being historical for the past 10 years; and, 

4. Dispute Resolution. It is Delta’s objective to avoid dispute and conflict in the design 
and construction of this Project. Delta requires the selected CMR to provide the team 
leadership and assistance in the avoidance of all conflict and disputes. Delta and the 
Project Team are committed to achieving this goal with the CMR. The Firm shall provide 
its approach to dispute-resolution as it relates to the Project Approach stated by Delta 
above. Provide examples of the Firm’s previous experience in this area with emphasis on 
those projects where the Firm’s policies that relate to dispute-resolution were used 
resulting in no claims by team members. 

7.13 Form of Contract 

It is expected that the form of contract (Attachment A – Construction Agreement – 
Construction Manager at Risk) included with this RFP will be accepted as proposed and 
without exception.  

If the CMR has no objections to the contract and/or related documents, the CMR shall include a 
statement on a separate page confirming acceptance of the contract in its entirety and signed by 
a manager with signatory authority. 

In the event the CMR has an issue with any term, condition, or item with any part of the contract 
documents, the CMR is to list these issues on a separate page and signed by a manager with 
signatory authority.    

7.14 OCC Programs  

Proponents demonstrating a compliant EBO program as described in Exhibit P will be deemed 
responsive.  Proponents who fail to evidence a compliant EBO program as described in Exhibit P 
shall be deemed non-responsive.  
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8.0 PROPOSAL FORMAT & SUBMISSION 

CMR firms must be able to demonstrate a record of expertise and capability on similar projects of scale, 
scope, and complexity, as well as controlling scope changes, costs, and project schedule.  

8.1 General Requirements 

The CMR firm shall prepare its Proposal in the format described below and shall ensure that each 
page of its Proposal is identified with the project name, CMR’s name, and page number. Any 
proposals not meeting the requirements are subject to rejection at the sole discretion of Delta. 

1. Proposals shall be submitted in Adobe Portable Document Format (PDF) format and be 
formatted for reproduction on 8.5” x 11” paper, bound along the side. All text shall be clear of 
binding. 

2. The Proposal shall not exceed 25 pages, including cover letter, text, tabs, tables, figures, 
resumes, and exhibits. 

3. A limited number of foldout pages, permitting a maximum sheet size of 11”x 17”, may be 
used for graphic reproductions. Foldout pages will be counted in the not to exceed page limit. 

8.2 Cover Letter 

The CMR shall prepare a cover letter, not exceeding two pages in length, which summarizes the 
key points of the submittal. The cover letter should include the full name of the CMR including 
joint venture members, if applicable. If the CMR is made up of more than one CMR the legal 
relationship between those CMRs must be described. The cover letter must include a statement 
committing the availability of key personnel to perform the work. A person who is authorized to 
sign an Agreement with Delta must sign the cover letter. 

8.3 Submission 

Proposals shall be submitted by: 2:00 PM EST, February 1, 2016 
 

Proposals must be received by the stated date and time. Any proposal received after the stated 
date and time may be deemed by Delta as non-responsive and disqualified.  

A Proposal must be submitted in a sealed envelope(s) or packages(s) and the outside of the 
envelope(s) or packages(s) must clearly identify the name of the project: DELTA ATL AIRSIDE 
MODERNIZATION PROJECT and Proponent’s name and address. All proposals must be 
submitted to: 

Kenneth Dodson 
Regional Manager 
Corporate Real Estate 
Delta Air Lines, Inc. 
Hartsfield-Jackson Atlanta International Airport 
Delta DASH Building 
6000 South Terminal Bypass, 2nd Floor 
Atlanta, GA 30320 
 
Include an electronic copy, on a single USB drive, of the Proposal in Adobe Portable Document 
Format (PDF). It shall be formatted for reproduction on 8.5” x 11” paper, bound along the side. 
 
A Proponent is required to submit one (1) original and six (6) copies of its proposal. 
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8.4 Proposal Questions 

All questions shall be submitted to AAP via email to c.campbell@avairpros.com only by the date 
noted in section 5.1 Solicitation Schedule. Responses to questions will be distributed to all CMR 
firms on the date stated. Delta and AAP will not consider telephone or in-person inquiries 
regarding the RFP.  

CMR firms shall not contact Architect regarding questions or clarifications pertaining to this RFP 
including exhibits or other information prepared by Architect. Firms violating this request may be 
dismissed from the RFP process. 

8.5 Pre-Proposal Meeting 

Each Proponent must attend the Pre-Proposal Meeting scheduled for Thursday, January 14, 
2016 (2:00 p.m. Eastern Time), at the Technical Support Campus located at 1255 South Loop 
Road, College Park, Georgia 30337. 
 
8.6 Evaluation 

After evaluation of the Proposals received in response to this RFP, Delta may interview the CMR 
firms deemed fully qualified, responsible, and suitable in an informal interview. At that time, the 
CMR’s may be encouraged to elaborate on their qualifications, performance data, project 
approach and staff expertise relevant to the proposed contract. Interviews are tentatively slated 
for February 2nd through February 5th. 

At the conclusion of the interview and on the basis of evaluation by Delta and the information 
provided and developed in the selection process to this point, Delta will select a CMR firm based 
on best value, responsiveness, and qualifications. 

9.0 GENERAL INFORMATION AND DISCLAIMERS 

Information provided in this RFP is for information purposes only. Delta Air Lines and/or AvAirPros are not 
responsible for any inaccuracies or interpretations of said information. Delta makes no representations as 
to whether or not the Project will be undertaken or completed. Delta reserves the right to withdraw or 
amend the RFP at any time. All information and materials related to this RFP and project obtained by the 
CMR firms shall remain confidential. 

Delta reserves the right to select a CMR on the basis of the proposals submitted and cancel this RFP 
process at any time. Delta’s selection of a CMR will be made solely at Delta’s discretion. Delta is under no 
obligation to include the respondent(s) in any further procedures or deliberations related to the selection 
of a CMR firm. 

Delta’s decision with respect to any issue relating to this RFP is final, and by submission of its proposal, 
the respondent acknowledges and agrees to be bound by any such decision. Delta shall not be obligated 
to respond to any proposal submitted, nor shall Delta be obligated in any manner whatsoever by the 
receipt of a proposal. 

Neither Delta Air Lines nor AvAirPros will reimburse proposers for any expenses incurred by the proposer 
in responding to this request for proposal; including travel, preparation, reproduction, etc.  
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ATTACHMENT A – CONSTRUCTION AGREEMENT – CONSTRUCTION MANAGER AT RISK 
 
 
SEPARATE DOCUMENT INCLUDED AS PART OF THIS RFP, WHICH CONTAINS CONTRACTUAL 
STIPULATIONS AND PROVISIONS INCLUDING, BUT NOT LIMITED TO: 
 
 

EXHIBIT A – GENERAL CONDITIONS 
 

EXHIBIT B – PROJECT SCOPE 
 

EXHIBIT C – FGMP CHANGE ORDER FORM 
 

EXHIBIT D – SENSITIVE SECURITY INFORMATION 
 

EXHIBIT E – TRAVEL REIMBURSEMENT POLICY 
 

EXHIBIT F – CONSTRUCTION DOCUMENT CHANGE ORDER FORM  
 

EXHIBIT G – STAFFING PLAN AND BILLING RATES FOR PRECONSTRUCTION SERVICES 
 

EXHIBIT H – CONSTRUCTION MANAGER’S STAFFING PLAN FOR CONSTRUCTION 
SERVICES 

 
EXHIBIT I – E-VERIFY AFFIDAVITS  
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EXHIBIT J – 65% DESIGN DEVELOPMENT DOCUMENTS 
 
HJAIA CPTC AIRSIDE MODERNIZATION PROJECT 

DESIGN DEVELOPMENT (DD) ISSUE 
DATED: NOVEMBER 11, 2015 
 

THE FOLLOWING “LINK” HAS BEEN PROVIDED BY THE ARCHITECT, WHICH WILL ALLOW THE 
PROPOSING CMR TO DOWNLOAD THE 65% DESIGN DEVELOPMENT AIRSIDE DRAWING 
PACKAGE, INCLUDING SPECIFICATIONS.  
 
LINK IS: 
 
https://hks.thruinc.net/Desktop/Distro/Show/008S5Y41NLR 
  



Delta Air Lines ATL Airside Modernization 
Construction Manager at Risk Request for Proposal 

 
Page 15 of 20 

 

EXHIBIT K – SUPPLIER DIVERSITY 
 

 
 
 

SUPPLIER DIVERSITY – CRE Contract Performance Standards 
 

 
Clause A) Diverse Supplier Participation - Delta Air Lines’ Contractors and Suppliers whose bid 

submission (RFP and RFQ response) includes utilization of qualified small, minority, 
women, and veteran-owned subcontractors and suppliers shall have provided added 
value to their submission.  This addition will further enhance Delta’s evaluation of 
said contractor or supplier in determining best value to Delta Air Lines. 

 
Clause B) Contract-Specific Goals - Contractors and suppliers shall negotiate a reasonable 

project-specific goal or aspirational target covering a portion of the work earmarked 
for participation by diverse subcontractors and/or suppliers, based upon best 
estimates on supplier availability. These specific goals of 17.5% AABE and 13% FBE 
are as per Exhibit P – EBO Goals Package.   

 
Clause C) Data Compilation and Reporting – As a contract deliverable, all Delta contractors and 

suppliers must commit to providing periodic reporting on diverse supplier 
participation as prescribed by the General Manager of Strategic Programs.  Progress 
and results will be tracked and reviewed quarterly.  This electronic reporting will 
conform to regulatory guidelines and will provide accurate updated information on 
the use of diverse suppliers for all goods and services associated with Delta’s work.  
Delta Air Lines reserves the right to conduct random spot audits on all contracts and 
purchases to ensure data integrity and transparency.  In addition, Delta staff will 
periodically monitor contractor and supplier performance to validate utilization and 
contract compliance. 

 
Clause D) Supplier Development - If Delta Air Lines is to continue to grow in an increasingly 

diverse global marketplace, the CRE Team and our strategic partners must enhance 
the level of synergy with diverse contractors and suppliers as our business partners.  
Candidate companies for Delta Air Lines whose response includes innovative, long-
term strategies for developing the capacity of these diverse businesses shall have 
contributed to the economic growth of the communities in which Delta operates.  
This contribution is especially valued as a business and economic development 
strategy that results in job creation.  Such practices as mentorship, joint-ventures, 
business incubators and other strategic alliances with diverse enterprises are 
strongly encouraged.  
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EXHIBIT L – PRELIMINARY PROJECT SCHEDULE 
 

Selection & Notice to Proceed  ............................................................................. February 11, 2016 
Pre-Construction Services ........................................................ February 12, 2016 to June 16, 2016 
100% Issued For Permitting Documents Issued ................................................... February 29, 2016 
Permitting ......................................................................................... March 1, 2016 to May 23, 2016  
Conformed Construction Documents Issued .............................................................. June 16, 2016 
Start Construction ....................................................................................................... June 21, 2016 
End Construction ............................................................................................................... June 2019 
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EXHIBIT M – CONSTRUCTION MANAGEMENT COST ALLOCATION 
 
SEPARATE DOCUMENT INCLUDED AS PART OF THIS RFP  
 
Bidders to use this template to prepare guidelines for the Project  
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EXHIBIT N – PRE-CONSTRUCTION AND CONSTRUCTION SERVICE FEES 
 
The CMR must complete and include this attachment with its proposal. 
 

CMR Firm Name:  

 
 
Pre-Construction Services 
 

Pre-Construction Services Fee 
(Lump sum in dollars) 

$ 

 
 
Construction Services 
 

Construction Services Fee 
(As a percentage) 

% 

 Responders to clarify and/or denote all items included within these Fees (i.e. insurance, bonding, etc.) 
 
 
 
Markups (As a percentage) 
 

General Contractor: % 

1st Tier Subcontractor: % 

2nd Tier Subcontractor: % 
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EXHIBIT O – ESTIMATED CONSTRUCTION VALUES BY TRADE 
 
Bidders to use this template to prepare a summary of proposed Project costs.  This summary is not 
intended to replace the detailed schedule of values (SOV) breakdown using the Construction 
Specifications Institute’s MasterFormat as outlined in Section 7. 
 
 

DESCRIPTION      % OF CONSTRUCTION BY TRADE 
VALUE BY 
TRADE 

Trade     Percentage of Total     Value of Total 

      %    $ 

Demolition     %    $ 

Masonry     %    $ 

Metals     %    $ 

Wood and Plastics     %    $ 

Thermal and Moisture Protection     %    $ 

Doors and Windows     %    $ 

Finishes     %    $ 

Furnishings     %    $ 

Special Construction     %    $ 

Specialties/Equipment     %    $ 

Mechanical     %    $ 

Electrical     %    $ 

              

Total Estimated Construction Value     100%    $ 
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EXHIBIT P – EBO GOALS PACKAGE 
 
 
SEPARATE DOCUMENT INCLUDED AS PART OF THIS RFP, WHICH CONTAINS CONTRACTUAL 
STIPULATIONS AND PROVISIONS FOR EBO PARTICIPATION 
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PLEASE REFERENCE THIS PURCHASE ORDER NUMBER ON ALL INVOICES:            
WBS Element:            GL Account:            Contract #:            
 

CONSTRUCTION AGREEMENT 
BETWEEN OWNER AND CONSTRUCTION MANAGER 

 
where the basis of payment is 

 
THE COST OF THE WORK PLUS A FEE 

WITH FINAL GUARANTEED MAXIMUM PRICE (FGMP) FOR THE PROJECT 
 

Owner's General Conditions of the Contract for Construction, as modified for this Project, 
contains the General Conditions of this Agreement and is attached hereto as Exhibit A and 

incorporated herein by reference. 
 
THIS AGREEMENT made as of the       day of      , 201__. 
 
By and between Owner: 
 
DELTA AIR LINES, INC.  
Corporate Real Estate  
Department 877 
1030 Delta Boulevard 
Atlanta, Georgia  30354-1989 
Attention: Vice President - CRE 
 
and the Construction Manager:  
 
      
      
      
Attention:       
  

W I T N E S S E T H: 
 

WHEREAS, Owner is the tenant under that certain Agreement and Lease of Premises, 
dated March 22, 1977, by and between Owner and the City of Atlanta (the “City”) (as the same 
has been or may be amended, modified, supplemented, restated, replaced, reaffirmed and/or 
assigned, the “Lease”) for Owner’s use of certain premises located at Hartsfield-Jackson Atlanta 
International Airport, located in Atlanta, Georgia (the “Airport”); and 
 

WHEREAS, the City has started the master project of modernizing certain portions of the 
Airport (the “Master Project”); 
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WHEREAS, Owner has agreed, as tenant under the Lease and in connection with its 
rights thereunder, to handle certain maintenance of and updates to certain tenant finishes and 
operational spaces currently leased by Delta, with the intent of refreshing and refurbishing those 
spaces, including certain airside holdrooms and corridors located in the Central Passenger 
Terminal Complex, as more particularly described on Exhibit B attached hereto and made a part 
hereof (the “Project”), and the City has agreed to reimburse Owner therefor;  
 

WHEREAS, the Construction Manager wishes to perform such services for Owner upon 
the terms, conditions, and covenants hereinafter described. 
 

NOW, THEREFORE, for and in consideration of good and valuable consideration, the 
receipt, sufficiency and adequacy of which are hereby acknowledged, Owner and Construction 
Manager agree as set forth below. 
 

ARTICLE 1 
DEFINITIONS 

1.1 The “Contract Documents” consist of this Agreement, the General Conditions of the 
Contract, the Drawings, the Specifications, all Addenda issued prior to and all Modifications 
issued after execution of this Agreement (including but not limited to Change Orders, 
Construction Change Directives, and Construction Document Change Orders), the FGMP 
Change Order, and the Exhibits to this Agreement.  The parties hereto understand and 
acknowledge that Owner and the City have entered into or may enter into a reimbursement 
agreement pursuant to which the City reimburses Owner for the cost of the Project (the 
“Reimbursement Agreement”). The Reimbursement Agreement is integral to the development 
of the Project. Owner shall notify the Construction Manager of any requirements in the 
Reimbursement Agreement applicable to this Agreement, and the Construction Manager shall 
coordinate its efforts with Owner so that Owner can meet all of the requirements imposed on 
Owner by the Reimbursement Agreement, including entering into an amendment to this 
Agreement to the extent reasonably necessary.  
 
1.2 The Contract Documents are meant to be complementary and what is required by one is 
required by all.  Whenever possible, the Contract Documents shall be interpreted as consistent 
with one another and cumulative.  However, if a conflict arises between the Contract Documents, 
the most stringent requirement shall prevail; provided, however, that the following priorities 
shall apply to the interpretation of the Drawings and Specifications:   

Among and between Drawings, detail Drawings shall govern over general Drawings, and larger 
scale Drawings shall govern over smaller scale Drawings.  Figured dimensions shall govern over 
scaled dimensions, and work not dimensioned shall be performed as directed by the Architect.  
In the event of a conflict, inconsistency or discrepancy within or among the Specifications or 
Drawings as to the quantity or quality of work or materials or quality of construction methods, 
the higher quality or greater quantity shall be furnished or performed unless otherwise 
specifically directed in writing by the Architect.  Any matters contained in the Specifications 
which have been omitted from the Drawings or vice versa shall be construed as though contained 
in both. 
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1.2.1 For the purpose of this Agreement, the following terms shall have the following 
meanings:  
 
“Architect,” shall mean collectively, HKS, Inc., Corgan Associates, Inc., and Fitzgerald 
Collaborative Group, LLC, and any replacement or additional design professionals retained by 
Owner or the City in connection with the Project. 

“Confidential Information” shall have the meaning defined in Paragraph 12.10. 
 
“Construction Change Directive” shall have the meaning defined in Paragraph 7.4.1 and 
Paragraph 7.5.3. 

“Construction Documents” shall mean Drawings and Specifications which are issued for 
construction for all architectural, structural, plumbing, heating, electrical, mechanical, specialty 
or other work required for the entire Work or any portion thereof.   

“Construction Document Change Order” shall mean a Change Order for the final 
Construction Documents for portions for the Work. The Construction Document Change Order 
shall be in the form attached hereto as Exhibit F. 

“Construction Manager” shall mean the party to this Agreement identified as Construction 
Manager above. 
 
“Construction Manager’s Fee” shall have the meaning defined in Paragraph 6.2. 

“Construction Schedule” shall have the meaning defined in Paragraph 4.4. 

“Construction Services” shall mean the Work with the exception of the Preconstruction 
Services. 

“Contingency” shall be established by Owner with the Construction Manager’s assistance for 
the Work associated with the Project for the purpose of enabling Construction Manager to be 
reimbursed, as Cost of the Work, for any unanticipated costs not reasonably inferable from the 
applicable Contract Documents. No part of the Contingency may be used by the Construction 
Manager without first submitting to Owner a written request for a specific amount and 
justification for its use, and without receiving Owner’s written approval.  This approval will not 
be unreasonably withheld. 

“Contract Documents” shall have the meaning defined in Paragraph 1.1. 

“Cost of the Work” shall have the meaning set forth in Article 8. 

“City” shall mean the City of Atlanta, Georgia. 

“DOA” or “Authority” shall mean the City of Atlanta Department of Aviation. 
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“Drawings” shall mean the graphic and pictorial portions of the Contract Documents, wherever 
located and whenever issued, which are prepared by the Architect and which show the design, 
location and dimensions of the Work, generally including, but not limited to, plans, elevations, 
sections, details, schedules, and diagrams. 

  “FGMP Change Order” shall have the meaning defined in Paragraph 5.5 and shall establish 
the Final Guaranteed Maximum Price for the entire Work. 

“Final Guaranteed Maximum Price” or “FGMP” shall mean the Final Guaranteed Maximum 
Price for the construction of the entire Work, as determined in accordance with Article 5 of this 
Agreement. 

“General Conditions Costs” shall have the meaning defined in Paragraph 8.1.2. 

“Hazardous Materials” shall mean, but not be limited to, any oil, petroleum product and any 
hazardous or toxic waste or substance, any substance which because of its quantitative 
concentration, chemical, radioactive, flammable, explosive, infectious or other characteristics 
constitutes or may reasonably be expected to constitute or contribute to a danger or hazard to 
public health, safety or welfare or to the environment, including, without limitation, any asbestos 
(whether or not friable) and any asbestos-containing materials, lead, paint, waste oils, solvents 
and chlorinated oils, polychlorinated biphenyls (PCBs), toxic metals, etchants, pickling and 
plating waste, explosives, reactive metals, and compounds, pesticides, herbicides, radon gas, 
urea formaldehyde, foam insulation and chemical, biological and radioactive waste, or any other 
similar materials which are included under or regulated by any federal, state or local 
environmental laws.  

“Initial Guaranteed Maximum Price (IGMP)” shall mean the maximum construction budget 
agreed upon by Owner and Construction Manager prior to establishment of the FGMP, as 
specified in Paragraph 5.1. 

“Preconstruction Services” shall include all preconstruction services for the Project, including 
site investigation, measuring, monitoring, estimating, constructability analysis, value 
engineering, logistics, scheduling and other consulting services provided pursuant to this 
Agreement by the Construction Manager.  Without limiting the foregoing, the Preconstruction 
Services shall include collaboration with the Architect to document existing conditions on as-
built plans.  This will require verifying dimensions, structure verification, determination of 
existing building support systems, hazardous material survey and performing exploratory 
services to determine “unknown conditions.”  The method of compensation for Preconstruction 
Services differs from the method of compensation for the rest of the Work; otherwise, the 
Preconstruction Services are considered part of the “Work” wherever referenced.   

“Procedures Manual” shall mean a guidance manual for administration of the Project to be 
developed and revised from time to time by the Program Manager and the Construction Manager 
and approved by Owner.  For purposes of interpretation, the Procedures Manual will be 
secondary to this Agreement, and the General Conditions, in the event of a conflict between the 
Procedures Manual and such documents. 
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“Program Manager” shall mean the firm of AvAir Pros. (or any successor or additional 
program manager retained by Owner), employed by Owner as Owner’s representative for the 
Project. 

“Project” shall mean the project described above and more particularly in Exhibit B.   

“Project Element” means the various elements of the Project, including, without limitation, the 
following: Holdrooms: exterior envelope demolition; window procurement and installations; 
selective demolition; procure and install wall, floor and ceiling finishes; install FF&E; HVAC 
modifications; fire protection modifications; electrical modifications including furnish and install 
new lighting. Concourse Corridors: selective demolition; procure and install ceiling finishes; 
HVAC modifications; fire protection modifications; electrical modifications including furnish 
and install new lighting. 

 “Project Safety Manual” shall mean the guidance manual to ensure Project safety to be 
prepared by Construction Manager as provided in Article 9 of the General Conditions.  

“Project Schedule” shall mean the high-level schedule for the Program prepared and 
maintained by the Program Manager. 

“Project Qualify Assurance Manual” shall mean the guidance manual to ensure Project quality 
to be prepared by Construction Manager and approved by Owner.  

 “Specifications” shall mean that portion of the Contract Documents which consists of the 
written requirements for the Project or portion thereof, including, but not limited to, the written 
requirements for materials, equipment, systems, standards and workmanship for the Work, and 
performance of related services.   

“Subcontractor” means any person or entity awarded a contract for construction by the 
Construction Manager for performance of any part of the Work.  Each Subcontractor shall be 
referred to throughout the Contract Documents as if singular in number and masculine in gender.  

“Supplier” shall mean a materialman or supplier of goods or equipment to the Construction 
Manager for use in connection with the construction of the Work.  Each Supplier shall be 
referred to throughout the Contract Documents as if singular in number and masculine in gender. 

“Work” comprises both Preconstruction Services and Construction Services necessary to 
complete the Project and is further defined and described in Article 2. 

In addition to the foregoing specifically defined terms, other capitalized terms used in this 
Agreement shall have the respective meanings given to them in other articles of this Agreement 
or elsewhere in the Contract Documents. 

1.3 All Drawings, Specifications, Contract Documents and other documents in any format 
(including but not limited to estimates, schedules, plans, designs, calculations, sketches, reports, 
computer assisted design documents (“CADD”), results of programs, computer disks, diskettes 
or tapes, charts, photographs and other data compilations from which information can be 
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obtained or translated), and copies thereof, furnished by or on behalf of Owner or the Architect 
to the Construction Manager are and shall remain Owner’s or City’s property, as applicable.  All 
such documents are to be used by the Construction Manager only with respect to this Project and 
are not to be used on any other project.  Submission or distribution of these documents to meet 
official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of any common law, copyright, or other reserved rights of 
Owner, the City or the DOA.   
 

ARTICLE 2 
THE WORK 

 
2.1 The Construction Manager shall perform all the Work required by the Contract 
Documents including the Preconstruction Services and the furnishing, delivery and installation 
of equipment as reasonably required by or from the Contract Documents as necessary to produce 
the result contemplated by the Contract Documents.  The Work shall include all plant, labor, 
transportation, equipment, materials, resources, services and appurtenances to be provided by the 
Construction Manager to fully complete or to be incorporated into the construction and other 
services required or reasonably inferable from the Contract Documents, all in accordance with 
the Contract Documents and in compliance with all federal, state and local laws, statutes, orders, 
rules, regulations, ordinances, and all rules, regulations, policies, practices, and procedures 
established by Owner, the DOA and the City for the Project.   The Work includes 
Preconstruction Services and may incorporate the whole or any part of the Project. If any Work 
to be performed is not specifically included in Exhibit B, but is reasonably necessary to 
accomplish the scope of this Agreement, then such work is deemed to be included in the scope of 
Work to the same extent as if specifically described in Exhibit B.  
 
2.1.1 The Construction Manager shall be responsible for means, methods and fully-
understanding and implementing the design, as it pertains to the Construction Documents, and 
the Construction Manager shall be responsible to comply with Paragraph 2.1 as it relates to the 
implementation of the Work. 
 
2.2 The Construction Manager agrees that the Work shall be performed in a good and 
workmanlike manner, free from defects not inherent in the kind specified or permitted, and that 
all materials shall be new and approved by or acceptable to Owner, except as otherwise 
expressly provided for in the Contract Documents.   
 
2.3 The Construction Manager shall prepare or cause to be prepared, as part of the Work, all 
Shop Drawings, Samples, Submittals and Detail Drawings not made a part of the Drawings, 
Specifications, and Addenda which are required by the Contract Documents or good 
construction practices in the performance of the Construction Manager’s obligations under this 
Agreement. Although the Architect will review all Shop Drawings, Submittals, Detail Drawings, 
and Samples, neither the Architect nor Owner shall be responsible to the Construction Manager 
for any failure of the Shop Drawings, Submittals, Detail Drawings or Samples to comply with 
the Contract Documents or any governing codes, laws or ordinances.  The Construction Manager 
is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, building codes, rules or regulations, but any non-conformity or violation of 
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such requirements discovered by the Construction Manager shall be promptly reported to the 
Program Manager and the Architect. The Construction Manager shall obtain all permits 
necessary to complete the Project as described in Section 4.7 of the General Conditions. 
 
2.3.1 The Construction Manager shall maintain copies of all Shop Drawings, Submittals and 
Detail Drawings, and maintain all Samples at the Project Site and shall afford Owner, the City, 
the Architect, and Program Manager, access to same at all times during regular working hours. 
 
2.4 The Construction Manager further acknowledges that it is, and will continue to be an 
integral part of the preconstruction team and that it is assisting, and will assist Owner in the 
review of the Contract Documents for their coordination and constructability, consistent with 
Owner’s scope and intent for the Project.  The Construction Manager accepts all costs of work in 
excess of the Final Guaranteed Maximum Price, as it may be modified in accordance with this 
Agreement, for all Work which is represented, set forth, or required or reasonably inferable from 
the Contract Documents. 
 
2.5 The Construction Manager shall confine its operations at the Airport site to those areas 
permitted by the City, the DOA and Owner and by law, ordinances, permits and the Contract 
Documents.   

 
ARTICLE 3 

THE CONSTRUCTION MANAGER’S DUTIES AND STATUS 
 
3.1 Construction Manager covenants and agrees to perform the Construction Manager’s 
duties under the Contract Documents in accordance with the highest standards of a national 
construction and contracting firm engaged in the performance of similar projects.  The 
Construction Manager accepts the relationship of trust and confidence toward Owner and further 
covenants with Owner to furnish its best skill and judgment and to cooperate with the Architect 
and the Program Manager in furthering the interests of Owner.   
 
3.2 The Construction Manager agrees to establish and maintain for the duration of this 
Agreement the “Construction Management Team”, consisting of the following named 
individuals: 

 
    
 

Name Title 
  
  
  

 
and adequate support personnel, to provide efficient business administration and superintendence 
required to assure that an adequate supply of workers and materials are available at all times to 
perform the Work in the most reasonably expeditious and economical manner in accordance with 
the Contract Documents and consistent with the interests of Owner.  The Construction 
Management Team members will not change, except in the following instances:  (i) the death or 
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disability of an individual, (ii) the individual leaves the employment of the Construction 
Manager, (iii) the Construction Manager terminates the employment of the individual, (iv) the 
individual requests removal for personal or medical reasons, or (v) Owner requests removal of an 
individual from the Project and the Construction Manager approves, said approval not to be 
unreasonably withheld, conditioned or delayed.  Upon removal of any Construction Management 
Team member as permitted in this Paragraph 3.2, the Construction Manager shall promptly 
notify Owner of such removal (prior to such removal, if possible), and shall propose a suitable 
replacement team member within five (5) days after such removal for Owner’s approval.  
____________________ and _______________ shall devote all of their time to the Work 
referred to in this Agreement until Final Completion is achieved in accordance with the 
requirements of the Contract Documents. 
 
3.3 The Construction Manager agrees to continue its existence until all obligations under this 
Agreement are fully and finally satisfied.   
 
3.4 The Construction Manager shall maintain one record set of the Contract Documents in 
good order and marked currently on PDFs (or such other format required by Owner) to record all 
changes made during construction and the accurate location of all portions of the Work sufficient 
for the Architect to prepare accurate as-built drawings.  The Construction Manager shall submit 
such documents to the Architect on a quarterly basis.  Upon final completion of the Project, and 
as one of the requirements of Project close-out and no later than sixty (60) days after Final 
Completion, the Construction Manager shall deliver these record drawings (one hard copy set 
and one PDF) to the Owner for developing as-built documents. 
 
3.5 All equipment data, operation and maintenance manuals, and warranties shall be 
submitted to Owner or the City, as required by Owner, upon completion of the Project as 
provided in the Contract Documents. 
 
3.6 All persons employed by the Construction Manager in and about the performance of the 
Work shall be agents or employees of the Construction Manager, and neither the Construction 
Manager nor any of such agents or employees shall be deemed to be employees of Owner or the 
City for any purpose whatsoever, the Construction Manager being, and at all times acting as, an 
independent contractor hereunder and being responsible as an independent contractor to Owner. 
 
3.7 Any agreements between the Construction Manager and any Subcontractors (and any 
subsequent modifications to such agreements) shall be in writing and shall incorporate required 
provisions from this Agreement.  Owner shall reserve the right to review and approve the 
subcontract agreements for specific Subcontractors and Owner shall not unreasonably withhold 
such approval.  The Construction Manager shall not enter into any contracts with any 
professional consultant in connection with the Project without obtaining Owner’s prior written 
approval. 
 
3.8 The Construction Manager shall be responsible to Owner for acts and omissions of the 
Construction Manager’s employees, Subcontractors, Suppliers, their agents and employees, and 
other persons engaged by the Construction Manager or by any Subcontractors or Suppliers of the 
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Construction Manager, or their subcontractors and suppliers of any tier, performing any portion 
of the Construction Manager’s obligations under this Agreement. 
 
3.9 If the Construction Manager believes or is advised by the Architect that implementation 
of any instruction received from Owner would cause a violation of any applicable law, including 
but not limited to federal, state, or local codes, statutes, regulations, ordinances, or guidance, the 
Construction Manager shall notify Owner in writing. Neither the Construction Manager nor the 
Architect shall be obligated to perform any act which either believes will violate any applicable 
law. 
 
3.10 The Construction Manager shall attend design, update or other meetings at the request of 
Owner or the City. 
 
3.11 Nothing contained in this Agreement shall create a contractual relationship between 
Owner and any person or entity other than the Construction Manager or between Construction 
Manager and any person or entity other than Owner. 
 

ARTICLE 4 
TIME OF COMMENCEMENT AND COMPLETION OF WORK 

 
4.1 Commencement of Preconstruction Services and Construction Services.   
 
4.1.1 The Construction Manager shall commence the Preconstruction Services upon issuance 
of a written Notice to Proceed issued by Owner. 
 
4.1.2 The Construction Manager shall commence the Construction Services within the time 
specified in a written Notice to Proceed issued by Owner. 
 
4.2 Dates for Substantial Completion and Final Completion.  The Contract Time for the 
entire Work shall be measured from the date of the commencement of the Work pursuant to a 
Notice to Proceed issued by Owner.   
 
4.3 Time is of the Essence.  TIME IS OF THE ESSENCE of this Agreement and the parties 
shall fulfill their respective obligations accordingly.  It is understood by the parties that Owner 
would suffer substantial losses and damages should Construction Manager fail to have any or all 
of the Work completed in accordance with the Contract Documents on or before the Substantial 
Completion Date (as hereinafter defined); however, it is also understood and agreed that the 
extent of Owner’s losses and damages from such failure may be impossible or extremely difficult 
to ascertain.  Therefore, Owner and Construction Manager agree that the per diem amount of 
liquidated damages applicable to the Project for each day beyond the Substantial Completion 
Date that Construction Manager fails to achieve Substantial Completion shall be            and 
No/100 Dollars ($.00).  Such liquidated damages shall not apply to the extent such failure is 
caused by acts or omissions set forth in Paragraph 4.5.  In establishing the liquidated damages 
amount for the Work, the parties have considered the types of actual costs that Owner may incur 
as a result of Construction Manager’s failure to timely complete the Work and agree that the 
amount specified herein is a reasonable estimate of the probable loss.  The liquidated damages 
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calculated pursuant to this Paragraph are not intended as a penalty, and shall be in lieu of 
Owner’s actual damages for Construction Manager’s delay; however, Owner shall be entitled to 
exercise any other non-monetary remedies available to Owner with respect to Construction 
Manager’s delay.  Owner may deduct liquidated damages described in this Paragraph from any 
unpaid amounts then or thereafter due Construction Manager under this Agreement. Any 
liquidated damages not so deducted from any unpaid amounts due Construction Manager shall 
be payable by Construction Manager to Owner at the demand of Owner.  For purposes of this 
Paragraph the “Substantial Completion Date” shall mean the date specified in this Agreement by 
which Substantial Completion of the Project must occur, as such date is adjusted in accordance 
with the provisions of this Agreement.   
 
4.4 Progress and Completion.   

4.4.1 All Work shall be fully completed in accordance with the requirements of the Contract 
Documents by the Substantial Completion Date and Final Completion Dates, as established in 
the approved Construction Schedule (but no later than the dates set forth in the CMR request for 
proposal issued by Owner) as such times may be extended by approved requests for extension of 
time, as provided in Paragraph 4.5 below.  Within five (5) calendar days of Owner’s issuance of 
the Notice to Proceed for the Construction Services, the Construction Manager shall submit a 
final Construction Schedule to Owner and the City indicating start and completion dates and the 
various stages of the Work, and shall show an activity network for the planning and execution of 
the Work.  With respect to Work in the Corridors, as same is defined in the Drawings and 
Specifications, the Construction Manager shall complete the Corridor in each affected Concourse 
in a continuous manner (e.g. if Construction Contractor to commence work on the Corridor in 
Concourse A, Delta shall require its Construction Contractor to diligently pursue the same to 
completion). 
 
4.4.2 The Construction Manager has represented to Owner, in order to be awarded this 
Agreement, and hereby represents that the Construction Manager is experienced in managing 
construction in accordance with contract requirements and in a timely manner; that the 
Construction Manager is familiar with City requirements; that the Construction Manager has the 
requisite personnel and other resources to carefully manage this Project for completion within 
the stipulated time for Substantial and Final Completion; and that the Construction Manager will 
provide such management with care and diligence on this Project. 
 
4.4.3  The Construction Manager agrees to maintain the approved Construction Schedule and to 
meet all commencement, milestone and completion dates shown thereon, including the 
Substantial Completion Date and Final Completion Date, as same may be adjusted in accordance 
with the Contract Documents.  Owner shall take such action and make such decisions as are 
required of it, and shall ask the City and/or the DOA to require the Architect to take such action 
and make such decisions required under the Contract Documents, in a timely manner.  Should it 
appear at any time to Owner that the Construction Manager is in danger of failing to meet any of 
the commencement or milestone dates specified in the approved Construction Schedule, or the 
Substantial Completion Date or Final Completion Date, as same may be adjusted in accordance 
with the Contract Documents, and should this condition continue for a period of more than ten 
(10) days, then, upon written notice from Owner, the Construction Manager shall prepare a 
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recovery plan for approval by Owner which may require its employees, Subcontractors, 
Suppliers and all other parties covered by this Agreement to perform and work at hours and on 
days in addition to the normal working hours and working days, including whatever overtime or 
shift work is necessary to return to the original Construction Schedule.  The Construction 
Manager shall not be compensated or reimbursed for costs resulting from the implementation of 
such recovery plan including overtime or shift work, except as specifically permitted by this 
Agreement.  The Construction Manager shall perform no overtime work without Owner’s prior 
written approval.  Subject to the notice and approval provisions of this Paragraph 4.4.3, overtime 
costs shall only be allowed as a reimbursable Cost of the Work under Article 8 hereof to the 
extent such overtime work was not made necessary by any delay for which the Construction 
Manager is responsible. 
 
4.5 Time Extensions. 

4.5.1 Subject to other provisions of the Contract Documents and only to the extent permitted 
by Paragraphs 4.5 and 4.6 hereof, the Construction Manager may be entitled to an extension of 
the Substantial Completion Date and Final Completion Date only for delays or hindrances which 
directly impact the critical path of the Construction Schedule, and result from the following 
unforeseeable causes, if such causes are beyond the reasonable control of the Construction 
Manager and are not caused by the fault, error, omission, or negligence of the Construction 
Manager, its employees, agents, Subcontractors, or Suppliers: 
 
 (a) Labor strikes (including strikes affecting transportation) that do, in fact, directly 
and critically affect the progress of the Work.  In any event, labor grievances under existing 
agreements, representative matters, informational picketing and other labor matters shall not 
constitute a basis for extension of time. 
 

(b) Acts of terrorism, the public enemy, acts of the state, federal or local government 
in its sovereign capacity, and acts of another contractor or consultant, their subcontractors or 
subconsultants, in the performance of a contract with Owner relating to the Project. 
 
 (c) Changes ordered in the Work (other than Construction Document Change 
Orders), provided that Change Orders are properly authorized and approved under the provisions 
of the Contract Documents. 
 
 (d) Any negligence, breach, or omission by Owner or any act of Owner specifically 
authorizing and approving the delay (including Owner’s failure to provide the Construction 
Manager with access to the site of the Work in accordance with Owner-approved Construction 
Schedule, as it may be revised with Owner’s approval during the course of the Work). 
 
 (e) Acts of God, tornado, fire, hurricane, blizzard, earthquake, typhoon, or flood that 
affect Work to be performed or damage completed Work or stored materials. 
 
 (f) The encountering of Hazardous Materials in concentrations or locations which 
differ from those assumed and agreed upon by Owner and the Construction Manager in reliance 
upon the information referenced in Paragraph 9.5.1 of the General Conditions. 
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4.5.2 Notwithstanding anything contained herein to the contrary, the Construction Manager 
agrees that it shall not be entitled to any extension of time or additional costs due to ordinary 
inclement weather.  The time for performance of this Agreement includes an allowance for days 
which, according to historical data, may not be suitable for construction work.  The Construction 
Manager shall consider in its planning and scheduling of the Work the range of seasonal weather 
conditions historically experienced in the Atlanta, Georgia area.  Delays or temporary inability to 
perform work as a result of a high or low temperatures and/or precipitation, where such 
conditions are consistent with the typical range of climatic conditions in the area, will not be 
considered as a basis for an extension of time.  The Construction Manager may be entitled to an 
extension of time for Work which is actually delayed due to unusually severe inclement weather, 
as determined by the relevant historical data, but only to the extent permitted by this Paragraph 
4.5 and only to the extent such delay directly impacts the critical path of the Construction 
Schedule. 
 
4.5.3 In the event the Construction Manager requests an extension of time, the Construction 
Manager shall furnish appropriate justification and supporting evidence necessary for a 
determination as to whether the Construction Manager is entitled to an extension of time under 
the provisions of this Agreement.  If the Construction Manager is entitled to any extension of 
time, the total number of days’ extension shall be based upon the approved Construction 
Schedule and on all data relevant to the extension.  The Construction Manager acknowledges 
and agrees that actual delays in activities which, according to the Construction Schedule, do not 
affect the critical path of the Construction Schedule or the Substantial Completion Date or Final 
Completion Date will not be the basis for an extension of time.  If the Construction Manager is 
entitled to an extension of time, an appropriate Change Order will be issued in accordance with 
Article 8 hereof. 
 
4.5.4 For any delay or hindrance for which the Construction Manager intends to seek an 
extension of time or time-related costs where allowed by Paragraph 4.6 hereof, the Construction 
Manager shall give initial written notice to Owner within seven (7) days of the first occurrence 
of the delay or hindrance or the Construction Manager’s first knowledge of same, whichever is 
later, otherwise all such claims shall be waived by the Construction Manager.  The Construction 
Manager shall provide a written estimate of the probable effect of such delay or hindrance on 
both the costs and schedule for the Work, including the specific categories of costs (separated by 
trade) the Construction Manager anticipates incurring as a result of the delay or hindrance to 
Owner within twenty-one (21) days of the first occurrence of delay or hindrance or the 
Construction Manager’s first knowledge of same, whichever is later, otherwise, all such claims 
shall be waived by the Construction Manager.  In making a claim for an extension of time and/or 
time-related costs as a result of a delay or hindrance, the Construction Manager shall submit its 
final claim within forty-five (45) days of the cure or termination of the delay or hindrance event, 
whichever is later, otherwise, the claim shall be waived by the Construction Manager. 
 
4.5.5 To the extent a delay is caused by events for which the Construction Manager and Owner 
have joint or concurrent responsibility, the extension of time and/or time-related costs allowed 
by other provisions of this Agreement shall be limited to that portion of the delay not caused by 
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the default, neglect, or inefficiency of the Construction Manager or any of the Construction 
Manager’s Subcontractors or Suppliers or those for whom they are responsible. 
 
4.5.6 The Construction Manager recognizes that the site of the Work is located at the Airport, 
which shall remain open for regular business during the performance of the Work.  The 
Construction Manager shall plan and execute the Work in a manner that minimizes to the 
greatest extent possible disruption, inconvenience, and disturbance to the occupants of facilities 
at the Airport and to the aforementioned operations, construction projects and traffic at the 
Airport. 
 
4.6 Limited Damages for Owner-Caused Delay.  The extension of time specifically provided 
for in Paragraph 4.5 of this Agreement shall be the Construction Manager’s sole and exclusive 
remedy for all delays, hindrances, or any other time-related claims, except to the extent specially 
allowed by this Paragraph 4.6.  To the extent the Construction Manager is delayed due to the 
events included in Paragraph 4.5.1, or the fault or neglect of Owner, the City, the DOA, the 
Architect, or Owner’s separate contractors and provides notice of such delay in accordance with 
Paragraph 4.5.4 above, the Construction Manager shall be entitled to direct costs actually 
incurred by the Construction Manager on account of such delay.  The Construction Manager 
shall submit such documents as Owner or the Program Manager may reasonably require to 
substantiate the direct costs allowed by this paragraph. The time extension, to the extent 
permitted under Paragraph 4.5, shall be the Construction Manager’s sole remedy for any other 
delay or hindrance in performance of the Work.  The Construction Manager expressly agrees to 
waive its right to recover any delay or time-related costs except as may be specifically allowed 
under this Paragraph 4.6.  Further, in no instance shall Owner be liable for the following 
categories of damages: (1) profit on the additional costs beyond those allowed elsewhere in the 
Contract Documents, (2) loss of anticipated profit, (3) indirect expenses, (4) home office 
overhead, (5) consequential damages, including without limitation, loss of bonding capacity, loss 
of bidding opportunities and insolvency, or (6) unless specifically authorized by statute, legal 
fees, claims preparation expenses, or costs of dispute resolution. 
 

ARTICLE 5 
INITIAL GUARANTEED MAXIMUM PRICE (IGMP); ESTABLISHMENT OF FINAL 

GUARANTEED MAXIMUM PRICE (FGMP) 
 

5.1 In consideration of the full and complete performance of the Construction Services, 
Owner agrees to reimburse the Construction Manager for the total Cost of the Work as defined in 
Article 8, plus the Construction Manager’s Fee established in Paragraph 6.2, subject to the 
limitations stated herein.  Owner and Construction Manager have agreed upon an initial 
guaranteed maximum price of ___________________     Million and No/100 Dollars ($     ) (the 
“Initial Guaranteed Maximum Price” or “IGMP”).  The Construction Manager agrees to 
work with Owner, Program Manager, the City and the Architect to ensure that the maximum cost 
to Owner for the Construction Services, including the Cost of the Work and the Construction 
Manager’s Fee, shall not exceed the IGMP. 
 
5.2 Owner and the Construction Manager recognize and agree that all Drawings and 
Specifications are in a state ready for review by the Construction Manager but may not have 
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been completed as of the date of execution of this Agreement.  Accordingly, the FGMP shall be 
established in accordance with this Article 5 of this Agreement. 
 
5.3 Intentionally deleted. 
 
5.4 The IGMP has been established on the basis of the drawings, designs, specifications and 
assumptions listed below (the “IGMP Assumptions”): 
 
 (a) All Drawings, Specifications and other documents, including all amendments 
thereto, which were relied upon or used to establish the IGMP. 
 
 (b) All Allowances, noting whether they cover furnish and delivery, or furnish, 
delivery and installation. 
 
 (c) A listing of the Assumptions and Clarifications. 
 
 (d) A Construction Schedule. 
 
 (e) A Shop Drawing Approval Schedule setting forth the schedule assumed for the 
Architect’s approval of Shop Drawings, which shall be consistent with Owner-approved Project 
Schedule. 
  
 
5.4.6 Preparation of Construction Documents for the Project 
 
 (a) The City/DOA shall cause the Architect to prepare the Construction Documents 
for the Project (working Drawings and Specifications) and the City and Owner shall approve the 
Construction Documents for the Project (working Drawings and Specifications). The 
Construction Manager shall provide advice to the Architect and Owner during the development 
of Construction Documents so they are prepared in accordance with the Construction Schedule 
and reflect the IGMP Assumptions, and shall recommend alternative solutions benefiting Owner 
by reducing construction time, saving construction costs, or enhancing the quality of the Project. 
 
 (b) Upon its and the DOA’s and/or the City’s approval of the Construction 
Documents for the Project, Owner, through the Program Manager, shall submit them to the 
Construction Manager along with a proposed Construction Document Change Order for 
acceptance first by Construction Manager and then by Owner for the purpose of adding such 
Construction Documents to this Agreement.  The Construction Manager shall promptly accept or 
reject any such proposed Construction Document Change Order, within five (5) days of its 
receipt (or such longer period as reasonably required by the Construction Manager and approved 
by Owner to obtain feedback from potential Subcontractors).  If the Construction Manager 
accepts the proposed Construction Document Change Order, then Owner shall likewise accept 
same promptly and in any event within three (3) business days of Construction Manager's 
acceptance. 
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 (c) Prior to its acceptance of any Construction Document Change Order tendered 
under Paragraph 5.4.6(b), Construction Manager shall promptly review the Construction 
Documents referenced therein and shall give notice of any material variance between the 
Construction Documents for the Project and the IGMP Assumptions. 
 
 (d) If the Construction Manager shall determine that the Construction Documents 
referenced in the proposed Construction Document Change Order are inconsistent with the 
IGMP Assumptions, and that as a result of such variance the performance of the Work associated 
with the Project will increase the estimated cost amount of the IGMP, or will require an 
extension of the time for Substantial Completion of the Project as shown in the Construction 
Schedule, the Construction Manager shall reject the proposed Change Order and advise Owner, 
of its basis for rejection.  Following consultations with the Architect, the City (if applicable) and 
Construction Manager, Owner shall:  (i) ask the City or the DOA, as applicable, to require the 
Architect to revise the Construction Documents for the Project so as to make them consistent 
with the IGMP Assumptions (with said revisions to be completed in a reasonable time); or 
(ii) direct Construction Manager to proceed with the bidding of the Work associated with the 
Project in accordance with the proposed Construction Documents pursuant to a Construction 
Change Directive.  In the event the Construction Manager is directed to proceed with the Work 
associated with the Project in accordance with the proposed Construction Documents, under (ii) 
above, the Construction Manager shall be paid for the Work associated with the Project as 
provided under Paragraph 7.6(c) and shall work with Owner to establish an adjustment to the 
IGMP or adjustment to the scope included in the IGMP.   
 
5.4.7 The IGMP shall be subject to additions and deletions by Change Order as follows: 
 
 (a) Whenever this Agreement or the General Conditions authorize an increase or 
decrease in the overall Project cost approved by Owner and the City (if applicable), the increase 
or decrease shall operate to increase or decrease the estimated cost component of the IGMP. 
 
 (b) If the Project Construction Documents prepared by the Architect are inconsistent 
with the IGMP Assumptions, and as specified therein, such that the performance of the Work 
associated with the Project would require the Construction Manager to incur actual costs in 
excess of the estimate for such Work associated with the Project, then the Construction Manager 
shall be entitled to a Change Order to increase the IGMP for all costs exceeding the estimated 
amount for such Project Element and its Fee on such costs due to such variances in the 
Construction Documents. 
 
5.4.8 The Date for Substantial Completion for the Project as stated in the approved 
Construction Schedule shall be subject to extension or acceleration as follows: 
 
 (a) Whenever this Agreement or the General Conditions authorize or provide for an 
extension of the Date for Substantial Completion. 
 
 (b) If the Construction Documents prepared by the Architect are inconsistent with the 
IGMP Assumptions, and as specified in the IGMP, and the revised documents are not submitted 
by the date(s) required by the current approved Construction Schedule, and the performance of 
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Work on the critical path of the then current approved Construction Schedule will be delayed, 
the Construction Manager shall be entitled to an extension of the Date for Substantial 
Completion of such Project Element in accordance with the other provisions of the Contract 
Documents. 
 
5.5 Development of the FGMP Change Order.  Within ___ (_____) days (or such longer 
period as reasonably required by the Construction Manager and approved by Owner to assemble 
bid packages and obtain bids from potential Subcontractors) after the Construction Manager’s 
receipt of Owner’s Notice to Proceed with the Preconstruction Services, the Construction 
Manager shall submit a proposed Change Order to this Agreement (the “FGMP Change 
Order”), in the form attached hereto as Exhibit C, under which the Construction Manager shall 
propose to perform the Construction Services for a Final Guaranteed Maximum Price (the 
“FGMP”).  The FGMP shall be the sum of (a) the Construction Manager’s estimated Cost of the 
Work (organized by Project Element and including all trade categories, allowances, labor costs, 
management employee costs, and any and all other items that comprise the costs of each Project 
Element), (b) the Contingency (organized by Project Element) and (c) the Construction 
Manager’s Fee (organized by Project Element). 
 
5.5.1 Estimated Costs.  The proposed FGMP Change Order, as submitted by Construction 
Manager, shall include separately identified dollar amounts, stated as either fixed sums or as 
Allowances for each Project Element, for costs as estimated by the Construction Manager for the 
complete construction of the Project, and Construction Manager shall agree to perform the 
Construction Services for all of the Project Elements in an amount not to exceed this stated 
dollar amount.   
 
5.5.2 Fee.  The proposed FGMP Change Order shall include as a separately identified item, a 
Fee for the Construction Manager’s performance of the Construction Services, established in 
accordance with Paragraph 6.2.  The Construction Manager’s Fee amount shall include all Fees 
earned for Construction Services performed under this Agreement prior to the tendering of the 
proposed FGMP Change Order.  As used in this Article 5, the term “Fee” means the Fee 
addressed in Paragraph 6.2 hereof. 
 
5.5.3 The Construction Manager shall include as part of the FGMP Change Order a statement 
identifying: 
 
 (a) All Drawings, Specifications and other documents, including all amendments 
thereto, which were relied upon or used by the Construction Manager in the preparation of same. 
 
 (b) All Allowances, noting whether they cover furnish and delivery, or furnish, 
delivery and installation and a statement of their basis. 
 
 (c) A listing of the Assumptions and Clarifications made by the Construction 
Manager in the preparation of the FGMP Change Order. 
 
 (d) A listing of any trade, work categories or other items which are not included in 
the Final Guaranteed Maximum Price. 
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 (e) A Construction Documents Schedule setting forth the dates assumed by 
Construction Manager for the Architect’s completion of Construction Documents, which shall be 
consistent with Owner-approved Construction Schedule. 
 
 (f) The Project Schedule. 
 
 (g) A Shop Drawing Approval Schedule setting forth the schedule assumed by 
Construction Manager for the Architect's approval of Shop Drawings, which shall be consistent 
with Owner-approved Construction Schedule. 
 
The Construction Manager shall, while preparing the FGMP Change Order, confer with the 
Architect, the City, the Program Manager and Owner as may be required, and shall seek to 
obtain, prior to submission of the proposed FGMP Change Order, concurrence from Owner, the 
City (if applicable), the Program Manager and Architect with the items listed in (b) through (f) 
referenced above. 
 
5.5.4 Submittal of the FGMP Change Order.  The Construction Manager’s proposed FGMP 
Change Order shall be submitted to Owner in substantially the form set forth in Exhibit C.  
Thereafter, Owner, the City (if applicable), the Program Manager and the Architect shall meet 
with the Construction Manager to review the proposed FGMP Change Order and the statement 
of its basis.  Owner, the Program Manager and the Architect shall promptly notify the 
Construction Manager of any errors or omissions or necessary adjustments or modifications they 
discover in the presented information during their review of same.  The Construction Manager 
shall make any necessary adjustments to the proposed FGMP Change Order as a result of any 
such items discovered by the Construction Manager, the Architect, the City, the Program 
Manager or Owner prior to its acceptance by Owner. Owner shall endeavor to accept or reject 
the FGMP Change Order within thirty (30) days from the receipt by Owner thereof. 
 
5.5.5 Acceptance or Rejection of FGMP Change Order.   
 
 (a) If Owner accepts the Construction Manager’s proposed FGMP Change Order, 
Owner shall give written notice of acceptance by returning the proposed FGMP Change Order to 
the Construction Manager with Owner’s acceptance endorsed thereon and by the issuance to the 
Construction Manager of a Notice of Acceptance.  The FGMP Change Order and the Notice of 
Acceptance shall constitute amendments to this Agreement. 
 
 (b) If Owner or City (if applicable) rejects the Construction Manager’s proposed 
FGMP Change Order, the Construction Manager may, but shall not be obligated to, revise and 
resubmit same.  In the event no FGMP Change Order can be agreed upon, the Construction 
Manager shall continue its performance of any other services then being performed hereunder. If 
the City (if applicable) or Owner does not approve the FGMP Change Order and it cannot be 
agreed upon, then Owner shall have the right to terminate this Agreement upon seven (7) days’ 
written notice to Construction Manager. If Owner terminates this Agreement in accordance with 
this Paragraph and Construction Manager is not in default hereunder, Owner shall pay 
Contractor the portion of the Cost of the Work properly allocable to the portion of the Work 
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completed by Contractor, minus the aggregate of previous payments made by Owner to 
Contractor under this Agreement. 
 
 (c) Following receipt of Owner’s Notice of Acceptance of the FGMP Change Order, 
the Construction Manager shall begin any portion of the Work if the Construction Documents for 
such Work have been prepared by the Architect and approved by Owner and the City and have 
or are thereafter added to this Agreement by Construction Document Change Order.  
Notwithstanding the issuance of a Notice of Acceptance, such performance (by the provision of 
services or labor or procurement of materials) shall not be initiated for any portion of the Work 
unless Construction Documents for that specific Work have been approved by Owner and added 
to this Agreement by Change Order. 
 
 
5.5.6 The FGMP shall be subject to additions and deletions by Change Order as follows: 
 
 (a) Whenever this Agreement or the General Conditions authorize an increase or 
decrease in the contract sum or contract price, the increase or decrease shall operate to increase 
or decrease the estimated cost component of the FGMP Change Order. 
 
 (b) If the Construction Documents prepared by the Architect are inconsistent with the 
Drawings, Specifications and other documents relied upon by Construction Manager in 
formulating the FGMP Change Order, and as specified therein, such that the performance of the 
Work would require the Construction Manager to incur actual costs (including delay costs, if 
available under the provisions of this Agreement) in excess of the estimate for such Work, then 
Construction Manager shall be entitled to an increase in the FGMP Change Order for all costs 
exceeding the estimated amount for such Work and its Fee on such costs incurred due to such 
variances in the Construction Documents. 
 
 (c) If the Architect shall fail to prepare Construction Documents in accordance with 
the Construction Documents Schedule as set forth in the FGMP Change Order, or if the 
Architect shall fail to approve Shop Drawings in accordance with the Shop Drawing Approval 
Schedule as set forth in the FGMP Change Order, the Construction Manager shall give notice of 
same to the Architect and to Owner, and if within five (5) business days of the issuance of the 
notice, the subject Construction Documents are not furnished to Construction Manager, then and 
in that event the FGMP Change Order shall be increased by such additional costs (including 
delay costs, if available under the provisions of this Agreement) as Construction Manager may 
reasonably incur as a result of the Architect's failure to perform. 
 
5.5.7 The Date for Substantial Completion of the Project as stated in the FGMP Change Order 
shall be subject to extension or acceleration whenever this Agreement or the General Conditions 
authorize or provide for an extension of the Date for Substantial Completion. 
 
5.6 Owner shall receive as its share of any savings a sum equal to 100% of the amount by 
which the reimbursable Cost of the Work, plus the Construction Manager’s Fee, is less than the 
Final Guaranteed Maximum Price.  
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5.7 In the event that Cost of the Work plus the Construction Manager’s Fee is greater than 
the Final Guaranteed Maximum Price (as adjusted as provided for in this Agreement), then the 
Construction Manager shall pay such excess amount without any claim against Owner. 
 
 

ARTICLE 6 
CONSTRUCTION MANAGER’S COMPENSATION FOR PRECONSTRUCTION 

SERVICES; CONSTRUCTION MANAGER’S FEE  

6.1 Construction Manager’s Compensation for Preconstruction Services.  In consideration of 
the performance of the Preconstruction Services, Owner shall pay the Construction Manager the 
not-to-exceed sum of       Dollars (NTE $     ), according to the staffing plan and all-inclusive 
billing rates shown on Exhibit G. Owner shall pay no other amounts for the Preconstruction 
Services. 
 
6.2 Construction Manager’s Fee.  In consideration of the performance of the Construction 
Services, Owner agrees to pay the Construction Manager, in current funds, the Construction 
Manager’s Fee as follows: _______________________. 
 
6.3 Changes in Work. For Changes (as defined below), Construction Manager’s Fee shall be 
adjusted as follows: _______________________. 
 

ARTICLE 7 
CHANGES IN THE WORK 

7.1 Owner-Directed Changes in the Work.  Without invalidating this Agreement or any bond 
issued hereunder, at any time or from time-to-time during the progress of the Work, and without 
notice to the Construction Manager’s sureties, Owner may, by Change Order, or by Construction 
Change Directive, authorize or order changes in the Work or Project Elements within the general 
scope of the Agreement or any of the Contract Documents consisting of additions or alternatives 
to, or deductions or deviations from, or substitutions in the Work (hereinafter referred to as a 
“Change” or “Changes”).  All Changes in the Work shall be authorized only by a Change Order 
or Construction Change Directive and, when appropriate, the IGMP, the FGMP or the 
Construction Schedule being adjusted accordingly and pursuant to the requirements of this 
Article 7.  In addition, in the event of any change to any federal, state or local law, statute, order, 
rule, code, regulation or ordinance not in force at the time of the submission of the IGMP or 
FGMP hereunder, or later coming into force provided that the Construction Manager did not 
have reasonable knowledge of such change by publication or otherwise at the time of the 
submission of any the IGMP or FGMP hereunder, and such change will cause an increase in the 
time or cost required for the Work, the Construction Manager shall be entitled to an adjustment 
to the applicable IGMP or FGMP and the Construction Schedule made necessary by such 
change. 
 
7.2 Limits on Compensation for Changes.  The percentages and elements of cost set forth in 
Paragraph 7.6 of this Agreement shall constitute the maximum amounts to which the 
Construction Manager shall be entitled for Changes and shall be the sole and only adjustment 
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therefor.  No other percentages or elements of cost shall be allowed, and the Construction 
Manager shall have no right to compensation or damages for loss of profits, overhead, impact 
damages, consequential damages, or any other loss or cost arising out of Changes, nor any claim 
or cause of action therefor, except as expressly provided in Paragraphs 7.5 and 7.6 of this 
Agreement. 
 
7.3 Adjustment of Bond Amounts for Changes.  It is the Construction Manager’s 
responsibility to (and to require its Subcontractors to) notify any surety or sureties of any 
Changes greater than ten percent (10%) of any applicable portion of any scope of Work or as 
otherwise required by the terms of any applicable bonds provided pursuant to this Agreement, 
and to ensure that the amount of the applicable bonds (or insurance) are adjusted accordingly, 
unless directed otherwise by Owner in writing.  The Construction Manager shall furnish proof of 
any necessary adjustments to Owner promptly after receipt of the executed Change Order or 
Construction Change Directive and the cost of the additional bond premium shall be included as 
a reimbursable Cost of the Work. 
 
7.4 Written Authorization Required. 

7.4.1 Changes in the Work, the IGMP, the FGMP for the entire Work, or the Construction 
Schedule shall be made only by Change Order or Construction Change Directive specifying in 
writing what Changes are to be made.  The Construction Manager shall not commence any 
Change in the Work until an appropriate Change Order has been signed and issued by Owner 
(and if necessary, approved by the City) and signed by the Construction Manager, or Owner has 
issued a written Construction Change Directive on a form substantially similar to an AIA 
Document G714 (2001 edition).  Any additional work performed or undertaken by the 
Construction Manager without an appropriate Change Order or Construction Change Directive 
will not entitle it to any increase in the IGMP, FGMP, additional compensation, or to any 
extension of time or the Construction Schedule.  Notwithstanding any provisions contained 
herein to the contrary, the Construction Manager, in the case of an emergency immediately 
affecting the safety of persons or property, without authorization from Owner, may act at its 
discretion to prevent injury or damage, and the Construction Manager shall so act if instructed to 
do so by Owner.  Any compensation claimed by the Construction Manager for actions 
necessitated by the emergency shall be determined in the manner provided for herein, except that 
the failure of the Construction Manager to obtain a written Change Order or Construction 
Change Directive prior to the performance of such emergency work shall not affect its right, if 
any, to extra compensation. 
 
7.4.2 Except for written Change Orders or Construction Change Directives, no order, statement 
or conduct of Owner shall be treated as a Change or entitle the Construction Manager to any 
increase in compensation or time.  The Construction Manager hereby agrees that it will not make 
or seek to make any claim for additional compensation against Owner for any Work performed 
by the Construction Manager, or its Subcontractors or Suppliers, which was not directed and 
authorized in advance of commencement of performance of such Work by a formal written 
Change Order signed by Owner or by a Construction Change Directive signed by Owner. 
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7.5 Proposal Letters. 
 
7.5.1 Prior to the issuance of a Change Order to adjust the IGMP or the approved FGMP, the 
Construction Manager shall submit a Proposal Letter as required by the Procedures Manual to 
Owner, the Program Manager, and the Architect.  All Change Order work shall be performed in 
accordance with this Agreement, and each Change Order shall be in the form prescribed by the 
Procedures Manual.  Each Proposal Letter submitted by the Construction Manager shall include 
the Construction Manager’s proposed Change Order Amount, as specified in Paragraph 7.6 
hereof, and the estimate of time to be deleted from or added to the Construction Schedule, if any, 
and be broken down by Subcontractor or Supplier, or scope of work or detail, and be in such 
reasonable detail that Owner, the Program Manager, and the Architect can fully assess the 
impact of the proposed Change upon the costs and time allocated for the Work.  If the Proposal 
Letter is acceptable to Owner, it shall direct the Program Manager to prepare and submit for its 
execution a Change Order for the Work, in compliance with the requirements of Paragraph 7.1.   
 
7.5.2 If the Construction Manager’s Proposal Letter pursuant to Paragraph 7.5.1 is not 
acceptable to Owner because Owner determines that the Work referenced by the proposal is not 
a Change, no Change Order or Construction Change Directive shall be issued or signed, and the 
Construction Manager shall proceed with the Work and shall reserve its right to make a claim for 
the alleged additional reimbursable Cost of the Work plus its proportional Fee on same.  
 
7.5.3 If the Construction Manager’s Proposal Letter pursuant to Paragraph 7.5.1 is not 
acceptable to Owner because Owner determines that the amount of the proposed adjustment to 
the IGMP, or the FGMP, or the time requirements specified by the Construction Schedule, is 
unacceptable, a Construction Change Directive in a form substantially similar to an AIA 
Document G714 (2001 edition) shall be issued by Owner, directing a change in the Work and 
stating a proposed basis for adjustment, if any, in the IGMP, the FGMP, or in the time 
requirements specified by the Construction Schedule.  Upon receipt of a Construction Change 
Directive, the Construction Manager shall promptly proceed with the Change in the Work 
involved and advise, in writing, Owner, the Program Manager, and the Architect, of the 
Construction Manager’s agreement or disagreement with the method, if any, provided in the 
Construction Change Directive for determining the proposed adjustments in the IGMP or the 
FGMP, or in the time periods specified in the Construction Schedule.  A Construction Change 
Directive signed by the Construction Manager shall indicate the Construction Manager’s 
agreement to the terms and adjustments specified in the Construction Change Directive.  Such 
agreement shall be effective immediately and shall be recorded as a Change Order, as specified 
in this Article 7.  If the parties are unable to reach agreement under the procedure set forth 
above, a Change Order shall be issued and signed by Owner and signed by the Construction 
Manager which shall adjust the Agreement as follows: 
 
   (i) for Changes resulting in a cost or credit to Owner, the IGMP 
and/or the FGMP shall be increased or reduced, as the case may be, as provided for in Paragraph 
7.6 hereof; and 
 
   (ii) for Changes which affect the time of performance by the 
Construction Manager of the Work, the time requirements specified in the Construction Schedule 
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shall be increased or reduced, as the case may be, by the additional time or lesser time 
reasonably required, in accordance with Paragraph 4.5.3. 
 
7.5.4 As set forth in Paragraph 4.6 of this Agreement, and in accordance therewith, any 
increase in the IGMP or the FGMP whatsoever as a result of actual or alleged delays, hindrances, 
accelerations or other time-related costs shall be limited to those amounts properly allowed 
under Paragraph 4.6 hereof and shall be issued only if the terms, provisions, and procedures 
relating to extensions of time set forth in Article 4 of this Agreement have been satisfied and 
complied with.  
 
7.6 Change Order Amount.  The cost or credit to Owner resulting from a Change in the 
Project shall in each instance be determined in one or more of the following ways: 
 

(a) by mutual acceptance of a properly itemized lump sum amount or agreed 
adjustments to the IGMP, and/or the FGMP; 
 

(b) by unit prices stated in the Contract Documents or subsequently agreed upon 
(such unit prices shall be complete and shall include all materials, equipment, labor, delivery, 
installation, overhead, and profit); and/or 
 

(c) by the actual reimbursable costs (as provided in Article 8) incurred by the 
Construction Manager in the performance of such Work, plus the Construction Manager’s Fee.  
For Change Order Work performed by a Subcontractor pursuant to a Change Order issued under 
this clause (c), each Subcontractor shall be paid based on the mark-ups for Subcontractors 
preapproved by Owner.  
 
7.7 Owner’s Right To Offset Changes.  Whenever it is determined that any Changes will 
require an increase in the time requirements specified by this Agreement or the Construction 
Schedule, Owner may, at its sole discretion and to the extent possible, elect to offset all or any 
part of such increase with other Changes, as issued pursuant to this Agreement, that will 
maintain the time requirements specified by the Construction Schedule.  Whenever it is 
determined that any Changes will require an increase in in the IGMP or in the FGMP, Owner 
may, at its sole discretion and to the extent possible, elect to offset all or any part of such 
increase with other Changes that will maintain the IGMP or the FGMP. 
 
7.8 Concealed Conditions.  The Construction Manager shall provide notice to Owner and 
Architect as specified below in the event that the Construction Manager encounters a concealed 
or unknown subsurface or physical condition in the performance of the Work if such condition 
(1) is of an unusual nature, differs materially from those conditions ordinarily encountered and 
generally recognized as inherent to work of the nature provided for in this Agreement and differs 
materially from those conditions disclosed or indicated in the Contract Documents; or (2) has 
been expressly addressed in a written assumption or limitation that the parties have agreed in 
writing applies to the IGMP and/or the FGMP and such condition differs materially from such 
assumption or limitation.  If the Construction Manager makes a proper claim for an adjustment 
to the IGMP or the FGMP, or to the time requirements specified in the Construction Schedule, 
regarding an unknown or concealed subsurface or physical condition which meets the 
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requirements listed in clauses (1) or (2) above, the Architect, the Program Manager, and Owner 
will promptly investigate such condition.  If such condition would cause an increase or decrease 
in the Construction Manager’s costs of performance of any part of the Work or impact the 
critical path of the Construction Schedule, and the Construction Manager has timely and 
properly made its claim, Owner will issue an appropriate Change Order or Constructive Change 
Directive in accordance with this Agreement.  If Owner determines that the condition does not 
meet the requirements listed in either clause (1) or (2) above, Owner will notify the Construction 
Manager in writing, stating the reasons, and the Construction Manager shall proceed with the 
Work without any adjustment in the cost or in the Construction Schedule, but the Construction 
Manager shall reserve the right to make a claim for the alleged additional reimbursable Cost of 
the Work plus its proportional Fee on same.  For any claim for an adjustment to be made 
properly under this paragraph, such claim must be made by the Construction Manager in writing 
with specific detail as to the unknown or concealed condition and such notice shall be given to 
Owner and the Architect promptly before conditions are disturbed and in no event later than 
seven (7) days after first observance of any such conditions and if the Construction Manager is 
entitled to an adjustment in the cost and/or time, the Construction Manager shall make such 
claim within an additional seven (7) days from the date of its notice to Owner and the Architect.  
If such claim is not timely made, it shall be considered waived.  Except as provided in this 
Paragraph 7.8, there shall be no adjustment in cost and/or time for any unknown or concealed 
condition. 

ARTICLE 8 
COSTS TO BE REIMBURSED AS COST OF THE WORK 

8.1 The term “Cost of the Work” shall mean costs necessarily, actually and permitted to be 
incurred in the proper performance of the Construction Services under this Agreement by the 
Construction Manager.  Such costs shall be at rates not higher than the standard paid in the 
locality of the Work except with prior written consent of Owner, and shall include only the items 
set forth below in this Article 8:   
 
8.1.1 Wages paid for field labor (including overtime wages as allowed by Paragraph 4.4.3 
hereof) in the direct employ of the Construction Manager in the performance of the Work under 
applicable collective bargaining agreements, or under a salary or wage schedule proposed by the 
Construction Manager and approved in writing by Owner, and including such welfare or other 
benefits, if any, as may be payable with respect thereto.  The welfare or other benefits as may be 
payable with respect to salary or wages as defined above are limited to those required by 
governmental regulations, by collective bargaining agreements or those specifically proposed by 
the Construction Manager and approved by Owner in writing and shall not include bonuses, 
incentive compensation or paid vacation time unless required by governmental regulations or by 
applicable collective bargaining agreements.   
 
8.1.2 Total compensation, including salaries and all fringe benefits (excluding bonuses, 
incentive compensation or paid vacation time), including per diems, at rates previously approved 
by Owner in writing, of Construction Manager’s principals and personnel when stationed at the 
field office, and those personnel included on the Staffing Plan attached hereto as Exhibit H and 
located at the Construction Manager’s home or branch office for the portion of their time 
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devoted to the performance of the Work.  Principals and personnel engaged at shops or on the 
road, in necessarily expediting the production or transportation of materials or equipment to be 
incorporated in the Work, or to be utilized in the direct performance of the Work, shall be 
considered as stationed at the field office and their salaries paid for the portion of their time 
spent on the Work.  Any change in total compensation of Construction Manager’s personnel, 
whether due to changes in benefits or salaries during the time this Agreement is in force, must be 
approved in writing by Owner prior to Construction Manager’s request for reimbursement, 
which approval will not be unreasonably withheld, conditioned, or delayed.   
 
8.1.3 Cost of contributions, assessment or taxes incurred during the performance of the Work 
for such items as unemployment compensation and social security, insofar as such cost is based 
on wages, salaries, or other remuneration paid to employees of the Construction Manager and 
included in the Cost of the Work under Paragraphs 8.1.1 and 8.1.2.  Such costs shall be limited to 
those required by applicable federal, state or local laws and regulations.  The Construction 
Manager’s payroll documentation shall include a separate breakout of such costs, including the 
maximum required payment and year-to-date payment with respect to each employee.   
 
8.1.4 The proportion of reasonable transportation and subsistence expenses incurred in 
discharge of duties directly connected and related to the performance of the Work, including 
meals and lodging, of the Construction Manager, its officers and employees other than those 
stationed at the field office, and of those certain Construction Manager personnel, officers or 
employees stationed at the field office as approved by Owner in writing; provided, however, that 
all such costs must be in accordance with Owner’s Travel Reimbursement Policy attached hereto 
as Exhibit E. 
 
8.1.5  If preapproved by Owner, costs of local parking lot leases for parking for the 
Construction Manager’s employees and those of its Subcontractors and shuttle bus service from 
local parking lots and local public transportation stations to transport the Construction 
Manager’s employees and those of its Subcontractors to the site of the Work; however, 
Construction Manager shall use commercially reasonable efforts to minimize such costs.  
 
8.1.6 Cost of materials, supplies and equipment incorporated in the Work, including costs of 
transportation thereof.  Expendable/consumable tools and equipment (blades, bits, fasteners, 
drop cords, etc.) may be considered to be reimbursable if approved by Owner, subject to a pre-
negotiated limit.   
 
8.1.7 Payments made by the Construction Manager to Subcontractors and consultants for their 
portion of the Work performed pursuant to subcontracts under this Agreement. 
 
8.1.8 Rental charges of all necessary machinery and equipment, exclusive of hand tools, used 
on the site of the Work, whether rented from the Construction Manager or others, including 
installation, minor repairs and replacements, dismantling, removal, transportation and delivery 
costs thereof, at rental charges consistent with those prevailing in the area for the period of time 
when such machinery and equipment are required and used in the performance of the Work.  The 
phrase “minor repairs and replacements” above is limited to repairs and parts replacements to 
maintain the item of machinery or equipment in an operable condition and does not include 
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major repair/overhaul to restore machinery or equipment to a nearly new condition.  For each 
item of machinery or equipment known to have a value in excess of $100,000, the Construction 
Manager and Owner shall jointly evaluate the anticipated total rental charge for each such item 
of machinery and equipment based on an agreed-to appraisal value, and should the anticipated 
total rental charge for the duration of the Work equal 75% or more of the purchase value or the 
appraisal value of the equipment, Owner reserves the right to approve the purchase of the 
equipment (or equivalent) for use in the performance of the Work, and at completion of the 
Work the fair market salvage value or actual sale value will be credited to the Cost of the Work. 
 
8.1.9 Cost, including transportation and maintenance, of all materials, supplies, equipment, 
temporary facilities and hand tools not owned by the workers, which are consumed in the 
performance of the Work, and cost less salvage value on such items used but not consumed 
which were purchased for the performance of the Work. 
 
8.1.10 The proportionate cost attributable to the Work for premiums of all bonds and insurance 
which the Construction Manager is required by the Contract Documents to purchase and 
maintain, including but not limited to Performance, Labor/Material Payment and Statutory Lien 
Bonds.   
 
8.1.11  Sales, use or similar taxes related to the Work and for which the Construction 
Manager is liable, as imposed by any applicable governmental authority, as allowed by 
Paragraph 4.6.1 of the General Conditions. 
 
8.1.12  Permit fees and royalties. 
 
8.1.13  (a) Damages for infringement of patents and (b) costs of defending suits therefor 
(where allowed by Paragraph 4.15.1 of the General Conditions), and (c) deposits lost for causes 
other than the fault or negligence of the Construction Manager, any Subcontractor, any of their 
suppliers, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them be liable.  However, no such losses, costs and expenses shall be included in the Cost of the 
Work for the purpose of determining the Construction Manager’s Fee or included the IGMP or 
FGMP. 
 
8.1.14  Losses and expenses, not compensated by insurance or otherwise, sustained by the 
Construction Manager in connection with the Work, provided they have resulted from causes 
other than the fault or neglect of the Construction Manager, any Subcontractor, any of their 
suppliers, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable. Claims for such losses must be filed in writing to Owner within twenty-one 
(21) days of occurrence to be considered.  Such losses shall include settlements made with the 
written consent and approval of Owner and such approval shall not be unreasonably withheld.  
No such losses and expenses shall be included in the Cost of the Work for the purpose of 
determining the Construction Manager’s Fee.  If, however, such loss requires reconstruction and 
the Construction Manager is placed in charge thereof, the Construction Manager shall be paid a 
fee mutually agreeable to Owner and the Construction Manager. 
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8.1.15  Minor expenses such as telegrams, long distance telephone calls, Project related 
telephone services, and postage and delivery services in connection with the Work at the site of 
the Work. 
 
8.1.16  Subject to the prior approval of Owner, field office expenses such as office 
equipment (copiers/fax/printers); utilities; office supplies; printing, copying, photography and 
reprographic services; safety clothing required by applicable law such as hard hats, vests, etc.; 
MIS charges and IT set-up; on-site cell phones, radios and other communications equipment.  
 
8.1.17   Cost of removal of all debris. 
 
8.1.18   Costs incurred due to an emergency affecting the safety of persons and property. 
 
8.1.19   Other costs incurred in the performance of the Work if and to the extent approved in 
advance in writing by Owner. 
 
8.1.20   Costs of storage for all materials and equipment necessary for the performance of the 
Work. 
 
8.1.21   Costs of temporary provisions and structures necessary for the performance of the Work. 
 
8.1.22 Costs of background checks, drug testing and other screening for the Construction 
Manager’s employees stationed at the site of the Work as required to comply with Article 16 of 
the General Conditions and any City requirements. 
 
8.1.23 Document storage and retrieval costs, including those costs incurred by the Construction 
Manager in complying with its obligations under Article 11 hereof. 
 
8.1.24 Notwithstanding the inclusion of the specific cost items contained in this Article 8, said 
items shall not be included as a part of the Cost of the Work to the extent that the cost of such 
items, together with the Construction Manager’s Fee, exceed the Final Guaranteed Maximum 
Price. 

ARTICLE 9 
COSTS NOT TO BE REIMBURSED 

9.1 The term Cost of the Work shall not include any of the items set forth below in this 
Paragraph 9.1: 
 
9.1.1 To the extent not allowed by Paragraph 8.1.2 hereof, salaries or other compensation of 
the Construction Manager’s principals, officers, and personnel at the Construction Manager’s 
home office, branch offices, and field offices other than the field office for the Work under this 
Agreement. 
 
9.1.2 Expenses of the Construction Manager’s home and branch offices other than the field 
office for the Work under this Agreement. 
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9.1.3 Any part of the Construction Manager’s capital expenses, including interest on the 
Construction Manager’s capital employed for the Work under this Agreement. 
 
9.1.4 Overhead or general expenses of any kind, except as may be expressly included in 
Article 8. 
 
9.1.5 Costs due to the negligent conduct of, or failure to comply with the Contract Documents 
by, the Construction Manager, any Subcontractor, any Supplier, any of their subcontractors or 
suppliers, anyone directly or indirectly employed by any of them, or for whose acts any of them 
may be liable, including but not limited to the correction of defective or nonconforming Work, 
disposal of materials and equipment wrongly supplied, or making good any damage to persons or 
property. 
 
9.1.6 The cost of any item not specifically and expressly included in the items described in 
Article 8. 
 
9.1.7 Costs in excess of the IGMP or the Final Guaranteed Maximum Price, as adjusted 
pursuant to the Contract Documents. 

9.1.8  Cost of any entertainment incurred by the Construction Manager. 
 
9.1.9  Costs of replacing lost or stolen hand tools. 
 
9.1.10  Fines or lost discounts to the extent due to the fault or negligent acts or omissions of the 
Construction Manager, its Subcontractors, or Suppliers. 
 
9.1.11  Secretarial, clerical, or accounting support for personnel not stationed at the Project site 
or not expressly allowed under Article 8. 
 
9.1.12  Non Project-specific business licenses or similar fees. 
 
9.1.13  To the extent not allowed by Paragraph 8.1.2 hereof, project management labor and all 
related fees for personnel not stationed at the Site of the Work. 
 
9.1.14  All overhead and profit, including home office management and support. 
 
9.1.15  Except as permitted by Paragraph 8.1.4, local travel costs and local relocation expenses. 
 
9.1.16 Cost or expenses associated with the actual performance of corrective or repair work 
under any warranties or guarantees required by the Contract Documents. 
 
9.1.17 Cost or expenses associated with or incurred in connection with performance of the 
Preconstruction Services. 
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ARTICLE 10 
PAYMENTS TO THE CONSTRUCTION MANAGER 

10.1 Interim Payments to the Construction Manager. 
 
10.1.1 On or before the twenty-fifth (25th) day of each month, the Construction Manager shall 
prepare and submit to Owner and the Program Manager an Application for Payment seeking 
reimbursement for the reimbursable Cost of the Work incurred in connection with the Work 
performed since the preceding pay period.  Each Application for Payment shall be on a form or 
forms approved in advance by Owner and shall be broken down by Project Elements.  The 
Construction Manager may seek in its Application that portion of its Fee earned during the pay 
period, calculated on costs incurred in connection with the Work since the preceding pay period.  
With Owner’s advance written approval, the Construction Manager may request payment for 
materials stored off-site if the request is accompanied by a bill of sale transferring title to such 
materials to Owner upon receipt of payment for same. The Construction Manager’s Applications 
shall be accompanied by applications for payment submitted to the Construction Manager by its 
Subcontractors, by invoices from its Suppliers, and by a detailed invoice from the Construction 
Manager for all self-performed Work.  Each such Application shall be supported by such 
documentation and detailed information as may be reasonably required by Owner to substantiate 
the validity of the Costs and Fee amounts requested.  Owner may withhold payment for any item 
or items contained in any Application for Payment until and unless appropriate documentation 
and details supporting each item are submitted.  
 
10.1.2 Each Application shall also be accompanied by certified payroll records for the 
compensation paid by the Construction Manager to its own non-salaried labor forces and those 
of its Subcontractors reimbursable under Article 8, accompanied by a listing of all personnel for 
which payment is sought, the wages or salary amount owed each individual, the taxes, insurance 
and worker’s compensation payable on account of each individual, and time sheets of each such 
person working on the Project.  A written schedule shall also be submitted setting forth the 
quantities and costs of all other items for which payment is requested.  
 
10.1.3 The Construction Manager shall also furnish with each Application for Payment 
affidavits and lien waivers executed by the Construction Manager and by each Subcontractor and 
Supplier in customary forms acceptable to Owner with respect to the Work covered by the 
Application for Payment. 
 
10.1.4 Each Application for Payment submitted by the Construction Manager shall contain the 
percentage of completion of each item included in the Project Element Schedule of Values as of 
the date of the Application.   
 
10.1.5 Applications for Payment by the Construction Manager under this Article 10 shall be on 
an AIA Document G702 and G703 and shall include all information specified by this Article 10 
and required by Owner or the City.   
 
10.1.6 No later than ten (10) days after Owner’s receipt of funds from the City reimbursing 
Owner for the costs of a properly completed Application for Payment meeting the requirements 
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of this Agreement, and to the extent Owner and City have approved the Application, Owner shall 
pay to the Construction Manager the undisputed, reimbursable Cost of the Work properly 
incurred by the Construction Manager during the period in question, plus the Fee due on same, 
as herein provided, less retainage as provided in Paragraph 10.2. Owner shall endeavor to make 
such payments to Contractor in a timely manner. All Applications for Payment shall be subject 
to adjustment on account of any prior overpayments.  Owner may withhold payment on account 
of any ground which permits the withholding of payments under Paragraph 10.4 of this 
Agreement, or as otherwise permitted by law. 
 
10.2 Retainage on Interim Payments. 

10.2.1 Retainage on Cost of the Work for Work Performed by Subcontractors.  Ten percent 
(10%) of the amounts due to the Construction Manager under approved and verified 
Applications for Payment for the Cost of the Work not covered under Paragraph 10.2.2 and 
payable to the Construction Manager’s Subcontractors shall be held by Owner hereunder as 
retainage until fifty percent (50%) of the Project has been completed, and fifty percent (50%) 
completion shall mean the point at which fifty percent (50%) of the total amount of the FGMP 
has been reimbursed by the City. After fifty percent (50%) completion, five percent (5%) of the 
amounts due to the Construction Manager under approved and verified Applications for Payment 
for the Cost of the Work not covered under Paragraph 10.2.2 and payable to the Construction 
Manager’s Subcontractors shall be held by Owner hereunder as retainage until Final Completion 
of the Project Element or entire Project. If, prior to Final Completion of the Project, Owner 
determines that the manner of completion and progress of the Work associated with a certain 
Project Element performed by the Construction Manager is reasonably satisfactory and the City 
approves, it shall reduce the amount of retainage being held. The Construction Manager may 
also request a release of monies held in retainage so that the Construction Manager may make 
final payment to a Subcontractor where all work to be performed by that Subcontractor is 
completed and has been accepted by Owner.  Such a request must be accompanied by a final 
application for payment from the Subcontractor, and all documents required for Final 
Completion under Paragraph 8.4 of the General Conditions.  In any event, Owner shall be 
entitled to retain an amount it deems necessary to protect its interests until Final Completion of a 
Project Element or the entire Project, at which time it may release any excess amount to the 
Construction Manager.   
 
10.2.2 Retainage on the Construction Manager’s Fee.  The Construction Manager shall be paid 
ninety percent (90%) of the proportional amount of its Fee on the reimbursable Cost of the 
Work, approved in each Application for Payment with each progress payment. 
 
10.2.3 Except for retainage applicable to Subcontracts that have been completed and for which 
Owner has made final payment, notwithstanding Paragraph 10.2.1, Owner may reinstate 
retainage at any time if the Work on the entire Project is unsatisfactory as a whole or as a whole 
falls behind the time stated for the completion in the Construction Schedule.  
 
10.3 Payment Upon Final Completion.  Upon the Architect’s issuance of a Certificate of Final 
Completion for the Work, or designated portion thereof, and the determination by Owner that the 
Construction Manager has reached Final Completion, Owner shall within ten (10) days after 
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Owner’s receipt of funds from the City reimbursing Owner for the costs of a properly completed 
Application for Payment meeting the requirements of this Agreement (including but not limited 
to properly executed affidavits and lien waivers from the Construction Manager and all 
Subcontractors and Suppliers in customary forms acceptable to Owner and the fulfillment of all 
conditions required by Paragraph 8.4 of the General Conditions) pay to the Construction 
Manager an amount (including any retained amounts) equal to the sum of (i) the entire unpaid 
balance due Subcontractors for Work performed by the Subcontractors, (ii) the unpaid balance 
owed the Construction Manager as reimbursable Costs of the Work, and (iii) the unpaid balance 
owed the Construction Manager for its Fee on same.  Notwithstanding the foregoing, Owner may 
withhold any amounts otherwise payable under this Paragraph 10.3 if grounds for such 
withholding under any provision of this Agreement then exist.  The Construction Manager 
waives all rights to seek reimbursement for any costs incurred as of the date the request for final 
payment is submitted if proper documentation of such costs cannot be obtained or does not exist.   
 
10.4 No Obligation Under Subcontracts.  This Agreement does not create any contractual 
relationship between Owner and any Subcontractor or Supplier under contract with the 
Construction Manager, or any duty by Owner to any such Subcontractor or Supplier.  Owner 
shall have no obligation to pay or to see that payment of money owed to Subcontractor or 
Suppliers is made by the Construction Manager.   
 
10.5 Payments Withheld.  In addition to other grounds set forth in this Agreement, Owner may 
withhold the whole or a part of any payment due the Construction Manager to such extent 
necessary to protect Owner from loss on account of any of the following circumstances 
(regardless of when discovered): 
 
10.5.1 Defective work not remedied. 
 
10.5.2 Claims filed. 
 
10.5.3 Failure of the Construction Manager to make payments when due and owing to 
Subcontractors or Suppliers.   
 
10.5.4 Substantial evidence that the Work or any Project Element thereof cannot be completed 
for the balance then unpaid under the IGMP or the FGMP.   
 
10.5.5 Damage caused by the Construction Manager, its Subcontractors, or suppliers to another 
contractor or to any third party. 
 
10.5.6 Persistent failure to maintain a rate of progress in accordance with the Construction 
Schedule. 
 
10.5.7 Persistent failure to supply enough skilled workmen or proper materials. 
 
10.5.8 Any material breach of this Agreement. 
 
10.5.9 Any material failure to perform hereunder. 
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10.5.10  Any material failure to provide information required to be provided by the Construction 
Manager to Owner. 
 
When the above grounds are removed, payment shall be made for amounts withheld because of 
them.  No omission on the part of Owner to exercise the aforesaid option shall be construed to be 
a waiver of any breach or acquiescence therein, and Owner may exercise its option from time to 
time and as often as may be necessary.   
 
10.6 No Waiver by Owner.  By paying the Construction Manager’s Applications for Payment, 
or by making any other payments to the Construction Manager (including the final payment of 
retainage), Owner shall not thereby be deemed to have examined, inspected, or reviewed in any 
way the quality or quantity of the Work, or to have reviewed the construction means, methods, 
techniques, sequences or procedures, or to have made any examination to ascertain how or for 
what purpose the Construction Manager has used the monies previously paid.  No payment of 
any the Construction Manager’s Applications (including the final payment of retainage), nor any 
determination by Owner of Substantial Completion or Final Completion, nor any partial or entire 
use or occupancy of the Work by Owner, shall constitute an acceptance of any Work not in 
accordance with the Contract Documents. 
 
10.7 Transfer of Title.  The Construction Manager warrants that title to all Work, materials 
and equipment covered by an Application for Payment will pass to Owner or the City, as 
applicable, upon the receipt of payment by the Construction Manager for amounts properly due 
under the Contract Documents, free and clear of all liens, claims, security interests or 
encumbrances; and that no Work, materials or equipment covered by an Application for Payment 
will have been acquired by the Construction Manager, or by any other person performing work 
at the site or furnishing materials and equipment for the Project, subject to an agreement under 
which an interest therein or an encumbrance thereon is retained by the seller or otherwise 
imposed by the Construction Manager or such other person. 
 
10.8 Overpayments.  If Owner shall determine, by audit or otherwise, that it has made an 
overpayment to the Construction Manager and thereafter makes written demand for repayment 
thereof, the Construction Manager shall, within thirty (30) days of receipt of such written 
demand for repayment, tender the amount of such overpayment to Owner or otherwise resolve 
the demand for repayment to Owner’s satisfaction.  If the Construction Manager fails to comply 
with or otherwise resolve to Owner’s satisfaction any demand for repayment made pursuant to 
this Paragraph 10.8 within forty-five (45) days of receipt thereof, the amount of such 
overpayment demanded shall thereafter bear interest at the prime rate in effect as of the date the 
overpayment is demanded, until paid in full. 
 
10.9 No Payments in Advance.  Construction Manager may make application for payment to 
Owner for Work in place and materials and equipment incorporated in the Work, at intervals of 
not more than once a month.  No payment will be made for Work in advance of completion or 
prior to performance, with the exception of amounts incurred for materials and equipment not 
incorporated in the Work but delivered and stored at the Airport in a commercially reasonable 
manner at the Airport or at an off-Airport bonded warehouse as contemplated above. 
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ARTICLE 11 

ACCOUNTING RECORDS 
 
11.1 Records; Audits.  The Construction Manager shall oversee the receipt of all materials, 
the use of all equipment, and the performance of all labor entering into the performance of the 
Work; shall retain all invoices, checks and other records showing billing and payment for 
materials, equipment and labor going into the performance of the Work; shall maintain books of 
account with respect to the performance of the Work; and shall require its Subcontractors and 
Suppliers to maintain similar records.  Furthermore, the Construction Manager shall, at 
reasonable times and upon request at any time during the progress of the Work (and for a period 
of five (5) years following Final Completion or such longer period required by applicable law), 
afford Owner and the City access to the aforesaid books and records of account, wherever 
located, as they relate to the Work and the cost thereof for such examination and audit by Owner, 
the City or by their designated representatives as Owner or the City may elect.  Such right of 
access, examination and audit includes the right to obtain access to and to examine and audit the 
Construction Manager’s home office records relating to the Work.  Owner may make copies of 
any records which Owner has the rights to access, examine, and audit.  Approval of an 
Application for Payment by Owner shall not foreclose the right of Owner to examine the books 
and records to determine the correctness and accuracy of any item.  The Construction Manager’s 
records for the work performed pursuant to this Agreement shall include such details and 
information as may be needed to allocate the amounts invoiced to Owner among the various 
funding sources for the Project in accordance with procedures established by Owner.  The 
Construction Manager’s invoices to Owner shall show such allocations and level of detail and 
backup reasonably required by Owner.  In addition, Construction Manager shall comply with all 
audit and recordkeeping requirements of the City.  If the audit shows that Construction Manager 
was paid for amounts to which it is not entitled, Construction Manager shall refund such 
amounts to Owner.  The provisions of this Section shall survive a termination or expiration of 
this Agreement. 
 

ARTICLE 12 
MISCELLANEOUS PROVISIONS 

 
12.1 Terms used in this Agreement which are defined in other Contract Documents and are 
not defined in this Agreement shall have the meanings designated in those Contract Documents. 
 
12.2 If for any reason all or part of any provision contained in this Agreement or any other 
Contract Document is determined judicially to be invalid, void or unenforceable, it shall not 
affect the validity or enforceability of any other terms and conditions contained herein, and said 
remaining terms and conditions shall continue in full force and effect to the extent applicable. 
 
12.3 The Construction Manager acknowledges that Owner desires to obtain the benefit of all 
cash and trade discounts available in connection with the Work.  The Construction Manager 
shall advise Owner of the availability of cash discounts on a timely basis and, provided Owner 
deposits funds with the Construction Manager on a timely basis with which to make payments to 
obtain such cash discounts, such cash discounts shall be obtained and shall reduce the Cost of the 
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Work.  All trade discounts, rebates, and refunds all returns from sale of surplus materials, tools, 
and equipment shall accrue to Owner, and the Construction Manager shall make provisions so 
that they can be secured.  Amounts which accrue to Owner shall be credited to Owner as a 
reduction to the Cost of the Work.   
 
12.4 To the extent the Project or any portion of the Work qualifies for tax-exempt status or for 
tax incentives, and if Owner furnishes the Construction Manager necessary and appropriate 
documentation therefor, then the Construction Manager shall take all steps necessary to secure 
tax savings on all labor and material purchased for the Work.  All such savings shall revert solely 
to Owner. 
 
12.5 The Construction Manager’s communications with Owner with respect to the Work shall 
be made through the Program Manager unless otherwise requested by Owner. 
 
12.6 The Construction Manager shall follow the guidelines and requirements established in 
the Procedures Manual, Delta’s Environmental Procedures Manual, the Project Quality 
Assurance Manual, and the Project Safety Manual, to the extent applicable to the performance of 
the Work.  The Project Quality Assurance Manual and the Project Safety Manual shall be owned 
by Owner and shall be relinquished to Owner at termination or completion of this Agreement. 
 
12.7 This Agreement shall be governed by the law of the State of Georgia, without giving 
effect to the conflict of law provisions therein which will lead to the application of the law of 
another jurisdiction.   
 
12.8 Nothing contained in this Agreement shall create a contractual relationship with or a 
cause of action in favor of a third-party against either Owner or the Construction Manager, 
except as provided in Article 13 of this Agreement and Paragraphs 4.16.1 and 6.2.6 of the 
General Conditions. 
 
12.9 Owner and the Construction Manager, respectively, bind themselves, their partners, 
successors, assigns and legal representatives to the other party to this Agreement and to the 
partners, successors, assigns, and legal representatives of such other party with respect to all 
covenants of this Agreement. 
 
12.10 Confidential Information.  “Confidential Information” shall mean all information that 
Owner discloses to the Construction Manager and identifies in writing to the Construction 
Manager as confidential, as well as the work product and other information relating to same 
resulting from the Construction Manager’s Work, including without limitation, the Construction 
Manager’s evaluations and reports, Owner’s responses to the Construction Manager’s 
evaluations and reports, cost information, the extent and nature of the Project contemplated by 
Owner, and all drafts and associated materials; but not including information that rightly 
becomes public, or that the Construction Manager otherwise knows or otherwise receives 
without obligation of confidence.  For a period of three (3) years from the date of disclosure, the 
Construction Manager agrees to hold all Confidential Information in trust and confidence for 
Owner and agrees not to disclose Confidential Information, by publication or otherwise, to any 
person other than to the Construction Manager’s Subcontractors, employees, Owner, the 
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Program Manager, or any authority having jurisdiction over the Project, or to third-parties 
having a need to know and whom Owner agrees in writing may receive such information; 
provided that, prior to such disclosure to third-parties, the Construction Manager shall obtain 
non-disclosure agreements from such persons and firms.  If any medium containing Confidential 
Information is lost by the Construction Manager, the Construction Manager shall promptly 
notify Owner.  Upon expiration or early termination of this Agreement, at the written request of 
Owner, the Construction Manager shall return to Owner all written or descriptive matter, in any 
form, which contains Confidential Information, except that the Construction Manager can retain 
one (1) copy of such documents or things for its records.  The Construction Manager may 
produce Confidential Information to the extent required by (i) court order, (ii) order of 
governmental authority, or (iii) proper written demand in connection with any arbitration or 
litigation; provided, that in such event, the Construction Manager shall give prompt notice to 
Owner so that Owner can seek a protective order or other protection from disclosure. 
 
12.11 Without Owner’s prior written approval, the Construction Manager shall have no right to 
use the trademark or tradename of Owner or any of Owner’s affiliated companies or subsidiaries.   
 
12.12 No delay or omission by either of the parties hereto in exercising any right or power 
accruing upon the non-compliance or failure of performance by the other party of any of the 
provisions of this Agreement shall impair any such right or power or be construed to be a waiver 
thereof.  A waiver by either of the parties hereto of any breach of or failure to comply with any 
of the covenants, conditions, or agreements hereof to be performed by either party shall not be 
construed to be a waiver of any subsequent breach thereof or failure to comply therewith, or of 
any breach of, or failure to comply with any other covenant, condition, or agreement contained 
herein.  Owner’s review, approval, acceptance of or payment for services under this Agreement 
shall not operate as a waiver of any rights under this Agreement, and the Construction Manager 
shall be and shall remain liable to Owner for all of its obligations hereunder and for all damages 
incurred by Owner as the result of the Construction Manager’s failure to perform in conformance 
with the terms and conditions of this Agreement.  The rights and remedies provided for under 
this Agreement are in addition to any other rights or remedies provided by law.  Owner or the 
Construction Manager may assert a right to recover damages by any appropriate means, 
including but not limited to set-off, suit, withholding, recoupment, or counter-claim either during 
or after performance of this Agreement.   
 
12.13 Any and all reviews or approvals by Owner or its Program Manager which are required 
by or referenced in this Agreement or the Contract Documents or are otherwise undertaken by 
Owner or its Program Manager in connection with the Work are for the sole purpose of concept 
review only.  Any such reviews, approvals, or related actions by Owner or its Program Manager 
shall not be, or be deemed, an indication or representation of any knowledge or expertise by 
Owner or its Program Manager in any area of the services provided by the Construction Manager 
hereunder and shall not be construed to create any right on behalf of or otherwise affect the 
obligation of the Construction Manager. 
 
12.14 No member, director, officer, joint venturer, beneficiary, volunteer participant, employee, 
consultant, agent, or representative of Owner shall be personally liable to the Construction 
Manager under any term or provision of this Agreement for Owner’s payment obligations or 
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otherwise, or because of any breach hereof, the Construction Manager agreeing to look solely to 
the assets of Owner for the satisfaction of any liability of Owner hereunder.  In no event shall 
Owner be liable to the Construction Manager except for payment for services rendered pursuant 
to and in accordance with this Agreement, nor shall Owner ever be liable to the Construction 
Manager for indirect, incidental, special, or consequential damages except as expressly provided 
herein.  No director, officer, or employee of the Construction Manager shall be personally liable 
to Owner under any term or provision of this Agreement for the Construction Manager’s 
obligations hereunder or because of any breach hereof.  
 
12.15 The Construction Manager at all times shall use all reasonable efforts to mitigate the 
effect of noise, dust, vibration and construction activities in regards to operation of areas in use 
by the City, Owner or other Airport tenants.  The Construction Manager shall install all code-
required utilities and equipment for safety, ease of entrance and egress for traveling public, 
pedestrians, and airport and airline personnel as required or reasonably inferable in the 
Construction Documents.  Construction signage, lighting, ventilation, ADA requirements, OSHA 
regulations and complete compliance with construction-related laws, rules and regulations in 
areas of Construction Manager’s work shall be the Construction Manager’s responsibility. 
 
12.16 The following exhibits are attached hereto and incorporated in and made a part of this 
Agreement by reference:   
  

Exhibit A General Conditions 
Exhibit B Project Scope  
Exhibit C FGMP Change Order Form 
Exhibit D Sensitive Security Information 
Exhibit E Owner’s Travel Reimbursement Policy 

Exhibit F Construction Document Change Order Form 
Exhibit G Staffing Plan and Billing Rates for Preconstruction Services 
Exhibit H Construction Manager’s Staffing Plan 
Exhibit I E-Verify Affidavits 

 
 

ARTICLE 13 
SUCCESSORS AND ASSIGNS 

13.1 It is expressly understood and agreed that this Agreement is personal to Owner and that 
the Construction Manager will have no right, power or authority to assign or delegate this 
Agreement or any portion thereof, either voluntarily or involuntarily, or by operation of law.   
 
13.2 The Construction Manager shall not assign, mortgage, pledge or transfer this Agreement 
without the prior written consent of Owner.  If the Construction Manager is a partnership or joint 
venture, a transfer of any interest of a general partner or joint venturer, a withdrawal of any 
general partner or joint venturer from the partnership or joint venture, or the dissolution of the 
partnership or joint venture shall be deemed a transfer of this Agreement.  If the Construction 
Manager is a corporation, (i) any merger, consolidation, or other reorganization of the 
Construction Manager or sale or other transfer of a percentage of capital stock of the 
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Construction Manager which results in a change of controlling persons, or (ii) any dissolution, 
sale or other transfer of substantially all of the assets of the Construction Manager, shall be 
deemed a transfer of this Agreement.   
 

ARTICLE 14 
SPECIAL PROVISIONS 

 
14.1 Construction Manager shall cooperate with the Program Manager as Owner’s 
representative for the Project. 
 
14.2 Construction Manager’s records for the services performed pursuant to this Agreement 
shall include detail and information sufficient to allocate all amounts invoiced to Owner among 
the various funding sources for the Project in accordance with procedures established by Owner 
and the Program Manager.  Construction Manager’s invoices to Owner shall show such 
allocations and shall include the level of detail and backup required by Owner and the Program 
Manager.   
 
14.3 Construction Manager and its personnel shall at all times comply with the Sensitive 
Security Information Requirements attached hereto as Exhibit D. 
 
14.4 DOA and Owner Requirements. 

In accordance with policies adopted by DOA and/or Owner, Construction 
Manager agrees: 

 
14.4.1 The Construction Manager shall not discriminate by segregation or otherwise 

against any employee or applicant for employment because of race, color, creed, 
national origin, sexual orientation, age or sex, and shall undertake affirmative 
action measures designed to guarantee and effectuate equal employment 
opportunity for all persons. 

14.4.2 The Construction Manager shall provide information and reports requested by 
Owner, the City or the DOA pertaining to its obligations under this Article 14, 
and will permit access to its facilities and any books, records, accounts or other 
sources of information which may be determined by Owner, the City or the DOA 
to affect the Construction Manager’s obligation herein. 

14.4.3 The Construction Manager shall comply with all federal and state laws and 
regulations and all City and DOA regulations pertaining to civil rights and equal 
opportunity, including executive orders and rules and regulations of appropriate 
federal and state agencies, unless otherwise exempt therein. The Construction 
Manager is responsible to actively maintain updated City, DOA and Owner 
requirements and to conform to the requirements accordingly. 

14.5 Small and Disadvantaged Business Concerns. 
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Construction Manager acknowledges that (i) Owner is committed to enhancing 
business opportunities for small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small 
business enterprises (collectively, “Small Business”) as first and second tier 
suppliers to Owner, and (ii) Owner believes that every reasonable attempt should 
be made to include and utilize Small Business supplier firms as suppliers to 
Owner, as long as they are competitive on price, quality and service, and provide 
the best overall value for Owner.  Construction Manager agrees to cooperate with 
Owner to achieve the general objective of including Small Business supplier firms 
as suppliers to Owner, in accordance with the guidelines described in clause (ii) 
above, and to use all commercially reasonable efforts to include Small Business 
supplier firms in its procurement process.  Upon request, Construction Manager 
shall complete and submit to Owner a Supplier Diversity Quarterly Utilization 
Report, in such format as Owner may reasonably specify. 

 
14.6 General Provisions. 

14.6.1 The Construction Manager’s noncompliance with any of the provisions of this 
Article 14 shall constitute a material breach of this Agreement. 

14.6.2 The Construction Manager shall indemnify and hold harmless Owner from any 
claims and demands of third persons resulting from the Construction Manager’s 
noncompliance with any of the provisions of this Article. 

14.7 Equal Opportunity. Construction Manager shall comply with all equal opportunity 
requirements of the City that are applicable to the Work and Construction Manager’s 
procurement and hiring of Subcontractors to perform the Work, including, without limitation, 
completing forms EBO-1 and EBO-2, providing outreach to City approved minority and female 
owned businesses and engaging them in contracts where possible, and assisting Owner with 
providing monthly reports related to minority and female participation in the Project to the City. 
 
14.8 Illegal Immigration Reform and Enforcement Act. The Construction Manager and its 
Subcontractors may be subject to the Illegal Immigration Reform and Enforcement Act, O.C.G.A 
§ 13-10-90, et seq. (IIREA) (“Act”).  Pursuant to the Act, the Construction Manager must 
provide and the Construction Manager must ensure that each Subcontractor and Sub-
Subcontractor provides proof of its registration with and continuing and future participation in 
the E-Verify Program established by the United States Department of Homeland Security.  A 
completed Affidavit, in the applicable form set forth at Exhibit I attached hereto, must be on file 
for the Construction Manager and any Subcontractor or Sub-Subcontractor providing the 
physical performance of services to Owner.  The Construction Manager and each of its 
Subcontractors and Sub-Subcontractors intending to do business with Owner are responsible for 
independently apprising themselves of and complying with the requirements of the Act. For 
additional information on the E-Verify program or to enroll in the program, go to: https://e-
verify.uscis.gov/enroll.   
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14.9 Work Product. 
 

14.9.1 Owner (or City, to the extent the cost therefor is reimbursed by the City) shall have 
exclusive title to and use of all copyrights, patents, trade secrets, or other intellectual 
property rights associated with any programmed software, procedures, work-flow 
methods, reports, manuals, visual aids, data, documentation, ideas, concepts, techniques, 
inventions, processes, or works of authorship developed, provided or created by the 
Construction Manager or its employees, subcontractors or subconsultants during the 
course of performing work for Owner (individually or collectively, as the context may 
require, “Work Product”).  Owner (or City, to the extent the cost therefor is reimbursed 
by the City) shall have the sole right to obtain and to hold in its own name copyright, 
patent, trademark, trade secret, and any other registrations, or other such protection as may 
be appropriate to any Work Product, and any extensions and renewals thereof.  All such 
Work Product made in the course of the Work rendered hereunder shall, to the extent 
possible, be deemed “works made for hire” within the meaning of the Copyright Act of 
1976, as amended (the “Act”).  The Construction Manager hereby expressly disclaims any 
interest in any and all Work Product.  To the extent that any work performed by the 
Construction Manager is found as a matter of law not to be a “work made for hire” under 
the Act, the Construction Manager hereby assigns to Owner (or City, to the extent the cost 
therefor is reimbursed by the City) the sole right, title and interest, including the 
copyright, in and to all such Work Product, and all copies of them, without further 
consideration.  For purposes of assignment of the Construction Manager’s copyright in 
such Work Product, the Construction Manager hereby appoints Owner (or City, to the 
extent the cost therefor is reimbursed by the City) as its attorney-in-fact for the purpose of 
executing any and all documents relating to such assignment.  The Construction Manager 
shall obtain specific agreement to the terms of this Paragraph from each of its employees, 
subcontractors and subconsultants assigned to perform Work under this Agreement. 

14.9.2 Neither the Construction Manager nor its personnel will copyright, patent, 
trademark, designate as its trade secret, sell, or distribute any Work Product. 

14.9.3 The Construction Manager shall give Owner (or City, to the extent the cost 
therefor is reimbursed by the City) and any person designated by Owner (or City, to the 
extent the cost therefor is reimbursed by the City), at such party’s expense, such reasonable 
assistance as may be required to perfect the rights described in this Section, including, but 
not limited to, execution and delivery of instruments of conveyance, as may be appropriate 
to give full and proper effect to such assignment in the United States and any foreign 
country. 

14.9.4 Notwithstanding any other provision in this Agreement, the Construction 
Manager shall have the right to retain, use and disclose, without accounting to Owner or 
the City, as applicable, any of the Construction Manager’s Residual Knowledge.  
“Residual Knowledge” shall mean and include only non-recorded information of the type 
that applicable law would permit an employee of the Construction Manager to retain and 
use in subsequent employment with a third party. This exception to the obligations of 
confidentiality and non-use shall be narrowly construed, is intended only to alleviate the 
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possibility of inadvertent breach of this Agreement arising from routine, unaided memory 
retention by employees of the Construction Manager and is not intended to permit the 
Construction Manager to use or disclose information known to the Construction Manager. 

14.9.5 The Construction Manager may be requested to deliver certain preexisting or 
independently developed materials identified as such in this Agreement (“Preexisting 
Materials”).  The Construction Manager maintains all right, title and interest in and to 
such Preexisting Materials and hereby grants to Owner and the City a nonexclusive, world-
wide, perpetual, royalty free right and license to use, execute, reproduce, perform and 
distribute the same, and to create derivative works based thereon, for the internal business 
purposes of Owner and the City and their affiliates, code-share partners, connection 
carriers and insourced customers.  Owner and the City will not otherwise decompile, 
disassemble or reverse engineer the Preexisting Materials, except as and to the extent 
authorized by applicable law. 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK; SIGNATURES ON 

FOLLOWING PAGE] 
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This Agreement entered into as of the day and year first written above. 
 
OWNER: DELTA AIR LINES, INC.  CONSTRUCTION MANAGER:  

 
   

 
By:   By:  
Name:   Name:  
Title:        Title:       
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Exhibit A 
General Conditions 
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Exhibit B 
Project Scope 
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Exhibit C 
FGMP CHANGE ORDER FORM 

(Article 5) 
 
 
TO: Delta Air Lines, Inc. 

Av Air Pros. 
___________________________________ 
Attn:  ______________________________ 

 
 
Gentlemen: 
 
In accordance with Article 5 of the Construction Agreement dated __________, 2015, the 
undersigned shall provide all services, labor and material and to perform in accordance with the 
Contract Documents the performances of the Construction Services for the entire Project for a 
total Guaranteed Maximum Price of $____________________. 
 
The undersigned shall achieve Substantial Completion of the entire Project on or before 
__________, 20__, (the “Date of Substantial Completion”). 
 
The undersigned shall achieve Final Completion of the entire Project on or before __________, 
20__, (the “Date of Final Completion”). 
 
The Final Guaranteed Maximum Price for the entire Project of $__________ is comprised of the 
following amounts: 
 
I. Not-to-Exceed Estimated Reimbursable Cost of the Work $___________ 
 
II. The Construction Manager's Fee    $___________ 
 
TOTAL (Final Guaranteed Maximum Price)    $___________ 
 
The Dates of Substantial and Final Completion and the Final Guaranteed Maximum Price are 
subject to adjustment in the manner provided by the Construction Management Agreement. 
 
The terms of the Construction Management Agreement are incorporated herein by reference. 
 
This FGMP Change Order includes the following Appendices pursuant to Paragraph 5.5.3 of the 
Construction Management Agreement, which Appendices are incorporated herein by reference: 
 
 Appendix A All Drawings, Specifications and other documents, including all 
amendments thereto, which were relied upon or used by the Construction Manager in the 
preparation of the FGMP Change Order. 
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 Appendix B All Allowances, noting whether they cover furnish and delivery, or 
furnish, delivery and installation. 
 
 Appendix C A listing of the Assumptions and Clarifications made by the Construction 
Manager in the preparation of the FGMP Change Order. 
 
 Appendix D  A listing of any trade, work categories or other items which are not 
included in the Guaranteed Maximum Price. 
 
 Appendix E A Construction Documents Schedule setting forth the dates assumed by 
Construction Manager for the Architect's completion of Construction Documents, which shall be 
consistent with Owner-approved Construction Schedule. 
 
 Appendix F A Shop Drawing Approval Schedule setting forth the schedule assumed 
by Construction Manager for the Architect's approval of Shop Drawings, which shall be 
consistent with Owner-approved Construction Schedule. 
 
The Construction Manager agrees to furnish, within ten (10) calendar days of the date of this 
FGMP Change Order, a performance bond and a payment bond in accordance with the Contract 
Documents, with the bonds each to be in an amount equal to one hundred percent (100%) of the 
FGMP.   
 
 
DATED:  __________, 20__. 
 
 

DELTA AIR LINES, INC. 
 
BY:_______________________________ 
TITLE:____________________________ 
 
 
CONSTRUCTION MANAGER 
 
 
BY:________________________________ 
TITLE:_________________________ 
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Exhibit D 
Sensitive Security Information 

 
(a) All contract documents relative to this Agreement and the Project, including 

without limitation all plans, specifications, sketches, drawings and other renderings and 
documents, as well as any documents provided to the Construction Manager or prepared by the 
Construction Manager may contain Sensitive Security Information, as that term is defined in the 
Homeland Security Act and all regulations promulgated thereunder, as it relates to the security 
program, systems, methods, and procedures of ATL.  Therefore, the contract documents, and all 
information contained therein, are privileged and strictly confidential and are subject to the 
provisions of the Homeland Security Act and 49 C.F.R. F.A.R. Part 1520, et seq.   

(b) Except as required for the discharge of its duties under this Agreement or as 
otherwise required by law, the Construction Manager shall not reproduce, release, or distribute 
any such document or information in any form to any third party without the prior written 
permission of Owner.  Unauthorized reproduction, release, or distribution may result in civil 
penalty or other action, as provided for in the Homeland Security Act and regulations 
promulgated thereunder by Owner, TSA, or others.  The Construction Manager shall not use 
such documents or information other than for the performance of its services under this 
Agreement.   

(c) The Construction Manager hereby agrees to defend, indemnify, and hold harmless 
Owner, its officers, agents, employees, and indemnitees, from and against, any and all claims, 
civil penalties, losses, suits, damages, legal and otherwise, arising out of or in any way connected 
with the Construction Manager’s failure to comply with or take any act contrary to any 
provisions of the Homeland Security Act or any regulations promulgated thereunder.   

(d) The Construction Manager shall include the requirements of this Exhibit in every 
contract or subconsultant agreement so that such provisions will be binding upon each of its 
subconsultants.  Failure to include this provision in every such agreement shall be deemed to be 
and is a material breach of an essential covenant of this Agreement by the Construction 
Manager. 
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 Exhibit E 
Travel Reimbursement Policy 

 
1. Policy: 

It is the policy to reimburse the reasonable costs made by the Construction Manager 
under contract in the performance of its contractual responsibilities. Due to the various 
types of contracts entered into, there is a need for a consistent process in the approval, 
payment, review, and accounting for expenditures incurred by authorized persons.  

2. Purpose and Objective: 
It is the purpose of this policy to: 
A. Provide clear guidelines for obtaining approval and reimbursement for travel-

related expenditures by persons traveling in connection with contracted work.   
B. Serve as a reference for prospective offerors or bidders for contracts for work. 
C. Establish parameters for expenditures, accounting and auditing in connection with 

contracted work. 
3. Definitions: 

A. Reasonable cost: Least costly means of accomplishing objectives, considering the 
nature and purpose of expenditures, the value of the authorized individual’s time, 
and the impact on the overall contract cost or agreed upon budgets. 

B. Documentation: Original receipts, invoices, statements, etc. which confirm actual 
incurred costs, receipts of payment, date of transaction, and nature of the service 
or product received, or if other receipts are unavailable, a written letter of 
memorandum that summarizes the basis of the particular payment. 

C. Per Diem: Allowance for meals associated with out-of-town business travel. 
D. Business Need:  Specific requirements or circumstances dictated by the nature of 

the requirements of the contract. 
E. Out-of-town travel: Travel of more than 50 miles one way from the authorized 

traveler’s designated place of assignment. 
F. Non-reimbursable travel expenditures: Those expenses that were incurred without 

pre-approval; expenses not allowed in the contract; and expenditures not allowed 
in federal, state, and Owner’s regulations current at that time. 

4. Application of this Policy: 
 This policy will be applicable to the following types of contracts, but only to the extent 

that expenditures are authorized in the contract: 
A. Time and materials (expenses) contracts – T&M or T&E. 
B. Lump sum plus reimbursement of expenses. 
C. Contract with a not-to-exceed amount (NTE), which allows for reimbursement of 

expenses. 
D. Other types of contractual agreements that are not lump sum and have identified 

expenditures as reimbursable line item in the fee proposal agreement. 
5. Reimbursable Expenses: 

A. Travel 
1.) For travelers to the Project site not based at the Project site area or travelers to 

Owner’s Office not based in Owner’s Office area, only the following expenses 
shall be reimbursed and only the stated amounts. 
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a.)  The means of transportation used by the authorized traveler must be the most 
economical means available during the time of travel, and Owner will only 
reimburse up to the expense of using that means. Example, if a traveler 
decides to drive instead of taking a plane, if the cost of a round trip ticket at 
the time was lower than the cost of mileage reimbursement, Owner will only 
reimburse up to the cost of the airfare. 

b.)  If travel is by air, travel must be by Delta coach, if available, and at the most 
reasonable cost available at the time of travel. Round trip fare will be 
reimbursed only if travel is directly between the Project site or Owner’s 
Office and the traveler’s base of employment, and solely for purposes of 
performing the contract. If the travel is for additional purposes or includes 
other stops, Owner will only reimburse the proportionate share of travel costs 
necessary for the performance of the contract with Owner. If travel is by 
vehicle, reimbursement will be made based on the approved IRS reimbursable 
rate per mile. 

c.)  Lodging at the Project site or in Owner’s Office area will be paid up to the 
maximum Per Diem Rate established by the GSA for the current Fiscal Year 
for the location of the Project related overnight stay, plus the actual costs of 
taxes. No other room charges will be paid for lodging. This lodging limit will 
be adjusted based on the area’s market conditions. 

d.) Meal rates shall apply whether travelers dine alone or in groups. Rates and 
conditions are as follows: 
 (1.) Meals while at the Project site or in Owner’s Office area will be 

paid at actual cost, but not to exceed up to the maximum Per Diem 
Rate established by the GSA for the current Fiscal Year for the 
location of the Project related meal expense. 

(2.) Reasonable reimbursement for meals while in transit to and from 
the Project site or Owner’s Office will be based on arrival time at 
the Project site or in Owner’s Office. 

(3.) Meals will be reimbursed only for the authorized traveler and not 
for others who may accompany the traveler. 

(4.) No charges for alcoholic beverages will be reimbursed. 
e.) Transportation by rental car while at the Project site or in Owner’s Office 

area will be paid at a maximum of $60.00 per day base rate, based on a 
mid-sized car rental rate. The actual costs of taxes, insurance and gas will 
also be paid. This limit will be adjusted on an annual basis based on the 
car rental market. Actual parking costs will be paid. The traveler will 
obtain the best rate applicable to the period of time during which the rental 
car is needed. 
 (1.) If the nature of the visit does not require a rental car, the 

reasonable cost of ground transportation will be reimbursed. 
Actual taxi fare will be paid and use of a personal car will be 
limited to the approved IRS reimbursable rate per mile. 

f.) The actual reasonable cost of other expenses incurred by the traveler while 
at the Project site or in Owner’s Office area will not be reimbursed if the 
traveler has a local office or local partner or affiliate at the Project site or 
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at Owner’s Office area. If the traveler has no local partner, office or 
affiliate at the Project site or in Owner’s Office area, reasonable amounts 
for duplicating services, fax service, and other miscellaneous business 
expenses related to the engagement will be reimbursed at cost. Business 
phone calls in furtherance of the contract with Owner will be reimbursed 
during the period of travel. Personal calls, whether local or long distance, 
will not be reimbursed. 

g.) Travel in and out of the continental United States will be subject to written 
pre-approval by Owner. If a traveler will be originating from outside the 
continental U.S., the cost of travel will be reimbursed only as if the travel 
was originated from the home office in the U.S. unless pre-approved in 
writing. 

2.) For travelers based at the Project site city or in Owner’s Office city to destinations 

in the continental U.S., only the following expenses shall be reimbursed and only 

in the stated amounts: 

a.) The traveler shall follow the provisions of Paragraph 5.A.1 of this policy.  
 
b.) Travel requests will be pre-approved by Owner and should be all for the 

furtherance of the contract with Owner and based on an annual or program 
out-of-town travel budget. 

 
c.) If the contractor travels with a family member, only the cost that applies to 

the contractor will be reimbursed. 
 

3.) Travel Authorization, Reimbursement and Documentation: 
 

a.)  Travel expenditures shall be part of the contract’s approved budget or 
agreed reimbursable fee. The traveler’s official contract representative 
will recommend the authorization for travel to Owner’s representative for 
approval using Owner’s Travel Authorization Form. If the requested travel 
is not in the approved budget or in the agreed contract fee, the Travel 
Authorization Form will be forwarded to Owner’s finance representative 
for financial and budget review and approval/disapproval. The traveler 
shall only make travel arrangements after receipt of an approved Travel 
Authorization Form from Owner. 

 
b.) Reimbursements for travel-related expenditures should be submitted 

within 30 days after completion of travel. Owner will pay all approved 
travel in the amounts that are in compliance with this policy within 30 
days after receipt of the reimbursement request.  
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c.)  The traveler shall only submit the approved Travel Authorization Form 
and a Travel Expense Reconciliation Form to request a reimbursement. 
All original receipts shall be kept at the traveler’s designated office of 
assignment and be made available on demand during the processing of 
reimbursement or during audit. 
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Exhibit F 
Construction Document Change Order Form 

 
CONSTRUCTION DOCUMENT CHANGE ORDER No. __ 

(Article 5) 
 
 
TO: Delta Air Lines, Inc. 

Av Air Pros. 
___________________________________ 
Attn:  ______________________________ 

 
 
In accordance with Article 5 of the Construction Agreement (“Agreement”) dated __________, 
2012, the following Drawings and Specifications are added as Construction Documents under 
the Agreement:   
 
The terms of the Agreement are incorporated herein by reference. 
 
DATED:  __________, 20_. 
 
 

DELTA AIR LINES, INC. 
 
BY:_______________________________ 
TITLE:____________________________ 
 
[Insert Construction Manager’s name] 
 
BY:________________________________ 
TITLE:_____________________________ 
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Exhibit G 
Staffing Plan and Billing Rates for Preconstruction Services 
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Exhibit H 
Construction Manager’s Staffing Plan for Construction Services 
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Exhibit I 

E-Verify Affidavits 
 
 

Contractor Affidavit under O.C.G.A. § 13-10-91(b)(1) 
 
 
 By executing this affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 
13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical 
performance of services on behalf of the City of Atlanta has registered with, is authorized to use and uses 
the federal work authorization program commonly known as E-Verify, or any subsequent replacement 
program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. 
Furthermore, the undersigned contractor will continue to use the federal work authorization program 
throughout the contract period and the undersigned contractor will contract for physical performance of 
services in satisfaction of such contract only with subcontractors who present an affidavit to the 
contractor with the information required by O.C.G.A. § 13-10-91(b). Contractor hereby attests that its 
federal work authorization user identification number and date of authorization are as follows: 
 
                                                                                                                                               
Federal Work Authorization User Identification Number    Date of Authorization   
 
Name of Contractor:                                                                                                                           
 
Name of Project:                                                                                                                                 
 
Name of Public Employer:       City of Atlanta                                                                                   
 
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on ____________, ____, 20__ in _____________________ (city), __________ (state) 
 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                           
 

FORM 1 
Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3) 
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 By executing this Subcontractor Affidavit, the undersigned subcontractor verifies its compliance 
with O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged 
in the physical performance of services under a contract with                                                                  
   (name of contractor) on behalf of the City of Atlanta has registered with, is authorized to use and uses 
the federal work authorization program commonly known as E-Verify, or any subsequent replacement 
program, in accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91.  
Furthermore, the undersigned subcontractor will continue to use the federal work authorization program 
throughout the contract period and the undersigned subcontractor will contract for the physical 
performance of services in satisfaction of such contract only with sub-subcontractors who present an 
affidavit to the subcontractor with the information required by O.C.G.A. § 13-10-91(b).  Additionally, the 
undersigned subcontractor will forward notice of the receipt of an affidavit from a sub-subcontractor to 
the contractor within five business days of receipt. If the undersigned subcontractor receives notice of 
receipt of an affidavit from any sub-subcontractor that has contracted with a sub-subcontractor to forward, 
within five business days of receipt, a copy of such notice to the contractor. Subcontractor hereby attests 
that its federal work authorization user identification number and date of authorization are as follows: 
                                                                                                                                              
                                                                                                                                               
Federal Work Authorization User Identification Number    Date of Authorization   
 
Name of Subcontractor:                                                                                                               
          
 
Name of Project:                                                                                                                                   
 
Name of Public Employer:       City of Atlanta                                                                                    
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on _________, ____, 20__ in _________________ (city), __________ (state) 
 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                           
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FORM 1 

Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(4) 
 
 By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with 
O.C.G.A. §13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the 
physical performance of services under a contract for 
                                                                                        (name of subcontractor or sub-subcontractor with 
whom such sub-subcontractor has privity of contract) and 
                                                                                        (name of contractor) on behalf of the City of 
Atlanta has registered with, is authorized to use and uses the federal work authorization program 
commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable 
provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned sub-
subcontractor will continue to use the federal work authorization program throughout the contract period 
and the undersigned sub-subcontractor will contract for the physical performance of services in 
satisfaction of such contract only with sub-subcontractors who present an affidavit to the sub-
subcontractor with the information required by O.C.G.A. § 13-10-91(b).  The undersigned sub-
subcontractor shall submit, at the time of such contract, this affidavit to 
                                                                                       (name of subcontractor or sub-subcontractor with 
whom such sub-subcontractor has privity of contract).  Additionally, the undersigned sub-subcontractor 
will forward notice of the receipt of any affidavit from a sub-subcontractor to 
                                                                                        (name of subcontractor or sub-subcontractor with 
whom such sub-subcontractor has privity of contract).  Sub-subcontractor hereby attests that its federal 
work authorization user identification number and date of authorization are as follows: 
 
                                                                                                                                               
Federal Work Authorization User Identification Number    Date of Authorization   
 
Name of Sub-Subcontractor:                                                                                                                  
 
Name of Project:                                                                                                                                  
 
Name of Public Employer:       City of Atlanta                                                                                    
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on _________, ____, 20__ in _________________ (city), __________ (state) 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                           
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ARTICLE 1 – CONTRACT DOCUMENTS 
 
1.1 DEFINITIONS 
 
1.1.1 These General Conditions supplement the Construction Agreement between the Owner and the Construction 

Manager (“Agreement”).  Capitalized terms herein shall have the meaning defined in the Agreement.  Other 
capitalized terms have the meanings ascribed to them herein. 

 
1.2 THE CONTRACT DOCUMENTS 
 
1.2.1 The Contract Documents are as enumerated in the Agreement.  The Contract Documents may be modified or 

amended only as provided in the Agreement and herein. 
 
1.3 THE CONTRACT 
 
1.3.1 The Contract Documents form the Contract for Construction.  This Contract represents the entire and 

integrated agreement between the parties and supersedes all prior negotiations, representations, or agreements, 
either written or oral.  

 
1.4 THE WORK 
 
1.4.1 The Work comprises the completed construction required by the Contract Documents and includes all labor 

and services necessary to produce such construction and all materials and equipment incorporated or to be 
incorporated in such construction.  

 
1.5 EXECUTION, CORRELATION AND INTENT 
 
1.5.1 Not less than two (2) sets of the Contract Documents shall be signed by the Owner and Construction Manager 

as provided in the Agreement. 
 
1.5.2 Execution of the Contract by the Construction Manager is a representation that the Construction Manager has 

visited the site, become familiar with local conditions under which the Work is to be performed and correlated 
personal observations with requirements of the Contract Documents.   

 
1.5.3 If any errors, inconsistencies, or omissions in Contract Documents are recognized by the Construction 

Manager, any member of its organization, or any of its Subcontractors, the Construction Manager shall notify 
the Program Manager and Architect in writing of such error, inconsistency, or omissions.  Such notification 
shall be in the form of a Request for Information (“RFI”) and the Architect shall respond in a prompt manner.  
Should the Specifications and Drawings fail to particularly describe the product or kind of goods to be used in 
any place, then it shall be the duty of the Construction Manager to make inquiry of the Architect via an RFI for 
what is best suited. 

 
1.5.4 Where references are made in the Contract Documents to standard specifications, codes and similar documents 

issued by the United States government, state or local authorities, or professional and industrial societies and 
associations, the applicable portions thereof shall govern as fully as if they were included in their entirety 
herein and shall include all revisions as of the date of bid(s) solicited by Construction Manager for portions of 
the Work, except to the extent that said standards or requirements may be in conflict with applicable laws, 
ordinances or regulations.  Applicable federal and state laws, rules and regulations of all agencies and 
authorities having jurisdiction over construction of the Work shall apply as if included herein. 

 
1.5.5 Words and phrases which have well-known technical or trade meanings are used in the Contract Documents in 

accordance with such meanings, unless specifically defined in the Contract Documents. 
 
1.5.6 The organization of the Specifications into divisions, sections and articles, and the arrangement of Drawings, 

shall not control the Construction Manager in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade.  
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1.6 COMMUNICATIONS 
 
1.6.1 The Construction Manager shall conduct all communications consistent with a Project Communications Plan 

established by the Program Manager, as referenced in the Procedures Manual.  The Program Manager is 
responsible for approval of this document and no changes will be made to the approved plan without prior 
written approval of the Program Manager.  

 
ARTICLE 2 – ARCHITECT AND PROGRAM MANAGER 
 
2.1 ADMINISTRATION OF THE CONSTRUCTION DOCUMENTS 
 
2.1.1 The Architect will provide administration of the Construction Documents. Construction Manager 

acknowledges and agrees that the City has contracted for the Architect’s services and the Owner shall not be 
responsible or liable for any failure of the City to cause the Architect to perform under the agreement between 
the City and the Architect. Owner’s sole responsibility with respect to the Architect shall be to request that the 
City require the Architect to perform under the agreement between the City and the Architect. 

 
2.1.2 The Program Manager will be the Owner’s representative during construction until the Owner makes final 

payment to the Construction Manager. The Owner’s instructions to the Construction Manager shall be 
forwarded through the Program Manager. 

 
2.1.3 The Architect will visit the site at intervals appropriate to the stage of construction to become familiar with the 

progress and quality of the Work and to determine if the Work is proceeding in accordance with the Contract 
Documents. On the basis of these on-site observations, the Architect will keep the Owner informed of the 
progress of the Work and will endeavor to guard the Owner against defects and deficiencies in the Work of the 
Construction Manager.  

 
2.1.4 Neither the Program Manager nor the Architect will be responsible for and will not have control or charge of 

construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in 
connection with the Work, and will not be responsible for the Construction Manager’s failure to carry out the 
Work in accordance with the Contract Documents. Neither the Program Manager nor the Architect will be 
responsible for or have control or charge over the acts or omissions of the Construction Manager, 
Subcontractors, or any of their agents or employees, or any other persons performing any of the Work.  

 
2.1.5 The Program Manager and the  Architect  shall at all times have access to the Work wherever it is in 

preparation and progress and shall comply with the Project Safety Manual and/or Program, or such other 
reasonable safety rules or regulations instituted by the Construction Manager, during such visits to the site of 
the Work.  The Construction Manager shall provide facilities as detailed in the Drawings and Specifications 
for such access so the Program Manager’s and the Architect’s functions under the Contract Documents may be 
performed.  

 
2.1.6 Based on the Architect’s observations and evaluation of the Construction Manager’s Applications for 

Payment, the Architect will determine the amounts owing to the Construction Manager and will issue 
Certificates for Payment in such amounts, as provided in the Agreement.  The Architect’s Certificates for 
Payment shall be advisory only and will be subject to review and approval by the Owner and the Program 
Manager.  The Program Manager shall undertake an independent analysis of each Application for Payment and 
shall make a separate recommendation to the Owner. 

 
2.1.7 The Architect will render interpretations necessary for the proper execution or progress of the Work, with 

reasonable promptness and in accordance with any time limits agreed upon.  Unless otherwise established by 
the Contract Documents, the Architect shall respond to any RFI within five (5) calendar days of receipt, unless 
the issue(s) involved is/are of such complexity that reasonable additional time is necessary.  In such case, the 
Architect shall notify the Construction Manager and the Program Manager. 

 
2.1.8 All interpretations and decisions of the Architect shall be consistent with the intent of and reasonably inferable 

from the Contract Documents and will be in writing or in the form of drawings. 
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2.1.9 The Architect will have authority to reject Work which does not conform to the Contract Documents.  
Whenever the Architect considers it necessary or advisable for the implementation of the intent of the Contract 
Documents, the Architect will have authority to require special inspection or testing of the Work in accordance 
with Subparagraph 7.5.2 whether or not such Work be then fabricated, installed or completed.  However, 
neither the Architect’s authority to act under this Subparagraph 2.1.9, nor any decision made in good faith 
either to exercise or not to exercise such authority, shall give rise to any duty or responsibility of the Architect 
to the Construction Manager, Subcontractor, any of their agents or employees, or any other person performing 
any of the Work.  

 
2.1.10 The Architect will review and approve or take other appropriate action upon Construction Manager’s 

submittals such as Shop Drawings, Product Data and Samples, but only for conformance with the design 
concept of the Work and with the information given in the Contract Documents.  Such action shall be taken 
with reasonable promptness so as to cause no delay in the progress of the Work; however, the maximum time 
for response to these submittals shall be within twenty one (21) calendar days of receipt.  The Architect’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component.  

 
2.1.11 The Program Manager will prepare Change Orders.   
 
2.1.12 At the written request of the Construction Manager, the Architect will conduct inspections to determine the 

dates of Substantial Completion and Final Completion, will receive and forward to the Owner for the Owner’s 
review and approval written warranties and related documents required by the Contract and assembled by the 
Construction Manager, and will issue a final Certificate for Payment upon compliance with the requirements 
of Paragraph 8.4 herein.  Such certificates shall be advisory only. 

 
2.1.13 The duties, responsibilities and limitations of authority of the Architect and the Program Manager during 

construction as set forth in the Contract Documents will not be modified or extended without written direction 
of the Owner and the consent of the Architect or the Program Manager, respectively, in accordance with the 
Owner’s contract agreements with those parties.  

 
2.1.14 In case of the termination of the employment of the Architect or the Program Manager, the Owner shall 

appoint an architect or program manager whose status under the Contract Documents shall be that of the 
former architect or program manager.  

 
ARTICLE 3 – OWNER 
 
3.1 DEFINITION  

3.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number.   

 
3.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

3.2.1 The Owner, through the Architect or the Program Manager, shall furnish surveys describing physical 
characteristics, legal limitations and, if applicable, records of utility locations for the site of the Project. 

 
3.2.2 [intentionally deleted] 
 
3.2.3 The Owner shall disclose, to the extent known to the Owner and in its possession (or that can be reasonably 

obtained), results and reports of prior tests, inspections, or investigations conducted by the Owner or at the 
Owner’s direction for the Project involving structural or mechanical systems; chemical, air, and water 
pollution; or Hazardous Materials or other environmental subsurface conditions.   

 
3.2.4 The Construction Manager shall be entitled to reasonably rely, subject to its professional judgment and 

experience, on the documentation provided by the Owner pursuant to Paragraphs 3.2.1and 3.2.3 hereof. 
 
3.2.5 Unless otherwise provided in the Contract Documents, the Construction Manager will be furnished, free of 

charge, three (3) sets of Drawings and Specifications, including one (1) reproducible set. 
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3.2.6 The Owner may forward instructions to the Construction Manager through the Program Manager. 
 
3.2.7 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein and 

especially those in respect to Work by Owner or by Separate Contractors, Payments and Completion, and 
Insurance in Articles 6, 8 and 10, respectively.  

 
3.3 OWNER’S RIGHT TO STOP THE WORK 
 
3.3.1 If the Construction Manager fails to correct defective Work as required by Paragraph 12.2 or persistently fails 

to carry out the Work in accordance with the Contract Documents, and fails to initiate correction of such 
condition within seven (7) days of receipt of written notice from the Owner, the Owner, by a written order 
signed by the Owner, may order the Construction Manager to stop the Work, or any portion thereof, until the 
cause for such order has been eliminated; however, this right of the Owner to stop the Work shall not give rise 
to any duty on the part of the Owner to exercise this right for the benefit of the Construction Manager or any 
other person or entity. 

 
3.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
3.4.1 If the Construction Manager defaults or neglects to carry out the Work in accordance with the Contract 

Documents and fails within seven (7) days after receipt of written notice from the Owner to commence and 
continue correction of such default or neglect with diligence and promptness, the Owner may, after seven (7) 
days following receipt by the Construction Manager of an additional written notice and, without prejudice to 
any other remedy the Owner may have, make good such deficiencies.  In such case, an appropriate Change 
Order or Construction Change Directive shall be issued deducting from the payments then or thereafter due the 
Construction Manager the cost of correcting such deficiencies, including compensation for the Architect’s and 
Owner’s representatives’ additional services made necessary by such default, neglect or failure.  If the 
payments then or thereafter due the Construction Manager are not sufficient to cover such amount, the 
Construction Manager shall pay the difference to the Owner.   

 
ARTICLE 4 – CONSTRUCTION MANAGER 
 
4.1 DEFINITION 
 
4.1.1 The Construction Manager is the person or entity identified as such in the Agreement and is referred to 

throughout the Contract Documents as if singular in number.  The term Construction Manager means the 
Construction Manager and the Construction Manager’s authorized representative.  

 
4.2 REVIEW OF CONTRACT DOCUMENTS 
 
4.2.1 The Construction Manager shall carefully review the Contract Documents and shall at once report to the 

Program Manager and Architect any error, inconsistency or omission discovered for their timely action.  The 
Construction Manager shall perform no portion of the Work at any time without Contract Documents or, 
where required, approved Shop Drawings, Product Data or Samples for such portion of the Work.  The 
Construction Manager’s review of the Contract Documents is for the purpose of facilitating construction and 
not for the purpose of discovering design errors, omissions, or inconsistencies in the Contract Documents. 

 
4.3 SUPERVISION AND CONSTRUCTION PROCEDURES 

4.3.1 The Construction Manager shall supervise and direct the Work, using the Construction Manager’s best skill 
and attention.  The Construction Manager shall be solely responsible for all construction means, methods, 
techniques, sequences and procedures and for coordinating all portions of the Work under the Contract.  

 
4.3.2 The Construction Manager shall be responsible to the Owner for the acts and omissions of the Construction 

Manager’s employees, Subcontractors, Suppliers, and their agents and employees, and other persons 
performing any of the Work.  
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4.3.3 The Construction Manager shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by the activities or duties of the Program Manager or Architect, or by inspections, 
tests or approvals required or performed by persons other than the Construction Manager. 

 
4.4 LABOR AND MATERIALS 

4.4.1 Unless otherwise provided in the Contract Documents, the Construction Manager shall provide and pay for all 
labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, 
and other facilities and services necessary for the proper execution and completion of the Work, whether 
temporary or permanent, and whether or not incorporated or to be incorporated in the Work.  

 
4.4.2 The Construction Manager shall at all times enforce strict discipline and good order among the Construction 

Manager’s employees and those of Subcontractors of all tiers and shall not employ on the Work any unfit 
person or anyone not skilled in the task assigned.  

 
4.5 WARRANTIES 
 
4.5.1 The Construction Manager warrants to the Owner that all materials and equipment furnished under this 

Contract will be new, unless otherwise specified, and that all Work will be of good quality, free from faults 
and defects, and in conformance with the Contract Documents.  All Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be considered defective or 
nonconforming.  If required by the Program Manager or Architect, the Construction Manager shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment. This warranty is not limited by the 
provisions of Paragraph 12.2. 

 
4.5.2 In addition to the foregoing stipulations, the Construction Manager shall comply with all other guarantees 

referred to in any portion of the Contract Documents, the more stringent requirement governing. 
 
4.6 TAXES 

4.6.1 The Construction Manager shall pay all taxes, consumer, use and other similar taxes for the Work or portions 
thereof provided by the Construction Manager which are legally enacted at the time bids are received, whether 
or not yet effective. The Construction Manager warrants that it is fully licensed to perform the Work and to 
collect for payment, state and local taxes related to the Work.   

 
4.7 PERMITS, FEES AND NOTICES  
 
4.7.1 Unless otherwise provided in the Contract Documents, the Construction Manager shall secure and pay for the 

building permit and for all other construction-related non-discretionary permits and governmental fees, 
licenses and inspections necessary for the proper execution and completion of the Work which are customarily 
secured after execution of the Contract and which are legally required at the time the bids are received.   

 
4.7.2 The Construction Manager shall give all notices and comply with all laws, ordinances, rules, regulations and 

lawful orders of any public authority required for the performance of the Work. 
 
4.7.3 If the Construction Manager observes that any of the Contract Documents are at variance with applicable laws, 

statutes, building codes and regulations in any respect, the Construction Manager shall promptly notify the 
Architect and the Program Manager in writing, and any necessary changes shall be accomplished by 
appropriate modification.  

 
4.7.4 If the Construction Manager performs any Work knowing it to be contrary to such laws, ordinances, rules and 

regulations, and without such notice to the Architect, the Construction Manager shall assume full 
responsibility therefor and shall bear all costs attributable thereto.  

 
4.8 SUPERINTENDENT 
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4.8.1 The Construction Manager shall employ a competent superintendent and necessary assistants who shall be in 
attendance at the Project site during the progress of the Work until Final Completion. 

 
4.9 DOCUMENTS AND SAMPLES AT THE SITE 

4.9.1 The Construction Manager shall maintain at the site for the Owner one record copy of all Drawings, 
Specifications, Addenda, Change Orders and other Modifications, in good order and marked currently to 
record all changes made during construction, and approved Shop Drawings, Product Data and Samples.  These 
shall be available to the Owner, Program Manager and Architect and shall be delivered to the Owner upon 
completion of the Work.  

 
4.10 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

4.10.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Construction Manager or any Subcontractor, manufacturer, Supplier or distributor to illustrate some portion of 
the Work.  

 
4.10.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Construction Manager to illustrate a material, product or system for some 
portion of the Work.  

 
4.10.3 Samples are physical examples which illustrate materials, equipment or workmanship and establish standards 

by which the Work will be judged.  
 
4.10.4 The Construction Manager shall review, approve and submit, with reasonable promptness and in such 

sequence as to cause no delay in the Work, or in the work of the Owner or any separate Contractor, all Shop 
Drawings, Product Data and Samples required by the Contract Documents.  The Owner or any separate 
Contractor shall review, approve and submit, Shop Drawings, Product, Data and Samples required for the 
performance of the Work with reasonable promptness and in such sequence as not to delay the Work.  
Approved Shop Drawings, Product Data, and Submittals shall be considered Contract Documents.   

 
4.10.5 By approving and submitting Shop Drawings, Product Data and Samples, the Construction Manager represents 

that the Construction Manager has determined and verified all materials, field measurements, and related field 
construction criteria, or will do so, and has checked and coordinated the information contained within such 
submittals with the requirements of the Work and of the Contract Documents.  The Architect shall not be 
relieved of responsibility for review, approval, or any deviation from the requirements of the Contract 
Documents by the Construction Manager’s approval of Shop Drawings.  Notwithstanding anything to the 
contrary herein, the Construction Manager shall not be responsible for the errors or omissions of the Architect 
or its subconsultants as it relates to their review and approval process. 

 
4.10.6 The Construction Manager shall not be relieved of responsibility for any deviation from the requirements of 

the Contract Documents by the Architect’s approval of Shop Drawings, Product Data or Samples unless the 
Construction Manager has specifically informed the Architect in writing of such deviation at the time of 
submission and the Architect has given written approval to the specific deviation.  The Construction Manager 
shall not be relieved from responsibility for errors or omissions in the Shop Drawings, Product Data or 
Samples by the Architect’s approval thereof.  

 
4.10.7 The Construction Manager shall direct specific attention, in writing or on resubmitted Shop Drawings, Product 

Data or Samples, to revisions other than those requested by the Architect on previous submittals.  
 
4.10.8 No portion of the Work requiring submission of a Shop Drawing, Product Data or Sample shall be commenced 

until the submittal has been approved by the Architect.  The Architect shall review and provide approval or 
further direction on each submission within twenty one (21) days of receipt of the submission.  All such 
portions of the Work shall be performed in accordance with approved submittals.  
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4.11 USE OF SITE 

4.11.1 The Construction Manager shall confine operations at the site to areas permitted by  the Owner and by law, 
ordinances, permits and the Contract Documents, and shall not unreasonably encumber the site with any 
materials or equipment.  

 
4.12 CUTTING AND PATCHING OF WORK 
 
4.12.1 The Construction Manager shall be responsible for all cutting, fitting or patching that may be required to 

complete the Work or to make its several parts fit together properly.  
 
4.12.2 The Construction Manager shall not damage or endanger any portion of the Work or the work of the Owner or 

any separate Contractor by cutting, patching or otherwise altering any work, or by excavation.  The 
Construction Manager shall not cut or otherwise alter the work of the Owner or any separate Contractor except 
with the written consent of the party affected.  The Owner or any separate Contractor shall not unreasonably 
withhold from the Construction Manager the Owner’s or any separate Contractor’s consent to cutting or 
otherwise altering their work. 

 
4.12.3 The Owner or any separate Contractor shall not damage or endanger any portion of the Work by cutting, 

patching, or otherwise altering any Work, or by excavation.  The Owner or any separate Contractor shall not 
cut or otherwise alter the Work of the Construction Manager except with the written consent of the 
Construction Manager.  The Construction Manager shall not unreasonably withhold from the Owner or any 
separate Contractor the Construction Manager’s consent to cutting or otherwise altering the Work. 

 
4.13 CLEANING UP 

4.13.1 The Construction Manager at all times shall keep the premises free from accumulation of waste materials and 
rubbish caused by operations under the Contract Documents.  At the completion of the Work, the Construction 
Manager shall remove all waste materials and rubbish from and about the Project as well as all the 
Construction Manager’s tools, construction equipment, machinery and surplus materials.   

 
4.13.2 If the Construction Manager fails to clean up the premises of the Work, and fails to do so within twenty-four 

(24) hours of receipt of notice from the Owner or the Program Manager, the Owner may do so and the 
reasonable cost thereof shall be charged to the Construction Manager.  

 
4.14 COMMUNICATIONS 

4.14.1 The Construction Manager shall forward all communications to the Owner through the Program Manager.  
 
4.15 ROYALTIES AND PATENTS 
 
4.15.1 The Construction Manager shall include in the FGMP and the IGMP payment for any known royalties and 

license fees.  The Construction Manager shall defend all suits or claims for infringement of any patent rights 
and shall save the Owner harmless from loss on account thereof, except that the Owner shall be responsible for 
all such loss when a particular design, process or the product of a particular manufacturer or manufacturers is 
specified in the Contract Documents, but if the Construction Manager has reason to believe that the design, 
process or product specified is an infringement of a patent, the Construction Manager shall be responsible for 
such loss unless the Construction Manager promptly gives such notice to the Architect.  

 
4.16 INDEMNIFICATION 

4.16.1 Except as provided below in clauses (1) and (2) of this Paragraph 4.16.1, to the fullest extent permitted by law, 
the Construction Manager shall indemnify, defend and hold harmless the Owner, the Program Manager, the 
City, the DOA and their directors, officers, members, employees, and agents (each, an “Indemnified Party”) 
from and against any and all claims, damages, losses, liabilities, judgments, costs and expenses of any kind or 
nature whatsoever, including, but not limited to, interest, court costs and attorneys’ fees, which in any way 
arise out of or result from any act(s) or omission(s) by the Construction Manager, any Subcontractor, any 
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Supplier (or anyone directly or indirectly employed by any of them, or anyone for whose acts any of them may 
be liable) in the performance of any Work for or on the Project, supplying materials therefor, or in connection 
with the performance or non-performance of any other obligation under the Agreement, including but not 
limited to the following: 

 
(1) Injury to or sickness, disease or death of any person (including but not limited to workers); 
 
(2) Damage to or destruction of any property, real or personal; provided, however, that the Construction 

Manager’s obligations under this Paragraph 4.16.1 shall not extend to damage to the Work itself to the 
extent such damage is covered by the Builder’s Risk insurance policy for the Project; 

 
(3) Payment of all federal, state, and local taxes; 
 
(4) Obligations or liability under or with respect to any violation of federal, state and local laws, 

regulations, rules, codes and ordinances (including but not limited to those concerning environmental 
protection); 

 
(5)  Any claim or lien asserted against any real or personal property located at the Airport, the Project or the 

Project Site, or against the Owner, the City, the DOA or any property of either by any material or 
service contractor, Subcontractor, mechanic or Supplier acting for or under the Construction Manager, 
or any claim or lien arising out of any contractual or employee relationship with the Construction 
Manager or any Subcontractor. 

 
 This Paragraph 4.16.1 shall apply regardless of whether or not the damage, loss or injury complained of arises 

out of or relates to the negligence (whether active, passive, or any other type) of, or was caused in part by, an 
Indemnified Party.  However, (1) nothing contained in this Paragraph shall be construed as a release or 
indemnity by Construction Manager of an Indemnified Party from or against any loss, liability or claim arising 
solely from the negligence or willful misconduct of that Indemnified Party, and (2) with respect to claims 
insured only under the Errors and Omissions/Professional Liability policy described in Paragraph 10.1.2, this 
indemnity shall apply only to the extent such claims arise out of or result from the negligent acts, errors, 
omissions or willful misconduct of the Construction Manager, or anyone directly or indirectly employed by the 
Construction Manager or anyone for whose acts the Construction Manager may be liable, and Construction 
Manager’s duty to defend shall be limited by the terms of Construction Manager’s Errors & Omissions policy.  
This Paragraph shall not be construed to negate, abridge or otherwise reduce any other right to indemnity that 
would otherwise exist in favor of an Indemnified Party, or any other obligation of Construction Manager, its 
officers, directors, employees, agents, Subcontractors or Suppliers to indemnify an Indemnified Party.  
Construction Manager’s obligations under this Paragraph shall not be limited in any way by any limitation on 
the amount or type of damages, compensation or benefits paid or payable by or for Construction Manager or 
any Subcontractor under Worker’s Compensation acts, disability benefits acts or other employee benefit laws 
or regulations. The Construction Manager shall incorporate this indemnity provision into all 
contracts/subcontracts it executes for the performance of any Work under the Agreement. The foregoing 
indemnity obligation shall not be waived or reduced because Owner or the City approved, required 
modification of, or did not require modification of any aspect of the Work, including without limitation any 
plan, calculation or specification submitted by or on behalf of Owner or the City concerning or relating to the 
Work.  The indemnification obligations of this Paragraph shall survive termination or expiration of the 
Agreement. 

 
4.17 LABOR 
 
4.17.1 The Construction Manager agrees that it will employ, directly or indirectly, in connection with the Project only 

labor which can work in harmony with that being employed by the other party, and other tenants at the Project 
site.   

 
ARTICLE 5 – SUBCONTRACTORS 
 
5.1 DEFINITION 
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5.1.1 A Subcontractor is a person or entity who has a direct contract with the Construction Manager to perform any 
of the Work.  The term Subcontractor is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or a Subcontractor’s authorized representative.  The term Subcontractor 
does not include any separate contractor or subcontractor of a separate contractor, unless the context 
reasonably require otherwise.  The selection of Subcontractors and material or equipment Suppliers shall be 
made as follows: 

 
5.2 SELECTION OF SUBCONTRACTORS 
 
5.2.1 The Construction Manager shall prequalify Subcontractor candidates and competitively bid all subcontract 

Work in accordance with Paragraph 5.3 hereof.  However, the Construction Manager may request the Owner’s 
consent to competitively negotiate portions of the Work.  In such event, the Construction Manager shall 
provide the Owner with detailed justification for removal of the specified Work from the bidding requirements 
and the alternative method of selection proposed by the Construction Manager and shall provide any 
information reasonably requested by the Owner concerning the candidates the Construction Manager has 
identified for the specified Work.  Consent to removal of the specified Work from the bidding requirements 
shall be at the Owner’s sole discretion 

 
5.2.2 The Construction Manager shall award no portion of the Work to any company or firm owned by or related to 

the Construction Manager without the prior written approval of the Owner.   
 
5.3 PREQUALIFICATION AND BIDDING REQUIREMENTS AND PROCEDURES 
 
5.3.1 The Construction Manager will issue a Request for Qualifications to firms to submit their qualifications to 

provide construction services for the Project. Interested firms shall complete the pre-qualification 
documentation and submit same to the Construction Manager.  The Construction Manager shall prepare an 
evaluation of each response.  The Owner and the Construction Manager shall then participate in finalizing the 
list of pre-qualified firms that will be invited to bid.  Pre-qualification, bidding and award of subcontracts shall 
be in accordance with this Article and the Procedures Manual. 

 
5.3.2 In the Request for Qualifications, the general scope of Work and the Project duration will be specified. Once a 

list of pre-qualified firms is determined, then the Construction Manager shall issue invitations to bids to the 
pre-qualified firms. 

 
5.3.3 During the process of determining the list of pre-qualified firms, the references and sureties of interested firms 

will be contacted, and records of correspondence, phone calls and other communications relative to evaluation 
will be kept to compile information about the firm’s qualifications.  All of the foregoing shall be done by the 
Construction Manager. 

 
5.3.4 The Owner and the Construction Manager will review the documentation submitted. Based on the evaluation, 

firms meeting qualification criteria will be pre-qualified to bid on portions of the Work as they are released for 
bid. The Construction Manager shall furnish such firms with the documents needed to bid on the applicable 
portion(s) of the Work. 

 
5.3.5 Bids received by the Construction Manager from pre-qualified bidders will be opened and reviewed in a 

private session which representatives from the Owner and/or the Program Manager, and the Construction 
Manager will attend.  The Construction Manager shall have the primary responsibility for conducting the 
session.  The Construction Manager shall prepare a bid tabulation.  The bid tabulation may be evaluated by the 
Owner, the Program Manger and/or the Architect.  In order to reduce Project costs and accurately evaluate 
bids, the Construction Manager shall have the right to negotiate scope, terms and conditions with the lowest 
responsive bidders prior to entering into subcontracts for the Work bid.  Following negotiations with the 
lowest responsive bidders, revised bids will be submitted at a set time and available for review by the Program 
Manager. The Owner shall have the right to review, approve and reject bids.  In the event the Construction 
Manager desires to reject the lowest responsive bid, it shall provide the Owner with a written explanation of 
the Construction Manager’s recommendation of the rejection of the bid and identify the next lowest responsive 
bidder for the Owner’s review and approval. 

 



 

10 
ATL CM GCs 10-13-15  ATL XXXXXX 
 

5.3.6 The Construction Manager shall not contract with any such bidder to whom the Owner or the Architect has 
made reasonable objection.  The Construction Manager shall not be required to contract with anyone to whom 
the Construction Manager has a reasonable objection.  

 
5.3.7 If the Owner or the Architect has reasonable objection to any bidder, the Construction Manager shall submit a 

substitute to whom the Owner and the Architect has no reasonable objection, and the Final Guaranteed 
Maximum Price shall be increased by the reasonable difference in cost, if any, occasioned by such substitution 
and an appropriate Change Order shall be issued. 

 
5.3.8 The Construction Manager shall make no substitution for any Subcontractor, person or entity previously 

selected if the Owner or Architect makes reasonable objection to such substitution.  
 
5.4 SUBCONTRACTUAL RELATIONS 
 
5.4.1 By an appropriate written agreement, the Construction Manager shall require each Subcontractor, to the extent 

of the Work to be performed by the Subcontractor, to be bound to the Construction Manager by the terms of 
the Contract Documents, and to assume toward the Construction Manager all the obligations and 
responsibilities which the Construction Manager, by the Contract Documents, assumes toward the Owner and 
the Architect.  Said agreement shall preserve and protect the rights of the Owner and the Architect under the 
Contract Documents with respect to the Work to be performed by the Subcontractor so that the subcontracting 
thereof will not prejudice such rights.  The Construction Manager shall require each Subcontractor to enter 
into similar agreements with Sub-subcontractors.  Prior to execution of the Subcontract, Construction Manager 
shall make available, at its site office or other designated location, copies of the Contract Documents to which 
the Subcontractor will be bound pursuant to this paragraph 5.4.  Each Subcontractor shall similarly make 
copies of such documents available to Sub-subcontractors.  

 
ARTICLE 6 – WORK BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 
 
6.1.1 The Owner reserves the right to perform work related to the Project with the Owner’s own forces, and to 

award separate contracts in connection with other portions of the Project or other work on the site under these 
or substantially similar General Conditions.  If the Construction Manager claims that delay or additional cost is 
involved because of such action by the Owner, the Construction Manager shall make such claim as provided 
elsewhere in the Contract Documents.  

 
6.1.2 [Intentionally omitted.] 
 
6.1.3 The Owner will provide for the coordination of the work of the Owner’s own forces and of each separate 

Contractor with the Work of the Construction Manager, who shall cooperate therewith as provided in 
Paragraph 6.2.  
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6.2 MUTUAL RESPONSIBILITIES  

6.2.1 The Owner may enter into one or more contracts with other contractors to perform portions of the Work on the 
site of the Work.  The Project is dependent upon the timely and satisfactory execution of the Work of the 
Construction Manager and the work of these separate contractors, and will necessarily involve the need for the 
Construction Manager and these separate contractors to closely coordinate the scheduling and performance of 
all construction and installation activities.  To this end, the Construction Manager agrees to fully coordinate 
the Work with the work of each separate Contractor engaged by the Owner   The Construction Manager shall 
coordinate its schedule and use of the Work site, including any common areas, facilities and access roads, with 
these separate contractors, and shall conduct and arrange the Work so as not to impede or interfere with the 
work of such separate contractors.  Without limitation, the Construction Manager agrees to coordinate lay 
down and storage space for use by the Construction Manager and separate contractors, delivery schedules of 
vendors and suppliers, and adequate security measures for equipment and materials.  The Construction 
Manager agrees to provide these separate contractors with all dependent data and requirements necessary for 
the satisfactory completion and integration of the work of such separate contractors with the Work, examine 
the drawings and specifications of the work of such contractors where necessary for the satisfactory 
completion of the Work.  At each location where a portion of the Work to be constructed by the Construction 
Manager abuts a portion of the Work to be constructed or installed by a separate contractor, the Construction 
Manager shall take special care to ensure that such construction or installation is coordinated so as to result in 
a smooth junction between the two portions of the Work, without gaps or mismatches in materials, equipment, 
utilities, or grade.  The Construction Manager shall participate with other contractors and the Owner in 
reviewing construction and installation schedules when directed to do so.   

 
6.2.2 If any part of the Construction Manager’s Work depends on proper execution or results upon the work of the 

Owner or any separate Contractor, the Construction Manager shall, prior to proceeding with the Work, 
promptly report to the Owner any apparent discrepancies or defects in such other work that render it unsuitable 
for such proper execution and results.  Failure of the Construction Manager to so report shall constitute an 
acceptance of the Owner’s or such other Contractor’s work as fit and proper to receive the Construction 
Manager’s Work, except as to defects which may subsequently become apparent.  

 
6.2.3 Any costs caused by defective or ill-timed work shall be borne by the party responsible therefor to the extent 

allowed by the relevant Contract Documents applicable to the party asserting any such claim. 
 
6.2.4 Should the Construction Manager wrongfully cause damage to the work or property of the Owner, or to other 

work on the site or at the Airport, the Construction Manager shall promptly remedy such damage.  
 
6.2.5 Should the Owner or a separate Contractor wrongfully cause damage to the Work or property of the 

Construction Manager, the Owner or separate Contractor shall promptly remedy such damage. 
 
6.2.6 Should the Construction Manager wrongfully cause damage to the work or property of any separate 

Contractor, or should a separate Contractor of the Owner wrongfully cause damage to the Work or property of 
the Construction Manager, the Construction Manager, Owner, and the separate Contractor shall, upon due 
notice, promptly attempt to settle by agreement, or otherwise to resolve the dispute.   

 
6.3 OWNER’S RIGHT TO CLEAN UP  
 
6.3.1 If a dispute arises between the Construction Manager and separate Contractors as to their responsibility for 

cleaning up, the Owner may clean up after a period of twenty-four (24) hours notice to the Construction 
Manager and the Contractor(s) and charge the reasonable cost thereof to the party responsible therefor as the 
Owner shall reasonably determine.  

 
ARTICLE 7 – MISCELLANEOUS PROVISIONS 
 
7.1 GOVERNING LAW  

7.1.1 The Contract shall be governed by the laws of the State of Georgia, without giving effect to the conflicts of 
laws provisions therein that would otherwise lead to the application of the law of another jurisdiction. 
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7.2 WRITTEN NOTICE 
 
7.2.1 Any notice, consent, approval, or other communication which is provided for or required by the Contract 

Documents must be in writing and may be delivered in person to any party or may be sent by facsimile 
transmission with a copy sent contemporaneously by U.S. Mail; telegraph; courier; or registered or certified 
U.S. mail with postage pre-paid, return-receipt requested.  Any such notice or other written communication 
shall be deemed received by the party to whom it is sent (i) in the case of personal delivery or courier delivery 
on the date of delivery to the party to whom such notice is addressed, (ii) in the case of facsimile transmission 
or telegram, one (1) business day after the date of transmission, and (iii) in the case of registered or certified 
mail, the earlier of the date receipt is acknowledged on the return-receipt for such notice or three (3) days after 
the date of posting by the United States Post Office.  For purposes of such notices, the addresses of the parties 
shall be as follows, which addresses may be changed at any time by written notice given in accordance with 
this provision:  

 
if to Owner:  U. S. Mail Deliveries: 

Delta Air Lines, Inc. 
Corporate Real Estate 
Department 877  
P.O. Box 20706 
Atlanta, Georgia  30320 
Attention: Vice President - CRE 
Fax Number:  (404) 715-2548 

Overnight Deliveries: 
Delta Air Lines, Inc. 
Corporate Real Estate 
Department 877 
1030 Delta Boulevard 
Atlanta, Georgia  30354-1989 
Attention: Vice President - CRE 
Fax Number:  (404) 715-2548 
 

if to Construction Manager: 
       . 

       
       
Attention:       
Facsimile No.:        

 
7.3 CLAIMS FOR DAMAGES  

7.3.1 Should either party to the Contract suffer injury or damage to person or property because of any act or 
omission of the other party or of any employees, agents or others for whose acts the other party is legally 
liable, claim shall be made in writing to such other party within a reasonable time after the first observance of 
such injury or damage unless a specific time period for notice is included in the Contract Documents.  

 
7.4 RIGHTS AND REMEDIES  

7.4.1 The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise 
imposed or available by law.  

 
7.4.2 No action or failure to act by the Owner or the Construction Manager shall  constitute a waiver of any right or 

duty afforded either of them under the Contract, nor shall any such action or failure to act constitute an 
approval of or acquiescence in any breach thereunder, except as may be specifically agreed in writing.  

 
7.5 TESTS  

7.5.1 If the Contract Documents, construction-related laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction over construction-related issues require any portion of the Work to be inspected, 
tested or approved, the Construction Manager shall give the Architect and the Program Manager timely notice 
of its readiness so they may observe such inspection, testing or approval.  The Construction Manager shall 
bear all costs of such inspections, tests or approvals conducted by public authorities as a result of construction-
related laws, ordinances, rules, regulations, codes, or orders of any public authority having jurisdiction over 
the Work and in effect as of the date of the Agreement or coming into effect after such date but published 
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before such date.  Unless otherwise provided, the Owner shall bear all costs of other inspections, tests or 
approvals.  

 
7.5.2 If the Architect determines that any Work requires special inspection, testing, or approval which Subparagraph 

7.5.1 does not include, the Architect will, upon written authorization from the Owner or the City, as 
applicable, instruct the Construction Manager by proper modification to order such special inspection, testing 
or approval, and the Construction Manager shall give notice as provided in Subparagraph 7.5.1.  If such 
special inspection or testing reveals a failure of the Work to comply with the requirements of the Contract 
Documents, the Construction Manager shall bear all costs thereof, including compensation for the Architect’s 
additional services made necessary by such failure; otherwise the Owner shall bear such costs, and an 
appropriate Change Order shall be issued.  

 
7.5.3 Required construction-related certificates of inspection, testing or approval shall be secured by the 

Construction Manager and promptly delivered by the Construction Manager to the Architect.  
 
7.5.4 If the Architect is to observe the inspections, test or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the source of supply.  
 
7.6 HEADINGS  

7.6.1 All headings used in this Contract are intended solely for convenience of reference and shall be given no effect 
in the construction or interpretation of the Contract Documents.  

 
7.7 INTEREST  

7.7.1 Payments due and unpaid hereunder shall bear interest at the Prime Rate, as published by the Wall Street 
Journal. 

 
7.8 DOING BUSINESS WITH OWNER 

7.8.1 In performing the Work, the Construction Manager shall comply with the principles of business ethics and 
conduct required of suppliers to the Owner as set forth in Owner’s booklet entitled “Doing Business with 
Delta,” available on-line at http://images.delta.com.edgesuite.net/delta/pdfs/doingbiz.pdf. 

 
ARTICLE 8 – PAYMENTS AND COMPLETION 
 
8.1 CONTRACT SUM 

8.1.1 The Contract Price is stated in the Owner-Construction Manager Agreement and, including authorized 
adjustments thereto, is the maximum amount payable by the Owner to the Construction Manager for the 
performance of the Work under the Contract Documents.  As used herein, except where the context requires 
otherwise, the terms “Contract Price” and “Contract Sum” shall mean the Initial Guranteed Maximum Price 
(IGMP) or Final Guaranteed Maximum Price (FGMP), as applicable, for the entire Work. 

  
8.2 SCHEDULE OF VALUES  

8.2.1 As packages of Construction Documents for the Work are released and, before the first Application for 
Payment for any such Work, the Construction Manager shall submit to the Architect and the Program Manager 
a schedule of values allocated to the various portions of the Work, prepared in such form and supported by 
such data to substantiate its accuracy as the Owner or Architect shall reasonably require.  When the Final 
Guaranteed Maximum Price for the entire Work is added to this Agreement, Construction Manager shall 
submit a separate schedule of values for same.  The schedule of values shall allocate the Final Guaranteed 
Maximum Price for the Work.  The Construction Manager’s Fee shall be shown as a single separate item.  
Each schedule of values shall be subject to the review and approval of the Owner and the Architect and such 
approval shall not be unreasonably withheld, conditioned, or delayed.  If, at any time, the Owner reasonably 
demonstrates that a schedule of values is unbalanced, the Construction Manager shall revise such schedule of 
values.  Each approved schedule of values shall be used as the basis for each Application for Payment. 
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8.3 SUBSTANTIAL COMPLETION  
 
8.3.1 The term “Substantial Completion” of the Work or designated portion thereof shall mean when the Work or a 

designated portion thereof is determined by the Owner to be sufficiently complete in accordance with the 
Contract Documents such that the Work or designated portion thereof is physically habitable, operational, and 
usable for its intended purposes.  Only incidental corrective work under the Punch List Items and cleaning 
beyond cleaning needed for the Owner’s use may remain for final completion.  In addition to the foregoing, 
Substantial Completion will not be determined to have occurred if the Owner is not also in receipt of: 

 
(i) any and all Certificate(s) of Occupancy, Partial, Temporary, or otherwise, as required for 

beneficial occupancy, except where the failure to issue such certificate(s) is due to reasons not 
the fault of the Construction Manager; 

 
(ii) a detailed list prepared by the Construction Manager listing all “Punch List Items” to be corrected 

and listing a time certain for the completion of such correction of each Item (which cannot 
exceed thirty (30) days except for items that reasonably cannot be completed within such time 
period); 

 
(iii) all maintenance and operating manuals, parts lists, guarantees, warranties (including, but not 

limited to, manufacturer’s warranties), copies of service agreements, and all other written 
material necessary or desirable to operate and maintain the Project, all of which shall be bound in 
a volume format acceptable to the Owner ; 

 
(iv) keys; and 
 
(v) all affidavits, lien waivers, lien releases, bonds, certifications and submissions required by that 

date by the Contract Documents. 
 
8.3.2 When the Construction Manager considers that the Work, or a designated portion thereof, is Substantially 

Complete as defined in Paragraph 8.3.1 hereof, the Construction Manager shall notify the Owner, the Program 
Manager, and the Architect in writing that Construction Manager considers the Work (or designated portion 
thereof) to be Substantially Complete and shall prepare and submit to the Owner, the Program Manager, and 
the Architect along with such written notification all of the documents, certificates, lists (including a detailed 
list of Punch List Items), and other information required for Substantial Completion by Paragraph 8.3.1.  
Promptly after the issuance of such notice, the Construction Manager, Owner, Program Manager and the 
Architect shall make a joint inspection of the Work and review and supplement the detailed list of Punch List 
Items.  Any failure by the Construction Manager, Owner, Program Manager and Architect to include items on 
the detailed list of Punch List Items that is required for Substantial Completion by Paragraph 8.3.1 hereof does 
not alter in any way the responsibility of the Construction Manager to complete all Work in accordance with 
the Contract Documents. 

 
8.3.2.1 Notwithstanding any other provision of this Agreement or the Contract Documents, the Construction 

Manager agrees that it shall not wait until the entire Work is nearly substantially complete to prepare a list 
of Punch List Items; instead, it will conduct inspections and begin to prepare such lists on an Individual 
Project or area-by-area basis as sufficient work is completed on an Individual Project or in an area it 
proposes is substantially complete to justify an initial preparation of such a list for the Individual Project 
or area. 

 
8.3.3 Promptly following the Owner’s actual receipt from the Construction Manager of the written notification and 

accompanying documents, certificates, lists, and other information contemplated by Paragraph 8.3.1 
hereinabove, the Owner shall notify the Construction Manager that the Owner  has determined that Substantial 
Completion either has, or has not, been achieved.   

 
8.3.4 If, pursuant to Paragraph 8.3.3 hereinabove, the Owner notifies the Construction Manager that the Owner has 

determined that Substantial Completion has not been achieved, the Owner simultaneously shall provide to the 
Construction Manager a detailed list of the reasons and/or items supporting such determination.  The 
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Construction Manager shall correct and complete the Work so as to achieve Substantial Completion and shall 
thereupon again notify the Owner as set forth in Paragraph 8.3.2 hereinabove.  Promptly following, but no 
later than fourteen (14) days of the Owner’s receipt of such notice, the Owner shall again make a 
determination as to whether Substantial Completion has been achieved and shall notify the Construction 
Manager of the Owner’s determination with respect thereto. 

 
8.3.5 When the Owner determines that the Work or designated portion thereof is Substantially Complete, the Owner 

shall notify the Construction Manager as set forth hereinabove and shall provide to the Construction Manager 
a list (the “Punch List”) of all Punch List Items remaining to be completed or corrected.  In preparing the 
Punch List, Owner and Architect may utilize some, all, or none of the list of Punch List Items submitted by the 
Construction Manager pursuant to Paragraph 8.3.2. hereinabove and may make any modifications and 
additions thereto which Owner deems necessary.  The Punch List Items may be amended by Owner within 
thirty (30) days following the submission of the Punch List to the Construction Manager. All Punch List Items 
must be completed to the satisfaction of City and Owner within forty-five (45) days after the development of 
the Punch List. 

 
8.3.6 Upon Owner’s notification that Substantial Completion of the Work or designated portion thereof has been 

achieved (said notification shall not be unreasonably withheld, conditioned, or delayed provided all conditions 
and requirements are met) and upon submission to Owner of an Application for Payment by the Construction 
Manager following Owner’s notification that Substantial Completion has been achieved, the Owner shall pay 
Construction Manager within the time period prescribed in the Agreement, the amount of such Application 
verified and approved by Owner , and the Owner may make payment reflecting an adjustment in retainage, if 
any, for such Work or portion thereof, as provided in the Contract Documents. In no event shall Owner release 
more retainage than is permitted by the City. 

 
8.4 FINAL COMPLETION AND FINAL PAYMENT  

8.4.1 “Final Completion” of the Work shall be achieved when the Owner notifies the Construction Manager in 
writing that all Punch List Items have been fully completed and corrected to the Owner’s satisfaction and that 
the Work, or designated portion thereof, has been fully performed in accordance with the Contract Documents 
and all other requirements of the Contract Documents have been satisfied.  However, in the event that Final 
Completion of one or more Punch List Items cannot reasonably be achieved within the thirty (30) day time 
period allowed by Paragraph 8.3.1(ii), the Owner and Construction Manager will agree on a reasonable value 
to be withheld pending the completion of the remaining Punch List Items and the Owner will release the 
balance of the funds held in retainage pursuant to Paragraph 10.2.2 of the Agreement.   

 
8.4.1.1 When the Construction Manager considers that the Work, or designated portion thereof, is Finally 

Complete, it shall notify the Owner, the Program Manager,  and the Architect in writing and shall prepare 
and submit to Owner, the Program Manager and Architect all of the documents, certificates and other 
information required by Paragraph 8.4.2 hereof. 

 
8.4.2 Neither the final payment nor the remaining retainage shall become due until the Construction Manager 

submits to the Owner all of the following:  
 

(a) A final Application for Payment, submitted and substantiated in accordance with the requirements of 
the Contract Documents; 

 
(b) Final certificates and all other required approvals from all authorities having jurisdiction, certifying to 

the proper removal and disposal of all waste materials and substances of the Work in accordance with 
all applicable laws, statutes, orders, rules, regulations, and ordinances; 

 
(c) Certificates of Occupancy and any other certificates, permits, or other documents necessary or required 

for permanent occupancy and full use of the Project; 
 
(d) Final releases of lien and affidavits from all Subcontractors and Suppliers in the forms attached to the 

Agreement, if any, or such other form required by Owner; 
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(e) A final affidavit and lien waiver from the Construction Manager in the forms attached to the 
Agreement, if any, or such other form required by Owner; 

(f) Consent of surety company to final payment; 
 
(g) Record as-completed drawings of the Work; 
 
(h) A complete listing of all Subcontractors and Suppliers with business address, and items supplied, or 

Work performed, by such Subcontractors and Suppliers; 
 
(i) Copies of all test data taken, including a report satisfactory to the Owner  that all mechanical systems 

have been and are properly balanced and a description of corrective actions taken for non-conforming 
work or items, if any; 

 
(j) All parts lists and repair source lists;  
 
(k) All other submissions, certifications, information, materials, or documents required by the Contract 

Documents; and 
 
(l) If required by the Owner, other reasonable data establishing payment or satisfaction of all claims or 

obligations, such as receipts and additional releases, to the extent and in such reasonable form as may be 
designated by the Owner. 

 
8.4.3 At the completion of the Work, or designated portion thereof, and prior to release of final payment, the Owner 

shall have the right to review the accounting records of the Construction Manager to insure that accounts 
payable are current and to confirm that there are no financial liabilities related to the Work except those due in 
connection with final payment. 

 
8.4.4 Upon receipt of all documents, materials and other data required under Paragraph 8.4.2 hereinabove and upon 

confirmation of the financial status of the Project as set forth in Paragraph 8.4.3 hereinabove and approval 
from the City, Owner shall make final payment to Construction Manager within the time period prescribed in 
the Agreement, provided that the Construction Manager has delivered to the Owner all of the documents, 
materials, and other data required under Paragraph 8.4.2 hereinabove.   In the event that all of the documents, 
materials, and other data are not submitted by Construction Manager on the same date, said thirty-day period 
shall not begin to run until the last date that any such documents, materials, or data are received by Owner.  
The Owner shall promptly notify the Construction Manager of any missing document, material, or data. 

 
8.4.5 The acceptance of final payment shall constitute a waiver of all claims by the Construction Manager except 

those previously made in writing and identified by the Construction Manager as unsettled at the time of the 
final Application for Payment. 

 
ARTICLE 9 – PROTECTION OF PERSONS AND PROPERTY 
 
9.1 SAFETY PRECAUTIONS AND PROGRAMS 

9.1.1 The Construction Manager shall be responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. 
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9.1.2 The Construction Manager shall prepare a Project Safety Manual approved by the Owner, and such approval 
shall not be unreasonably withheld, conditioned, or delayed.  The Construction Manager shall make such 
reasonable revisions to the Project Safety Manual as the Owner may request during the course of the Project.  
The Construction Manager and the Owner, Program Manager, and Architect to the extent applicable thereto 
shall, until final completion and acceptance of the Work, comply fully with all facets of the Project Safety 
Manual.  The Construction Manager shall require by appropriate contractual language in each subcontract that 
each Subcontractor shall comply with same and likewise require its Sub-subcontractors to comply with same; 
provided, however, that the standards in the Project Safety Manual shall serve as minimum standards and, in 
the event any Subcontractor or Sub-subcontractor normally follows standards more stringent than those in the 
Project Safety Manual, they shall be allowed to follow the more stringent standards. 

 
9.2 SAFETY OF PERSONS AND PROPERTY 

9.2.1 The Construction Manager shall take all reasonable precautions for the safety of, and shall provide all 
reasonable protection to prevent damage, injury or loss to: 

 
1. all employees on the Work and all other persons who may be affected thereby including, but not 

limited to, customers and employees of the Owner,  and Airport tenants;  
 
2. all the Work and all materials and equipment to be incorporated therein, whether in storage on or 

off the site, under the care, custody or control of the Construction Manager, its Subcontractors or 
their subcontractors of any tier; and  

 
3.  the Owner’s personal property and the personal property of others, including, but not limited to, 

computer and communications equipment and aircraft; 
 
4.  other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated in the Contract Documents for removal, 
relocation or replacement in the course of construction. 

 
9.2.2 The Construction Manager shall give all notices and comply with all applicable laws, ordinances, rules, 

regulations and lawful orders of any public authority bearing on the safety of persons or property of their 
protection from damage, injury or loss.  

 
9.2.3 The Construction Manager shall erect and maintain, as required by existing conditions and the progress of the 

Work, all reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards, promulgating safety regulations and notifying owners and users of adjacent utilities.  

 
9.2.4 When the use or storage of explosives or other hazardous materials or equipment is necessary for the execution 

of the Work, the Construction Manager shall exercise the utmost care and shall carry on such activities under 
the supervision of properly qualified personnel.  

 
9.2.5 The Construction Manager shall promptly remedy all damage or loss to any property caused in whole or in 

part by the Construction Manager, any Subcontractor, or anyone directly or indirectly employed by any of 
them.  

 
9.2.6 The Construction Manager shall designate a full-time responsible member of the Construction Manager’s 

organization at the site whose duty shall be prevention of accidents.  This person shall be an experienced 
construction safety professional familiar with OSHA and all other standards and guidelines for worker safety.  
This person shall have no other collateral duties. 

 
9.2.7 The Construction Manager shall not load or permit any part of the Work to be loaded so as to endanger its 

safety.  
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9.3 EMERGENCIES 

9.3.1 In any emergency affecting the safety of persons or property, the Construction Manager shall act, at the 
Construction Manager’s discretion, to prevent threatened damage, injury or loss.  Any additional compensation 
or extension of time claimed by the Construction Manager on account of emergency work shall be determined 
as provided in Article 11 for Changes in the Work.  

 
9.4 ASBESTOS-CONTAINING MATERIALS   

9.4.1 Construction Manager represents to Owner that Construction Manager is experienced, or that Construction 
Manager will subcontract with a Subcontractor who is experienced, in the abatement of asbestos-containing 
materials (“ACMs”), that Construction Manager or such Subcontractor shall perform the Work in a thorough, 
efficient, and workmanlike manner, promptly and with due care, and in accordance with that standard of care 
and skill ordinarily executed by members of the professions doing similar work, that Construction Manager or 
such Subcontractor is aware of the dangers which ACMs pose to the environment and to the health of society, 
and that Construction Manager or such Subcontractor shall have trained all employees and agents as required 
by any applicable laws as necessary in order to safely conduct the Work before commencing the Work. 

 
9.4.2 Construction Manager represents and warrants to Owner that Construction Manager, and any Subcontractor, is 

in full compliance with all applicable laws.  Construction Manager shall perform the Work or shall cause the 
Work to be performed, and shall erect and maintain or cause to be erected and maintained all reasonable 
safeguards for safety and protection, pursuant to the Contract Documents, and in accordance with all 
applicable federal, state and local laws, including, but not limited to, 29 C.F.R. section 1910, 29 C.F.R. section 
1926, and 40 C.F.R. section 61 and all reasonable safety and performance guidelines adopted from time to 
time by the Architect (it being understood that in the context of Work involving ACMs, the term “Architect” 
shall refer to the design professional selected by Owner to prepare the plans and specifications for such Work, 
whether such design professional is an architect, an engineer, or other professional). 

 
9.4.3 Construction Manager warrants that it will dispose or cause the disposal by its Subcontractor of all of the 

waste generated by the Work, including without limitation all ACMs or other potentially hazardous or toxic 
waste materials, generated at the Project site as a result of the Work, in accordance with all applicable laws, 
and the Contract Documents. 

 
9.4.4 Construction Manager and its Subcontractor shall exercise the utmost care and shall carry on such activities 

under the supervision of properly qualified personnel. 
 
9.4.5 In addition to the requirements set forth in, and unless otherwise provided in, the Contract Documents, the date 

of final completion of the Work or designated portion thereof shall be no sooner than the date upon which the 
Architect determines that all of the following have occurred in accordance with the Contract Documents and 
all applicable laws:  (a) all ACMs have been abated from the Project site and properly disposed of; (b) the 
Project site has been thoroughly cleaned; and (c) clearance air monitoring has been conducted until 
satisfactory concentrations of airborne asbestos fibers have been reached. 
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9.5 HAZARDOUS MATERIALS 

 
9.5.1 If Construction Manager encounters on the Project site material reasonably believed to be Hazardous Materials 

that were not anticipated by the Construction Documents, including without limitation ACMs in a location or 
condition that is not contemplated by the Construction Documents, the Construction Manager shall 
immediately stop Work in the area affected and report the condition to the Owner in writing.  The Work in the 
affected area shall not thereafter be resumed except by written agreement of the Owner and the Construction 
Manager if in fact the material is Hazardous Materials.  The Work in the affected area shall be resumed in the 
absence of Hazardous Materials, or when it has been rendered harmless by written agreement of the Owner 
and the Construction Manager. 

 
9.5.2 Hazardous Materials” shall mean, but not be limited to, any oil, petroleum product and any hazardous or toxic 

waste or substance, any substance which because of its quantitative concentration, chemical, radioactive, 
flammable, explosive, infectious or other characteristics constitutes or may reasonably be expected to 
constitute or contribute to a danger or hazard to public health, safety or welfare or to the environment, 
including, without limitation, any asbestos (whether or not friable) and any ACMs, lead, paint, waste oils, 
solvents and chlorinated oils, polychlorinated biphenyls (PCBs), toxic metals, etchants, pickling and plating 
waste, explosives, reactive metals, and compounds, pesticides, herbicides, radon gas, urea formaldehyde, foam 
insulation and chemical, biological and radioactive waste, or any other similar materials which are included 
under or regulated by any federal, state or local environmental laws. 

 
ARTICLE 10 – INSURANCE AND BONDS 
 
10.1 CONSTRUCTION MANAGER’S INSURANCE PROVISIONS 

10.1.1 At Owner’s cost and option, Owner may or will procure and maintain an Owner-Controlled Insurance 
Program (“OCIP”) for the benefit of (and including as named insureds) the Owner, the Construction Manager, 
and all qualified and enrolled consultants, contractors and subcontractors, while engaged in services or Work 
for the Project.  If obtained, Owner and the Construction Manager will enter into an amendment to the 
Agreement setting forth the terms and conditions of and requirements for the OCIP. The Construction 
Manager agrees that it will abide by the terms and conditions of the OCIP program and shall, by appropriate 
contractual language in its subcontracts, require its qualified and enrolled subcontractors and subconsultants to 
comply with same.  The Construction Manager shall require subcontractors and subconsultants not qualified 
and enrolled in the OCIP to provide the coverages required and identified in Section 10.1.3.  The Owner shall 
be responsible for all deductibles payable under any OCIP that it elects to procure. 

10.1.2 In addition to the coverages identified above, at Owner’s cost and option, Owner may procure and maintain for 
the benefit of (and including as named insureds) Owner, the Construction Manager, and all qualified 
consultants, contractors and subcontractors, while engaged in services for the Project, Contractor’s Pollution 
Liability insurance on an occurrence basis for claims for bodily injury or property damage arising from 
covered operations per the terms of the insurance policy.  If obtained, the Construction Manager shall comply 
with all terms of this policy.  Owner shall be responsible for all deductibles payable under this policy. 

10.1.3 Construction Manager’s Insurance Provisions.  To the extent the Construction Manager and/or its contractors 
or subcontractors are not enrolled in the OCIP, or are enrolled in the OCIP, but the coverages outlined in the 
OCIP are not provided to Construction Manager or its contractors or subcontractors (as the case may be) under 
such program, or Owner does not obtain an OCIP program, during the life of this Contract and for such 
additional time as may be required hereunder Construction Manager shall maintain the following insurance 
coverages, with an insurance company or companies satisfactory to Owner or the City (if applicable) for 
claims which may arise from and during operations under this Contract, whether such operations be by 
Construction Manager, its Subcontractors or anyone directly or indirectly employed by any of them.  
Certificates of such insurance shall be filed with Owner prior to commencing the services contemplated by this 
Contract (and, upon request of Owner, Construction Manager will provide Owner a full copy of Construction 
Manager’s Professional Liability policy, including all endorsements), and shall provide coverage in not less 
than the following amounts: 
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Commercial General Liability $2,000,000  Each Occurrence  

$2,000,000  Personal Injury/Advertising Injury  
$4,000,000  General Aggregate 
$4,000,000  Products/Completed Operations Aggregate 
$100,000 Damage to Premises Rented to You 
$10,000 Medical Pay Limit 
 

Worker’s Compensation Statutory limits 
 

Employer’s Liability $1,000,000   Each Accident 
$1,000,000   Each Employee 
$1,000,000   Policy Limit 
 

Automobile Liability $1,000,000 (or $10,000,000 if Construction Manager will 
operate automobiles on the secured area of an airport) 
Each Accident (including owned, hired and non-owned 
automobiles) 
 

Professional Liability (Errors & 
Omissions) 

$3,000,000  Per Claim 
$3,000,000  Annual Aggregate 

Excess/Umbrella  $50,000,000  Each Occurrence  
$50,000,000  General Aggregate 
$50,000,000  Products/Completed Operations Aggregate, 
 

 

Without limiting the provisions hereof, in the event the Construction Manager maintains the foregoing 
insurance in limits greater than aforesaid, the Owner, the DOA and the City shall be included therein as 
additional insured to the full extent of all such insurance in accordance with all the terms and provisions 
hereof. 

10.1.4 The Commercial General Liability, Automobile Liability and Excess/Umbrella policies shall include 
contractual liability, shall contain an appropriate cross-liability clause insuring Owner and the City against any 
loss or damage to Owner or the City or their property, respectively, resulting from any acts or omissions of 
Construction Manager, its officers, directors, employees, agents or Subcontractors at any tier, and shall name 
Owner and the City as additional insureds.  The coverage provided to the additional insureds pursuant to this 
Article shall expressly provide that it is primary to, and non-contributory with, any insurance, whether 
primary, excess, contingent or on any other basis, maintained by Owner or the City (that is, Construction 
Manager’s insurance shall exhaust vertically, and not share horizontally with any of the insurance carried by 
Owner or the City notwithstanding any case law to the contrary).  In addition, the Commercial General 
Liability policy shall contain completed operations coverage throughout the greater of any applicable statutes 
or three years following Substantial Completion.  The Workers' Compensation policy shall provide that 
Construction Manager and its insurers agree to waive all rights of subrogation against Owner and the City.  All 
policies shall remain in full force and effect for at least thirty (30) days after Owner or the City receive written 
notice of cancellation, termination or material modification.  All liability insurance policies shall contain an 
endorsement providing, and the applicable certificates of insurance shall note, that the insurance carrier shall 
not, without obtaining express advance permission from the General Counsel of the City, raise any defense 
involving in any way the jurisdiction of the tribunal over the person of the City, the immunity of the City, its 
commissioners, officers, agents or employees, the governmental nature of the City or the provisions of any 
statutes respecting suits against the City. Products/Completed Operations Extension shall be for a term of Ten 
(10) years or the Statue of Repose, whichever is less. 

10.15 The Professional Liability policy shall include: 

 
.1 Any material change in limits, coverages or loss of aggregate limit due to outstanding claims 

must be reported to Owner within thirty (30) days of any such event. 
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.2 Such policy shall be endorsed to provide written notice to Owner of cancellation or non-renewal 
thirty (30) days prior to the effective date of such policy changes. 

.3 The policy shall be endorsed to include the Owner and the City as Indemnified Parties. 

.4 The policy shall be effective and maintained through the entirety of the contract, without 
interruption, and for a minimum period of five (5) years after all services required to be 
performed under the Contract have been completed.  

.5 The policy shall contain no policy language that would exclude coverage for claims arising out of 
mold, asbestos or silica that are the result of Construction Manager’s, or its Subcontractors’, 
performance or failure to perform services under this Contract. 

.6 The policy shall have a retroactive coverage date that precedes the commencement of any 
services to be performed under this Contract. 

.7 The policy shall contain no policy language that would exclude coverage for claims arising from 
services within the means, methods and techniques of construction. 

.8 The policy shall contain no policy language that would exclude pollution related claims. 

If at any time, any of the insurance policies shall be or become unsatisfactory to Owner or the the City as to 
form or substance, or if any of the carriers issuing such policies shall be or become unsatisfactory to the Owner 
or the the City, the Construction Manager shall promptly obtain a new and satisfactory policy in replacement, 
Owner and the the City agreeing not to act unreasonably hereunder. 

 
 The Construction Manager shall be solely responsible for any deductibles, self-insured retentions or claims 

handling fees arising from any insurance required to be carried by Construction Manager hereunder. 
 
10.2 CONSTRUCTION MANAGER’S BONDS 

10.2.1 The Construction Manager shall, before beginning the Work, provide a 100% Performance Bond and 
a 100% Labor and Material Payment Bond, along with a copy of the invoice, each in an amount equal to the 
Contract Price (as defined in Paragraph 8.1.1) or, if no FGMP has been approved by the Owner at that time, in 
an amount equal to the IGMP, which amounts shall be increased in the event of any Work Authorizations and 
Change Orders which increase the Contract Price as well as when the FGMP Change Order has been executed 
by the Owner and the Construction Manager.  Such bonds shall be issued by a surety company satisfactory to 
the City and Owner and authorized to issue surety bonds in the State of Georgia and that appears on the latest 
US Treasury Circular 570 (“T-List”) and has a current AM Best Rating of “A” or better.  The Performance 
Bond and the Labor and Material Payment Bond each shall name the Owner and the City as dual-obligee and 
shall comply with the requirements of the City, including, without limitation, (a) being in a form satisfactory to 
the City, the approval of which shall not be unreasonably withheld, (b) being provided prior to the 
commencement of Construction Service, (c) containing language pursuant to which the surety agrees that no 
modification, change, extension of time, alteration or addition to the terms of the Agreement or to the work to 
be performed under it will in any way affect the surety’s obligation under the bond, and that notice of any such 
modification, change, extension of time, alteration or addition to the terms of the Agreement or the Work are 
waived by the surety, and (d) staying in effect through the period of performance, including the period of 
warranty, and as required under applicable law.  An agent of the surety residing in the State of Georgia must 
execute the bonds.  The surety must appoint an agent for service in Atlanta, Georgia upon whom all notices 
must be shown on each bond.  The person executing the bonds on behalf of the surety must file with the bonds 
a general power of attorney unlimited as to amount and type of bonds covered by such power of attorney, and 
certified to by an official of said surety.   
 
10.2.2 If at any time after the execution of the Agreement, Owner or the City reasonably considers the 
surety on any bonds to be unsatisfactory, such party shall have the right to require new bonds with a surety 
satisfactory to such party within fifteen (15) days after notice to Construction Manager that the surety on the 
bonds is unsatisfactory.  If the Construction Manager defaults on its obligations concerning the bonds, the 
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Agreement may be suspended, and until such time as replacement bonds are provided all payment of monies 
due the Construction Manager under the Agreement may be withheld. 
 

 
 
10.3 BUILDER’S RISK INSURANCE 
 
10.3.1 Construction Manager shall, at its expense, effect and maintain “all risk” Builder’s Risk Insurance in an 

amount sufficient to cover the Work being performed under any phase of the Project on a replacement cost 
basis, including, without limitation, insurance against the perils of fire (with extended coverage) and physical 
loss or damage including, without duplication of coverage, theft, vandalism, malicious mischief, collapse, 
terrorism (if available on commercially reasonable terms), earthquake, flood, windstorm, falsework, testing 
and startup, on-site materials and supplies intended for permanent use in the facilities, temporary buildings and 
debris removal including demolition occasioned by enforcement of any applicable legal requirements, and 
shall cover reasonable compensation for Architect’s and Construction Manager’s services and expenses 
required as a result of such insured loss, said insurance to cover the interests of the parties hereto and to be 
evidenced by an appropriate Certificate of Insurance, non-cancelable without prior written notice to the City 
and the Owner, a copy of which shall be furnished to the Owner and the City, prior to commencement of 
construction. Owner, the City, Subcontractors and sub-Subcontractors shall be added as named insureds.  In 
the event of a loss, all insurance proceeds shall be payable to the Owner and used for repair or rebuilding. 

 
10.3.2 The Builder’s Risk Insurance shall cover portions of the Work stored off the site, and also portions of the 

Work in transit. 
 
ARTICLE 11 – CHANGES IN THE WORK 
 
11.1 CHANGE ORDERS  

11.1.1 Change Orders shall be issued only as provided in the Contract Documents. 
 
ARTICLE 12 – UNCOVERING AND CORRECTION OF WORK 
 
12.1 UNCOVERING OF WORK  

12.1.1 If any portion of the Work should be covered contrary to the request of the Architect or the Program Manager 
or to requirements specifically expressed in the Contract Documents, it must, if required in writing by the 
Architect or the Program Manager, be uncovered for the Architect’s observation and shall be replaced at the 
Construction Manager’s expense.  

 
12.1.2 If any other portion of the Work has been covered which the Architect or the Program Manager has not 

specifically requested to observe prior to being covered, the Architect may request to see such Work and such 
Work shall be uncovered by the Construction Manager. If such Work be found in accordance with the 
Contract Documents, the cost of uncovering and replacement shall, by appropriate Change Order, be charged 
to and paid by the Owner.  In addition, an appropriate adjustment may be made to the Construction Schedule.  
If such Work be found not in accordance with the Contract Documents, the Construction Manager shall pay 
such costs unless it be found that this condition was caused by the Owner or a separate Contractor as provided 
in Article 6, in which event the Owner shall be responsible for the payment of such costs and the Construction 
Schedule may be adjusted accordingly.  

 
12.2 CORRECTION OF WORK  
 
12.2.1 The Construction Manager shall promptly correct all Work rejected by the Owner, the Program Manager, or 

the Architect as defective or as failing to conform to the Contract Documents observed before Final 
Completion and whether or not fabricated, installed or completed.  The Construction Manager shall bear all 
costs of correcting such rejected Work, including reasonable compensation for the Architect’s additional 
services made necessary thereby.  
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12.2.2 If, within one year after the Date of Substantial Completion of the Work, or designated portion thereof, or 
within one year after acceptance by the Owner of designated equipment or within such longer period of time as 
may be prescribed by law or by the terms of any applicable special warranty required by the Contract 
Documents, or within one year of the termination of the Agreement pursuant to Article 13 herein, any of the 
Work is found to be defective or not in accordance with the Contract Documents, the Construction Manager 
shall correct it promptly after receipt of a written notice from the Owner to do so unless the Owner has 
previously given the Construction Manager a written acceptance of such condition.  This obligation shall 
survive termination of the Contract.  The Owner shall give such notice promptly after discovery of the 
condition.  

 
12.2.3 The Construction Manager shall remove from the site all portions of the Work which are defective or non-

conforming and which have not been corrected under Subparagraphs 4.5.1 and 12.2.2, unless removal is 
waived by the Owner.  

 
12.2.4 If the Construction Manager fails to correct defective or nonconforming Work as provided in Subparagraphs 

4.5.1 and 12.2.2, the Owner may correct it in accordance with Paragraph 3.4.  
 
12.2.5 If the Construction Manager does not proceed with the correction of such defective or nonconforming Work 

within the time fixed by written notice under the Contract Documents, the Owner may remove it and may store 
the materials or equipment at the expense of the Construction Manager.  If the Construction Manager does not 
pay the cost of such removal and storage within ten days thereafter, the Owner may upon ten additional days’ 
written notice sell such Work at auction or at private sale and shall account for the net proceeds thereof, after 
deducting all the costs that should have been borne by the Construction Manager, including compensation for 
the Architect’s additional services made necessary thereby.  If such proceeds of sale do not cover all costs 
which the Construction Manager should have borne, the difference shall be charged to the Construction 
Manager and an appropriate Change Order or Construction Change Directive shall be issued.  If the payments 
then or thereafter due the Construction Manager are not sufficient to cover such amount, the Construction 
Manager shall pay the difference to the Owner.  

 
12.2.6 The Construction Manager shall bear the cost of making good all work of the Owner, or separate Contractors 

destroyed or damaged by such correction or removal.   
 
12.2.7 Nothing contained in this Paragraph 12.2 shall be construed to establish a period of limitation with respect to 

any other obligation which the Construction Manager might have under the Contract Documents, including 
Paragraph 4.5 hereof.  The establishment of the time period of one year after the Date of Substantial 
Completion or such longer period of time as may be prescribed by law or by the terms of any warranty 
required by the Contract Documents relates only to the specific obligation of the Construction Manager to 
correct the Work, and has no relationship to the time within which the obligation to comply with the Contract 
Documents may be sought to be enforced nor to the time within which proceedings may be commenced to 
establish the Construction Manager’s liability with respect to the Construction Manager’s obligations other 
than specifically to correct the Work.  

 
12.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK  
 
12.3.1 If the Owner prefers to accept defective or non-conforming Work, the Owner may do so instead of requiring 

its removal and correction, in which case a Change Order or Construction Change Directive will be issued to 
reflect a reduction in the Contract Sum where appropriate and equitable.  Such adjustment shall be effected 
whether or not final payment has been made.  

 
ARTICLE 13 – SUSPENSION AND TERMINATION OF THE CONTRACT 
 
13.1 [Intentionally omitted.] 
 
13.2 SUSPENSION AND TERMINATION BY THE CONSTRUCTION MANAGER 
 
 If the Owner fails to pay the Construction Manager, through no fault of the Construction Manager, within the 

time payment should have been made as provided in this Agreement, the Construction Manager shall provide 



 

24 
ATL CM GCs 10-13-15  ATL XXXXXX 
 

written notice to the Owner of such non-payment.  The Owner shall have a period of ten (10) days from its 
receipt of such notice to make payment.  If the Owner fails to so act with such ten (10) day period, the 
Construction Manager may cease work until payment has been received. If such period of suspension of work 
lasts thirty (30) days without payment from the Owner, the Construction Manager shall provide written notice 
to the Owner of its intention to terminate this Agreement for non-payment.  The Owner shall have a period of 
ten (10) days from its receipt of such notice to make payment to the Construction Manager.  If the Owner 
makes such payment, the Construction Manager shall resume Work and the Contract Price and Contract Time 
shall be equitably adjusted to account for the additional costs and time made necessary by reason of the 
suspension, subject to the limitations of other provisions of the Contract Documents.  If the Owner fails to 
make payment within the ten (10) day period, the Construction Manager may terminate this Agreement for 
default and recover from the Owner payment for Work executed and for proven loss with respect to labor, 
materials and equipment, its Fee on same and for profit under this Agreement.  It is expressly understood that 
the above-described time periods and notice requirements are an express condition precedent to the 
Construction Manager’s right to suspend and terminate work under this Agreement.  

 
13.3 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
 This Agreement may be terminated by the Owner solely for its convenience upon seven (7) days written notice 

to the Construction Manager, without regard to cause and without regard to any failure to perform by the 
Construction Manager.   

 
13.3.1 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Construction Manager shall:   
 

1. Cease operations as directed by the Owner in the Notice; 
 
2. Take actions necessary, or that the Owner may direct, for the protection and preservation of the 

Work; and 
 
3. Terminate all existing Subcontractors and purchase orders and enter into no further subcontract 

or purchase orders for the Work. 
 
13.3.2 Notwithstanding any other provision in the Contract Documents to the contrary, in case of such termination for 

the Owner’s convenience, the Owner shall pay the Construction Manager for Work actually performed and in 
place prior to the date of termination in accordance with the most recent approved schedule of values, together 
with the Construction Manager’s Fee on such Work.  For purposes of determining Work performed and in 
place prior to the date of termination, the Construction Manager shall be entitled to payment for 
demobilization, unused equipment and materials which cannot be returned, restocking fees for equipment and 
materials returned to a supplier or vendor (provided that the Construction Manager shall credit the Owner for 
the cost of the equipment and materials so returned), and reasonable costs incurred in the termination of any 
subcontract or purchase order.  The Construction Manager shall use its best efforts to minimize such 
termination expenses. The Owner shall have no further liability to the Construction Manager, and the 
Construction Manager shall be entitled to no damages or recovery whatsoever in excess of any compensation 
earned to the time of notice of termination, nor shall it be entitled to prospective profits on Work not 
performed or other consequential or incidental damages. 

 
13.4 TERMINATION BY THE OWNER FOR CAUSE 

13.4.1 If the Construction Manager is adjudged bankrupt, or if the Construction Manager makes a general assignment 
for the benefit of its creditors, or if a receiver is appointed on account of the Contractor’s insolvency, or if the 
Construction Manager refuses or fails to supply enough properly skilled workmen or proper materials, or if the 
Construction Manager fails to make prompt payment to Subcontractors or Suppliers for materials or labor in 
relation to a portion of the Work for which payment has been made to the Construction Manager (or for which 
payment would have been made but for the existence of a condition or conditions allowing the Owner to 
withhold payment under the Contract Documents), or disregards laws, ordinances, rules, regulations or orders 
of any public authority having jurisdiction, or otherwise materially violates any provision of the Contract 
Documents, then the Owner may, without prejudice to any right or remedy and after giving the Construction 
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Manager and its surety, if any, seven (7) days written notice and opportunity to cure the default or violation, 
terminate the Contract for cause and take possession of the site and of all materials, equipment, tools, 
construction equipment and machinery thereon owned by the Construction Manager and may finish the Work 
by whatever method the Owner may deem expedient.  In such case, the Construction Manager shall not be 
entitled to receive any further payment from the Owner until the Work is finished. 

 
13.4.2 In the event of termination of the Contract by Owner for cause, if the cost of finishing the Work, including 

compensation for the Architect’s and the Owner’s representatives’ additional services made necessary thereby, 
exceeds the unpaid balance of the Contract Price, the Construction Manager shall pay the difference to the 
Owner, and this obligation for payment shall survive the termination of the Contract. 

 
13.4.3 In the event of termination of the Contract by Owner for cause, if the cost of finishing the Work, including 

compensation for the Architect’s and the Owner’s representatives’ additional services made necessary thereby, 
is less than the unpaid balance of the Contract Price, the Owner shall pay to the Construction Manager the 
difference or the amount calculated pursuant to Paragraph 13.4.3.1, whichever is less, and this obligation shall 
survive the termination of this Agreement. 

 
13.4.3.1 Take the Cost of the Work incurred by the Construction Manager to the date of termination; add the 

Construction Manager’s Fee computed upon the Cost of the Work to the date of termination and subtract 
the aggregate of previous payments made by the Owner. 

 
ARTICLE 14 – NONDISCRIMINATION, AFFIRMATIVE ACTION, NO CONFLICTS 
 
14.1 GENERAL REQUIREMENTS 

14.1.1 The Construction Manager shall not discriminate by segregation or otherwise against any employee or 
applicant for employment because of race, color, creed, national origin, sexual orientation, age or sex, and 
shall undertake affirmative action measures designed to guarantee and effectuate equal employment 
opportunity for all persons. 

 
14.1.2 The Construction Manager shall provide information and reports requested by the Owner or the City 

pertaining to its obligations under this Paragraph, and will permit access to its facilities and any books, 
records, accounts or other sources of information which may be determined by the Owner or the City to affect 
the Construction Manager’s obligation herein. 

 
14.1.3 The Construction Manager shall comply with all federal and state laws and regulations and all City regulations 

pertaining to civil rights and equal opportunity, including executive orders and rules and regulations of 
appropriate federal and state agencies, unless otherwise exempt therein. The Construction Manager is 
responsible to actively maintain updated City and Owner requirements and to conform to the requirements 
accordingly. 

 
 
14.2 CONFLICTS OF INTEREST 

14.2.1 The Construction Manager warrants that it has not employed or retained any company or person, other than a 
bona fide employee or contract employee working solely for the Construction Manager or its consultants or 
subcontractors, to solicit or secure this Agreement, and that it has not paid or agreed to pay any person, 
corporation, individual or firm, other than a bona fide employee or contract employee working for the 
Construction Manager or its consultants or subcontractors, any fee, commission, percentage, gift or any other 
consideration contingent upon or resulting from the award or making of this Agreement.  For breach or 
violation of this warranty, the Owner shall have the right to annul this Agreement without liability. 

 
14.2.2 The Construction Manager and its consultants and subcontractors shall not solicit or accept compensation, 

work, a promise of future compensation or work, or other consideration in exchange for the Construction 
Manager’s recommendation for the Owner’s award of a professional services agreement, a construction 
contract, equipment or materials contract, or other service contracts for the Project.  The Construction 
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Manager’s or its consultants or subcontractors’ failure to adhere to this requirement may result in termination 
of this Agreement and prosecution of the failing party under applicable civil and criminal statutes. 

 
14.2.3 The Construction Manager shall not hire or employ, on either a full-time or part-time basis during the term of 

this Agreement, any person so long as such person shall be employed by the Owner or the City.  The 
Construction Manager hereby certifies that this Agreement is made in good faith, without fraud, and without 
collusion of any kind with any other consultant for the same services, and that the Construction Manager is 
acting solely on its own behalf without connection with, or obligation to, any undisclosed person or firm and 
in full compliance with all applicable conflict of interest laws.  If any officer, agent or employee of the Owner 
or the City has a financial interest in the Construction Manager, the Construction Manager hereby agrees that 
its representatives shall consult with Owner’s legal representatives to learn what action shall be taken to 
comply with the applicable conflict of interest laws. 

 
14.2.4 By execution of this Agreement, the Construction Manager hereby certifies and discloses that it and its 

consultants and subcontractors have no financial or other interest in the execution or outcome of the Project 
that is the subject of this Agreement, other than as reflected by this Agreement. 

 
14.2.5 All conflict of interest matters arising during the term of this Agreement shall be handled in a manner 

consistent with the requirements of applicable state and federal law and the Construction Manager and its 
consultants and subcontractors shall conduct themselves at all times in a manner that will avoid any conflict of 
interest. 

 
14.3 COMPLIANCE WITH ADA AND OTHER DISABILITY ACCESS LAWS 

14.3.1 The Construction Manager agrees that, in the performance of its work, the Construction Manager shall 
comply, and shall cause its Subcontractors, agents, employees, to comply with the Americans with Disabilities 
Act of 1990, 42 U.S.C. § 12101 et seq. (“ADA”) The Construction Manager shall be entitled to rely 
reasonably upon the Construction Documents as being in compliant with the ADA and other disability laws 
and shall have no liability to the Owner for the failure of the Construction Documents to comply with such 
laws. 

 
14.4 NONCOMPLIANCE 
 
14.4.1 The Construction Manager’s material noncompliance with any of the provisions of this Article 14 shall 

constitute a material breach of this Agreement. 
 
14.4.2 The Construction Manager shall indemnify and hold harmless the Owner from any claims and demands of 

third persons resulting from the Construction Manager’s noncompliance with any of the provisions of this 
Article 14. 

 
ARTICLE 15 – COMPLIANCE PROGRAM 
 
15.0 Construction Manager shall institute and maintain an effective compliance program to ensure that the means and 

methods employed in the performance of the Work comply with all applicable laws, rules, regulations and 
procedures.  Such program shall, at a minimum, include the following components: 

 
(a) Instituting standards and procedures that are reasonably capable of reducing the prospect of 

noncompliance. 
 
(b) Assignment of a high-level person or persons to overall responsibility for overseeing compliance with 

such standards and procedures. 
 
(c) Exercising due care in making assignments so as to avoid delegating compliance responsibility to 

individuals whom the organization knows, or should know, have a propensity to engage in illegal 
activities. 
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(d) Communication of compliance standards and procedures by requiring participation in training programs 
or by disseminating publications that explain in a practical manner what is required. 

 
(e) Establishing monitoring and auditing systems and having in place and publicizing a reporting system 

whereby employees and other agents can report events of noncompliance without fear of retribution. 
 
(f) Enforcing standards through appropriate mechanisms, including, as appropriate, discipline of individuals 

responsible for the failure to detect events of noncompliance. 
 
(g) Taking all reasonable steps to respond appropriately to events of noncompliance and preventing further 

similar events of noncompliance—including any necessary modification of the compliance program. 
 
Owner may audit and review Construction Manager’s compliance program at any time.   
 
ARTICLE 16 – SECURITY 
 
16.1 Construction Manager agrees that in the performance of the Work pursuant to this Agreement it is of 

paramount importance to maintain the security and safety of Owner’s customers, the general public and all 
personnel employed at the Project Site and to safeguard the security and integrity of all personal, public and 
Airport property.  In this regard, Construction Manager agrees, in accordance with applicable laws, to take 
those actions necessary to accomplish this purpose, including but not limited to the actions outlined in this 
Article 16. 

 
16.2 Employment and Access Investigations.   
 

(a) Construction Manager warrants and agrees that it has performed and will continue to perform all 
employment and access investigations required by and in accordance with federal law and Delta’s 
Aircraft Operator Standard Security Program as approved by the Transportation Security Administration 
(the “TSA”) as in effect from time to time, including, without limitation, the requirements of 49 U.S.C. § 
44936 and the TSA’s regulations promulgated pursuant thereto at 49 C.F.R. Parts 1542 and 1544, with 
respect to all persons hired or utilized by Contractor to perform the Work.  Such employment and access 
investigations may include without limitation employment histories and verifications, verifications of 
identity, and criminal history records checks as and to the extent required by federal law. 

 
(b) For all persons Construction Manager has hired or will hire who may operate a motor vehicle on the 

Airport Operating Area (the “AOA”), Construction Manager will also conduct a five year check of the 
person’s state motor vehicle record. 

 
(c) Required employment and access investigations shall be completed for all persons prior to Construction 

Manager allowing such persons “unescorted access authority,” “authority to perform screening 
functions,” or “authority to perform checked baggage or cargo functions” (as such terms are defined in 
49 C.F.R. Part 1544), prior to Construction Manager allowing such persons to work in the sterile area of 
the Airport, and otherwise as required by and in accordance with federal law, Delta’s Aircraft Operator 
Standard Security Program and the City’s rules and regulations (said authority being referred to herein as 
“Special Security Authority”).  Required motor vehicle record checks shall be completed for all persons 
prior to Construction Manager allowing such persons to operate motor vehicles on the AOA. 

 
16.3 Drug and Alcohol Testing Program.  Construction Manager warrants and agrees that, on or before the effective 

date of this Agreement and to the extent required by applicable laws, regulations and orders, it will establish 
and thereafter maintain a drug and alcohol testing program for those personnel, if so employed by the 
Construction Manager, who perform safety-sensitive functions (as defined in 14 C.F.R. Part 121, Appendices I 
and J).  Construction Manager agrees that such program, including without limitation the timing of placement 
of Construction Manager’s personnel in safety-sensitive functions, will comply with all requirements set forth 
by the Department of Transportation (the “DOT”), the FAA, and any other federal agency which promulgates 
applicable rules or regulations concerning such testing, including without limitation DOT’s Procedures for 
Transportation Workplace Drug and Alcohol Testing Programs, 49 C.F.R. Part 40 (“DOT’s Drug and Alcohol 
Prevention Program”), and FAA’s requirements set forth in 14 C.F.R. Part 121, Appendices I and J.  To the 
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extent permitted by law, if Construction Manager employs personnel who are not covered by DOT’s Drug and 
Alcohol Prevention Program but who will have Special Security Authority, such personnel shall be subject to 
pre-employment drug testing by Construction Manager for the same substances and in accordance with the 
same procedures as required by the DOT’s Drug and Alcohol Prevention Program. 

 
16.4 Additional Requirements.  Construction Manager also agrees to undertake whatever other measures are 

necessary to comply with security, drug and alcohol testing, record-keeping, and other requirements 
appropriate to the areas to which Construction Manager has access or to the Work that are imposed from time 
to time by public agencies such as the TSA, DOT, FAA, the United States Postal Service, the United States 
Customs Service, and the City. 

 
16.5 Audit of Employment Records.  Construction Manager shall keep at the Airport, full and detailed records 

demonstrating its compliance with this Article 16 as to each employee employed at the Project Site and shall 
maintain and preserve such records without additional compensation therefor for a period of three (3) years 
after termination or expiration of this Agreement.  Owner shall have the right, but not the duty, to conduct 
such audits of Construction Manager’s employment records as it deems prudent to ensure Construction 
Manager’s compliance with this Article 16.   

 
16.6 Return of Credentials.  Construction Manager acknowledges the importance of maintaining control over all 

access/identification media and credentials issued to Construction Manager’s employees allowing such 
employees Special Security Authority or other special access authority granted by the City or Delta 
(“Credentials”).  Construction Manager shall maintain by means acceptable to Delta a current listing of all of 
Construction Manager’s employees, all Subcontractor employees and all other individuals employed on the 
Project Site by or through Construction Manager who require Credentials, and the type of Credentials issued to 
such individuals.  Construction Manager shall, within the time periods prescribed by law and by the issuing 
authority and by means acceptable to the issuing authority, (i) return to the issuing authority all Credentials 
issued to such individuals upon termination of employment or disqualification for Credentials of such 
individuals, and (ii) report to the issuing authority all lost, stolen and unaccounted for Credentials.  
Construction Manager shall notify Delta’s Station Manager/Director at the Airport or his designee in writing 
(x) of such termination or disqualification of such individuals immediately after such termination or 
disqualification, (y) of the return of Credentials to the issuing authority simultaneously with such return, and 
(z) of such lost, stolen and unaccounted for Credentials simultaneously with such report to the issuing 
authority. 

 
[END OF GENERAL CONDITIONS] 
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Pre-
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Const. 
Svcs.

General
Cond.

Direct Cost 
of Work

With A/E 
Services

Owner Estimator
Add'l. 

Services
Not

Required
Notes

1 Architectural Consultant Selection

2 Structural Consultant Selection

3 Mechanical Consultant Selection

4 Electrical Consultant Selection

5 Special Consultant Selection

6 Surveyor Selection

7 Commissioning Agent

8 Review Design Concepts

9 Develop Bid Packages

10 Site Use Recommendations

11 Material Selection Recommendations

12 Building Systems Recommendations

13 Bldg Equipment Recommendations (Movable)

14 Bldg Equipment Recommendations (Fixed)

15 Construction Feasibility Recommendations

16 Construction Scheduling Recommendations

17 Phase Package Recommendations

18 Life Cycle Costing Analysis

19 Informal Value Engineering

20 Formal Value Engineering

21 Energy Use Analysis & Recommendations

22 Prepare Preliminary Construction Cost Estimate

23 Prelim. Cash Flow Projections

24 Gen. Project Coordination/Attend All Meetings

25 Labor Availability Review (Subcontractors)

26 Material Availability Review

27 Equipment Availability Review

28 Contractor Availability Review

29 Total Project Cost Budget

30 Construction Cost Budget

31 Construction Cost Range Estimates

32 Preliminary Cost Model

33 Preliminary GMP Estimate

34 Updates to GMP Estimate

35 GMP Estimate

36 Approve GMP Estimate

37 Cash Flow Projections

38 Material Surveys

39 Trade Contractor Estimates

40 Change Order Estimates

41 Set-Up Cost Accounting

42 Set-Up Reporting Methods

43 Set-Up Payment Procedure

44 Set-Up Change Order Procedure

PRE-CONSTRUCTION

Cost of the Work
(IGMP)

CONSTRUCTION MANAGEMENT COST ALLOCATION
ATL Airside Modernization CMR Fee
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45 Monthly Project Status Report

46 Project Schedule (CPM/Bar Chart)

47 Preconstruction Activity Sched (CPM/Bar Chart)

48 Construction Activity Sched (CPM/Bar Chart)

49 Develop Phasing & Site Logisitics Plan

50 Prepare ATL DOA required documents.

51 Submittal Schedule & Procedure

52 Mock-up Schedule & Procedure

53 CPM Schedule & Weekly Updates

54 Short-Interval Schedules

55 Occupancy Schedule

56 Set Prequalification Criteria

57 Recommend Subcontractor Selection Methods

58 Recommend Subcontractor Award Methods

59 Develop Subcontractor Interest

60 Prepare Select Bidders List(s)

61 Prepare Bidding Schedules

62 Approve Bidders List(s)

63 Conduct Pre-Bid Conference & Issue Plans

64 Receive Bids

65 Analyze Bids

66 Comparison of Bids to Preliminary GMP Estimate

67 Recommend Award

68 Approve Award

69 Determine Local Manpower Availability

70 Prepare Contracts

71 Approve Contracts

72 Award Contracts

73 Supplier & Subcontractor Review

74 Prepare Change Orders

75 Verify Correctness of Quantities & Prices of all CO's

76 Approve Change Orders

77 Coordinate Owner-Supplied Equipment

78 Issue Change Orders

79 Feasibility Review & Recommendations

80 Responsibility For:

81 Safety Precautions

82 Safety Programs

83 Temporary Facilities

84 Identify Long-Lead Items & Time Requirement for Procurement
85 Obtain Building Permits

86 Obtain Agency Approvals

1 Corporate Executive(s)

MAIN OFFICE - STAFFING
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2 Principal(s) in Charge

3 Project Executive(s)

4 Project Manager(s) @ office

5 Project Engineer(s) @ office

6 Mechanical & Electrical Coordinator(s) @ office

7 Production Engineering @ office

8 Systems Engineering @ office

9 CADD Drafter(s) @ office

10 Document Checkers @ office

11 Safety Officer(s) @ office

12 EEO Officer(s) @ office

13 Secretarial @ office

14 Preconstruction Services @ office

15 Estimating @ office
16 Accounting @ office
17 Data Processing @ office
18 Scheduling @ office
19 Purchasing @ office
20 Basic Legal Services (General & Proj. Specific)
21 Subcontractor Cost Consultants
22 Home Office Operating Expenses
30 Benefits for Above
31 Vacations for Above

1 Project Manager(s) on site-Full time

2 Project Superintendent(s) on site-Full time

3 Assistant Superintendent(s) on site-Full time

4 Project Engineers(s) on site-Full time
5 Mechanical & Electrical Coordinator(s) on site-Full time
6 Scheduling Engineer(s) on site-Full time

7 Project Administrative Support on site

8 Clerk-Typist(s) on site

9 Safety Engineer(s) on site

10 Cost Engineer(s) on site

11 EEO Officer(s) on site

12 Accounting on site

13 Data Processing on site

14 Operator On-Site Training

15 Prepare Operation Manuals

16 Prepare Maintenance Manuals

17 Prepare Preventive Maintenance Manual

18 Prepare & Submit QC Plan for Construction

19 Approve QC Plan for Construction

20 Implement QC Plan for Construction

21 Prepare Punch List(s)

22 Approve Punch List(s)

JOBSITE - STAFFING
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23 Implement Corrective Work on Punch List

24 Benefits for Above

25 Vacations for Above

1 Temporary Field Office Facility
2 Field Office Furniture
3 Field Office Copier
4 Field Office Fax Machine
5 Field Office Computer & Software
6 Field Office Supplies
7 Arch/Engr. Temporary Office
8 Storage Trailers
9 Storage Sheds

10 Temp. Telephone Install Eqmt. & Monthly Fee
11 Telephone Expense (Long Distance Charges)
12 Temporary Field Office Heating
13 Cost Study Drawings & Specifications
14 Bid Package Drawings & Specifications
15 Construction Drawings & Specifications
16 Sub/Supplier Prequalification Forms
17 Bidding Instructions & Forms
18 Postage & Express Costs: Project Jobsite Related
19 Subcontract Agreements
20 Shop Drawing Printing
21 Copier Expense (Miscellaneous) at Jobsite
22 As-Built Documents (Drafting)
23 As-Built Documents (Printing)
24 Maintenance Manuals (From Subs)
25 Operation Manuals (From Subs)
26 Estimating Forms
27 Schedule Report Forms
28 Accounting Forms
29 Field Reporting Forms
30 Cost Reporting Forms
31 Special Forms

1 Temporary Electrical Service/Distribution

2 Temporary Electrical Wiring & Lighting

3 Lightbulbs & Temp. Electrical maintenance

4 Electrical Power Consumption Expense

5 Water Expense for Service/Distribution

6 Temporary Water Consumption Expense

7 Water Expense for Site Grading & Compaction

8 Temporary Gas Service/Distribution

9 Temporary Heating Service

10 Heating Energy Charges

11 Temporary Utility Company Service Charges

12 Heater Rental

FIELD OFFICES & EXPENSES

TEMPORARY UTILITIES
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13 Maintenance Cost (Permanent Heat System)

14 Warranty Cost (Permanent Heat System)

15 Filter Change (Permanent Heat System)

1 Project Signs

2 Directional/Warning Signs

3 Boards

4 Waterboy/Ice/Cups

5 Temporary Toilets

6 Construction Fencing

7 Barricades

8 Security Guard Service

9 Safety Equipment

10 First Aid Supplies

11 Handrails/Toe Boards/Opening Protection

12 Safety Nets/Railings

13 Temporary Enclosures (Building)

14 Temporary Stairs

15 Fire Extinguisher and Protection

16 Site Maintenance

17 Temporary Parking Lots

18 Temporary Shuttle Service

19 Flagman/Traffic Control

20 Dust Controls

21 Temporary Erosion Control

22 Dewatering/Remove Snow & Ice (Site)

23 Remove Snow & Ice (Building)

24 Temporary Enclosures (Building)

25 Temporary Weather Protection for Sub Trades

26 Temporary Heating for Sub Trades

27 Piping Cost in Building (Permanent Heat Sys)

28 Fuel Cost for Heating (Permanent Heat Sys)

29 Power Cost for Heating (Permanent Heat Sys)

1 Automobile & Fuel (Project Manager) 

2 Pick-Up Truck & Fuel (Superintendent) 

3 Flatbed Truck & Fuel 

4 Water Truck & Fuel 

5 Air Compressor & Fuel 

6 Generator & Fuel 

7 Hoisting Equipment & Fuel 

8 2-Way Radio Equipment

9 Small Tools

TEMPORARY CONDITIONS

EQUIPMENT
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10 Expendable Supplies

1 Ground Transportation (If Required)

2 Airline Transportation (If Required)

3 Meals & Lodging (If Required)

4 Moving & Relocation Expense(If Required)

5 Subsistence Costs

1 Engineering & Layout(initial) on site

2 Field Engineer (Line & Grade)

3 Testing & Inspections

4 Special Inspection Consultants

5 Special Testing Consultants

6 Concrete Testing

7 Masonry Testing

8 Compaction Testing

9 Welding Testing

10 Pier Inspection/Testing

11 Soils Investigations

12 Special Testing Services

13 Warranty Inspections Coordination

14 Air & Water Balancing

15 Drug Testing & Screening (Field Personnel)

1 Daily Clean-Up

2 Final Clean-Up

3 Glass Cleaning

4 Debris Hauling/Removal

5 Trash Dumpsters

6 Dump Permits & Fees

1 Project Photographs

1 Builder's Risk Insurance

2 Special Coverage Insurance - Earthquake

3 Special Coverage Insurance - Flood

4 General Liability Insurance

5 Umbrella Liability Insurance

6 Professional Liability Insurance

7 Workman's Compensation Insurance

OTHER

ENGINEERING/TESTING

CLEAN-UP

SIGNS/PHOTOGRAPHS

TRAVEL
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8 FICA Insurance

9 Federal Unemployment Insurance

10 State Unemployment Insurance

11 Performance Bond

12 Payment Bond

13 Subcontractor & Supplier Bonds

14 Warranty Bond Costs

15 Coord. Of and Compliance with Insurance Cov.

16 Foundation Permit

17 Superstructure Permit

18 Building Permit (General)

19 Mechanical Building Permit

20 Electrical Building Permit

21 Plan Check Fees

22 Street Use Permit

23 Curb & Gutter Permit

24 Sidewalk Permit

25 Landscape Permit

26 Street/Curb Design Charge

27 Sign Permits

28 Parking Fees

29 Utility Development Fees

30 Power Service Charge

31 Water Service Charge

32 Gas Service Charge

33 Water Tap Fee

34 Sanitary Tap Fee

35 Storm Tap Fee

36 Special Tap Fees

37 Contractor's Licenses

38 Zoning Fees/Consultants

39 Construction Equipment Licenses

40 Construction Equipment Permits

41 Storage Yard Rental

42 Parking Lot Rentals
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